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OVERVIEW 

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress 
Report to the Federal Communications Commission (“FCC”) regarding the progress of the 
reconfiguration of the 800 MHz band for the quarter ended December 31, 2009.  Pursuant to the 
FCC’s Reconfiguration Orders,1 the TA, as the manager of the reconfiguration effort, is required 
to report on a quarterly basis the progress of band reconfiguration.2 

Reconfiguration of Non-Border Stage 2 Licensees 

The reconfiguration of non-border Stage 2 licensees continued to proceed at a steady 
pace during the fourth quarter of 2009.  Licensees and Sprint Nextel completed negotiations on 
and submitted to the TA 11 Frequency Reconfiguration Agreements (“FRAs”) during the fourth 
quarter.  Many of the remaining licensees without FRAs have large and complex systems and 
extensive interoperability requirements.  The majority have submitted cost estimates and are in 
the FRA negotiation process. 

In the implementation phase, non-border Stage 2 licensees retuned, reflashed, or replaced 
approximately 90,000 radios (first touches) in the fourth quarter.  There were 32 FRAs for which 
non-border Stage 2 licensees completed their physical retunes in the fourth quarter.  As of 
December 31, 2009, approximately half of the non-border Stage 2 licensees had completed 
implementation.  The TA notes that prompt completion of implementation activities and release 
of old NPSPAC frequencies by licensees will speed the release of additional interleaved band 

                                                 
1 Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order, 
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004), amended by Erratum, WT Docket 
No. 02-55 (rel. Sept. 10, 2004), Second Erratum, 19 FCC Rcd 19651 (2004), and Third Erratum, 19 FCC Rcd 
21818 (2004) (“Report and Order”); “Commission Seeks Comment on Ex Parte Presentations and Extends Certain 
Deadlines Regarding the 800 MHz Public Safety Interference Proceeding,” Public Notice, 19 FCC Rcd 21492 
(2004); Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004), amended by Erratum, WT 
Docket No. 02-55 (rel. Jan. 19, 2005) (“Supplemental Order”); Memorandum Opinion and Order, 20 FCC Rcd 
16015 (2005); Second Memorandum Opinion and Order, 22 FCC Rcd 10467 (2007), amended by Erratum, WT 
Docket No. 02-55 (rel. July 26, 2007); Third Memorandum Opinion and Order, 22 FCC Rcd 17209 (2007); “FCC 
Announces Supplemental Procedures and Provides Guidance for Completion of 800 MHz Rebanding,” Public 
Notice, 22 FCC Rcd 17227 (2007) (“September 12, 2007 Public Notice”); Second Report and Order, 23 FCC Rcd 
7605 (2008), amended by Erratum, WT Docket No. 02-55 (rel. May 28, 2008) (“Second Report and Order”); 
Fourth Memorandum Opinion and Order, 23 FCC Rcd 18512 (2008); Fourth Memorandum Opinion and Order, 24 
FCC Rcd 2413 (2009) (collectively “Reconfiguration Orders”). 
2 47 C.F.R. § 90.676(b)(3) (2008).  The band reconfiguration program in non-border areas generally consists of two 
broad stages of activity:  the clearing of 806-809 MHz/851-854 MHz (Channels 1-120) in Stage 1 and the relocation 
of Public Safety’s NPSPAC channel users to this vacated spectrum in Stage 2.  There are two phases of 
reconfiguration for each of these stages – the planning and negotiation phase that results in a Frequency 
Reconfiguration Agreement between the licensee and Sprint Nextel and the implementation phase that consists of 
the physical retuning of the radio system.  While the Canadian border reconfiguration is also occurring in two stages 
(Stage 1 is non-Public Safety and Stage 2 is Public Safety), it also includes clearing of channels in the 854-860 MHz 
range for Public Safety use and reconfiguration of frequencies in the 861-865 MHz range to separate ESMR systems 
into the higher portion of the band.  The exact frequencies being reconfigured varies in each FCC-defined Canadian 
Border Region. 
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spectrum to public safety entities because Sprint Nextel’s staged clearing of the interleaved band 
is tied to clearing of the old NPSPAC band. 

The TA continued its efforts to assist licensees move through the implementation phase.  
The TA conducted a follow-up Implementation Planning Session in the Sacramento area of 
NPSPAC Region 6: Northern California during the fourth quarter.  The TA conducts these 
Implementation Planning Sessions (“IPS”) in which it works with licensees, vendors, and Sprint 
Nextel to develop regional implementation schedules that identify key milestones and 
dependencies associated with reconfiguration implementation activities.  Licensees that have 
participated in IPS should continue to move forward with and complete their implementation 
activities in accordance with the regional schedule developed at the session.  The TA continues 
to monitor and report on the progress of licensees’ implementation activities. 

Licensees that have completed physical retuning must complete, in a timely manner, all 
closing process activities required in their FRAs and outlined in the TA’s published guidance.  
Reconfiguration is not complete until licensees have completed the closing process.  Closing 
process activities include modification of FCC licenses to delete old frequencies, reconciliation 
of all loaned, replaced, and replacement equipment, Actual Cost Reconciliation (“ACR”), and 
the preparation, execution, and delivery of the closing documents, including an FRA Completion 
Certification.  During the fourth quarter, 21 FRA Completion Certifications for non-border Stage 
2 FRAs were submitted to the TA.  Licensees and Sprint Nextel should complete ACR and 
closing activities in accordance with the timeframes suggested in the Actual Cost Reconciliation 
Fact Sheet, which was updated in December 2009.3  The TA monitors the closing process and 
will continue to track a licensee’s reconfiguration until it has completed the closing process and 
submitted an FRA Completion Certification.  The TA will report to the FCC regarding the status 
of licensees that have completed physical retuning, but have not promptly completed the closing 
process. 

Reconfiguration of Canadian Border Region Licensees  

Canadian border Stage 1 (Business, Industrial and Land Transportation (“B/ILT”) and 
Specialized Mobile Radio (“SMR”)) licensees have made substantial progress in negotiating 
FRAs, and the main activities for such licensees are now occurring in the implementation phase.  
Licensees and Sprint Nextel completed negotiations on and submitted to the TA two FRAs 
during the fourth quarter.  As of December 31, 2009, 79 percent of the FRAs anticipated for 
Stage 1 licensees have been submitted to the TA.  This has enabled licensees to proceed with 
implementation activities, and there were 18 FRAs for which Canadian border Stage 1 licensees 
completed their physical retunes in the fourth quarter.  Certain Stage 1 licensees must relocate 
from their old frequencies in the lower portion of the 800 MHz band before NPSPAC licensees 
can move to their new frequencies. 

Canadian border Stage 2 (NPSPAC and non-NPSPAC Public Safety) licensees continued 
to move forward with planning and negotiation activities in the fourth quarter.  Nearly half of 
Stage 2 licensees have negotiated Planning Funding Agreements (“PFAs”).  These licensees are 
                                                 
3 The ACR Fact Sheet is available at http://www.800TA.org/content/resources/ACR_Fact_Sheet.pdf. 
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engaged in planning activities and some have entered FRA negotiations.  Stage 2 licensees and 
Sprint Nextel completed negotiations on and submitted to the TA 20 FRAs during the fourth 
quarter.  In the implementation phase, there were 6 FRAs for which Canadian border Stage 2 
licensees completed their physical retunes in the fourth quarter.  The TA conducted 
Interoperability and Planning Workshops for Stage 2 licensees in NPSPAC Region 21: Michigan 
in November 2009 and in NPSPAC Region 33: Ohio in January 2010 to facilitate 
interdependency discussions between licensees in the region and determine how to coordinate 
and address interoperability during reconfiguration.  Canadian border licensees are required to 
complete reconfiguration by April 14, 2011. 

Reconfiguration of Mexican Border Licensees 

The band plan for the U.S.-Mexico border region is still under development.  
Accordingly, the FCC issued a Public Notice on December 31, 2009, modifying the schedule and 
extending the negotiation period until April 1, 2010 for non-NPSPAC (Stage 1) and NPSPAC 
(Stage 2) licensees in the U.S.-Mexico border region.4  The FCC has encouraged licensees 
affected by the Mexican border region to engage in planning and negotiation activities to the 
extent that they are not frequency-dependent and would not result in unnecessary duplication of 
costs.5  Additional information is available in the TA’s Non-Frequency Dependent Activities 
Fact Sheet.6 

Financial True-Up Date 

On November 2, 2009, the TA filed with the FCC’s Public Safety and Homeland Security 
Bureau (“PSHSB”) a report recommending that the 800 MHz reconfiguration financial 
reconciliation “true-up” deadline be extended from December 31, 2009 until June 30, 2010.7  
The TA proposed to file a report with the PSHSB by May 31, 2010 with its recommendation on 
whether the true-up should be conducted as of June 30, 2010 or be further postponed.  On 
December 23, 2009, the PSHSB released an Order postponing the true-up date from December 
31, 2009 to June 30, 2010 and requiring the TA to file a report by May 31, 2010 with its 
recommendation regarding the true-up.8   

                                                 
4 See “Public Safety and Homeland Security Bureau Extends 800 MHz Rebanding Negotiation Period for Wave 4 
Border Area NPSPAC and Non-NPSPAC Licensees Along the U.S.-Mexico Border,” Public Notice, 24 FCC Rcd 
14774 (2009) (“Mexican Border Public Notice”). 
5 See id. 
6  The Non-Frequency Dependent Activities Fact Sheet is available on the TA’s website at 
http://www.800ta.org/content/resources/Non_FPR_Dependent_Activities_Fact_Sheet.pdf. 
7 See Letter from Brett S. Haan, TA, to David L. Furth, PSHSB, WT Docket No. 02-55 (filed Nov. 2, 2009) (“TA 
True-up Letter”). 
8 See Improving Public Safety Communications in the 800 MHz Band, Order, 24 FCC Rcd 14642 ¶ 1 (2009) 
(“True-up Order”). 
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Conclusion 

The 800 MHz band reconfiguration program continued to move forward in 2009.  A total 
of 218 FRAs were negotiated and submitted to the TA in 2009 for non-border and Canadian 
border licensees in Stages 1 and 2.  There were 183 FRAs for which non-border and Canadian 
border licensees in Stages 1 and 2 completed their physical retunes in 2009. 

In the past year, non-border Stage 2 licensees and Sprint Nextel completed negotiations 
on and submitted to the TA 89 FRAs.  This raised the percentage of FRAs submitted to the TA 
from 83 percent as of December 31, 2008 to 93 percent as of December 31, 2009.  The main 
activities for non-border Stage 2 licensees are occurring in the implementation phase.  Non-
border Stage 2 licensees retuned, reflashed, or replaced approximately 435,000 radios (first 
touches) in 2009, raising the total number to approximately 790,000 radios (first touches) as of 
December 31, 2009.  There were 127 FRAs for which non-border Stage 2 licensees completed 
their physical retunes in 2009.  This raised the percentage of FRAs with physical retune complete 
from 34 percent as of December 31, 2008 to 49 percent as of December 31, 2009.  Several large 
systems have a clear impact on the implementation schedules of other licensees, and the TA 
continues to conduct IPS to ensure that schedule dependencies between licensees are pro-actively 
addressed.  The TA conducted 11 IPS in 2009, which were attended by 164 licensees.  As of 
December 31, 2009, the TA had conducted 39 IPS in 28 NPSPAC regions, which were attended 
by 554 licensees, operating approximately 1.3 million radios.  In addition, licensees are 
proceeding with closing activities, and there were 99 FRA Completion Certifications for non-
border Stage 2 FRAs submitted to the TA in 2009.  This raised the percentage of FRAs with 
Completion Certifications submitted from 12 percent as of December 31, 2008 to 24 percent as 
of December 31, 2009. 

Reconfiguration is well underway for Canadian border licensees at the mid-point in their 
30-month transition period.  In Canadian border Stage 1, licensees and Sprint Nextel completed 
negotiations on and submitted to the TA 67 FRAs in 2009.  This raised the percentage of FRAs 
submitted to the TA to 79 percent as of December 31, 2009.  Licensees have moved forward 
with implementation activities, and there were 36 FRAs for which Canadian border Stage 1 
licensees completed their physical retunes in 2009.  This raised the percentage of FRAs with 
physical retune complete to 42 percent as of December 31, 2009.  Reconfiguration of Canadian 
border Stage 1 licensees is almost halfway complete. 

Canadian border Stage 2 licensees focused on planning and negotiation activities in 2009.  
In the past year, licensees and Sprint Nextel completed negotiations on and submitted to the TA 
31 PFAs, raising the total to 60 PFAs as of December 31, 2009.  Stage 2 licensees and Sprint 
Nextel completed negotiations on and submitted to the TA 60 FRAs in 2009.  This raised the 
percentage of FRAs submitted to the TA to 47 percent as of December 31, 2009.  In the 
implementation phase, there were 8 FRAs for which Canadian border Stage 2 licensees 
completed their physical retunes in 2009.  This raised the percentage of FRAs with physical 
retune complete to 6 percent as of December 31, 2009. 
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I. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS 

This section provides a program-wide snapshot that summarizes the status of the 800 
MHz band reconfiguration program.  It describes two measures of program progress:  Frequency 
Reconfiguration Agreement negotiations and reconfiguration implementation.  It also discusses 
recent developments in the program, identifies program-wide issues, and describes specific 
actions that the FCC and the TA have taken to address issues identified to date. 

A. Program Wide Snapshot 

1. Frequency Reconfiguration Agreement Negotiations 

The TA generally measures the progress of Frequency Reconfiguration Agreement 
negotiations in two ways:  (1) the number of FRAs that have been negotiated and agreed to 
between incumbent licensees and Sprint Nextel and submitted to the TA; and (2) the number of 
call signs included in those FRAs. 

An FRA specifies the reconfiguration activities and related costs for each licensee as well 
as the frequencies to be cleared.  The bar chart below depicts the number of non-border FRAs 
that have been negotiated and submitted to the TA for Stage 1 (Channels 1-120 and Southeast 
ESMR channels) licensees and Stage 2 (NPSPAC and Public Safety Expansion Band) licensees. 

Chart 1: Non-border FRAs Submitted to the TA as of December 31, 20099 

 
 

• Stage 1:  99 percent of non-border FRAs have been submitted to the TA 

• Stage 2:  93 percent of non-border FRAs have been submitted to the TA 

                                                 
9 Sprint Nextel is the data source for the number of expected FRAs.  The estimate of total FRAs expected does not 
include FRAs for licensees affected by the international border areas for Canada and Mexico. 
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For the non-border portion of the program, 1,723 FRAs (97 percent) have been submitted 
to the TA out of a total of 1,785 FRAs expected for non-border licensees in Stages 1 and 2.  

Another indication of progress is the number of FCC licenses (each license has a unique 
call sign) included in FRAs.  The chart below shows the number of call signs with frequencies in 
the Channels 1-120 and NPSPAC bands included in FRAs submitted to the TA. 

Chart 2: Call Signs in Submitted FRAs by Band10 

  
 

The number of outstanding Channels 1-120 call signs not yet in FRAs reflects the 
material number of call signs to be reconfigured that are located in, or affected by, the Canadian 
and Mexican border areas.  For NPSPAC, the difference is again the border factor (both 
Canadian and Mexican), as well as an indication that a number of the outstanding non-border 
FRAs are for large systems with multiple call signs. 

2. Reconfiguration Implementation 

The TA generally measures the status of reconfiguration implementation, or physical 
retuning, progress in two ways:  (1) the number of FRAs for which physical retuning is complete; 
and (2) the number of call signs that Sprint Nextel reports as being cleared by licensees.11 

The bar chart below depicts the number of non-border FRAs for Stages 1 and 2 licensees 
for which Sprint Nextel has reported that physical retuning is complete. 

                                                 
10 This chart includes call signs within the Canadian and Mexican border regions.  Data is based on the FCC’s 
Universal Licensing System (“ULS”) database.  This chart does not include Expansion Band call signs. 
11 Cleared means that the licensee has retuned its base stations to its new channel assignments and commenced 
system operations on the new channels.  Maps 2 and 3 and Appendix 2 have information on clearing by call sign. 
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Chart 3: Non-border FRAs with Physical Retuning Complete as of December 31, 2009 

  
 

With Sprint Nextel reporting that physical retuning is complete for 97 percent of non-
border Channels 1-120 FRAs, Channels 1-120 clearing is nearing completion.  Furthermore, 69.6 
percent of the Stage 1 Channels 1-120 site-specific call signs were reported by Sprint Nextel as 
being cleared by licensees as of December 31, 2009.  The difference between the percentages of 
call signs compared to the percentages of FRAs is attributable to the fact that the FRA statistics 
do not include agreements in border areas, while the call sign statistics do include call signs in 
border areas.  

NPSPAC reconfiguration implementations often involve complex system designs and 
interoperability requirements among numerous licensees in a region and generally require more 
time and coordination than was needed for Stage 1.  As of December 31, 2009, there were 423 
FRAs (49 percent) for which non-border Stage 2 licensees had completed their physical retunes 
and transitioned to their new channels.  30 percent of Stage 2 call signs were reported by Sprint 
Nextel as being cleared by licensees as of December 31, 2009.  The retuning of base stations to a 
licensee’s new channel assignments and commencement of system operations on the new 
channels is a significant milestone because it means that the main goal of the reconfiguration 
process – separating Public Safety and commercial cellular operations – has been achieved. 

B. Recent Developments 

1. Financial True-Up Date 

In a June 24, 2009 Order, the PSHSB postponed the 800 MHz reconfiguration financial 
reconciliation “true-up” deadline from July 1, 2009 to December 31, 2009 and required the TA 
to file a report by November 2, 2009, with its recommendation whether the true-up should occur 
on December 31, 2009 or be further postponed.   
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On November 2, 2009, the TA filed a report recommending that the true-up deadline be 
extended from December 31, 2009 until June 30, 2010.12  After noting that there has been an 
incremental increase in the 800 MHz reconfiguration expenditures since June 2009, the TA 
stated that a true-up as of December 31, 2009 would fail to take into account a large portion of 
Sprint Nextel’s eventual cost obligation.  The TA proposed to file a report with the PSHSB by 
May 31, 2010 with its recommendation:  (1) whether reconfiguration has made sufficient 
progress that conducting the true-up as of June 30, 2010 would be appropriate; or (2) whether the 
“true-up” deadline should be extended for an additional period. 

On December 23, 2009, the PSHSB released an Order postponing the true-up date from 
December 31, 2009 to June 30, 2010.13  The PSHSB required the TA to file a report by May 31, 
2010, with its recommendation on whether the true-up should occur on June 30, 2010 or be 
further postponed.  In the event that the true-up is conducted based on expenditures as of June 
30, 2010, the PSHSB directed the TA to submit its final true-up report by December 31, 2010. 

2. Requests for Waiver of Rebanding Completion Deadline 

Non-border licensees that do not complete the physical reconfiguration of their systems 
by their waiver date previously granted by the PSHSB are required to request additional time 
from the PSHSB by filing a supplemental request for waiver of the rebanding completion 
deadline.  Pursuant to the PSHSB’s June 9, 2009 Order14 and June 10, 2009 Public Notice,15 
many non-border licensees were required to file a supplemental request for waiver by July 9, 
2009 or by October 1, 2009.  Licensees were required to update the information in their prior 
requests for waiver and provide a revised reconfiguration timetable, including proposed 
milestone dates for subscriber unit deployment, infrastructure retuning, system cut-over, and 
post-cutover modifications.  The TA has created a webpage that provides information on the 
requests for waiver received by the TA.  The link to this page can be found on the TA’s website 
at http://www.800TA.org/content/resources/tools.asp.  The TA received a total of 34 request for 
waiver filings during the fourth quarter.  As of December 31, 2009, the TA received a total of 
1,273 request for waiver filings, which includes requests for interim waiver,16 standard requests 
for waiver, and supplemental requests for waiver.17  

                                                 
12 See TA True-up Letter. 
13 See True-up Order. 
14 See Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the 
June 26, 2008 Rebanding Deadline, Order, 24 FCC Rcd 7761 (2009) (“June 9, 2009 Waiver Order”). 
15 See “Public Safety and Homeland Security Bureau Provides Additional Guidance for Submission of Supplemental 
Requests for Waiver of June 26, 2008 Deadline for Completion of 800 MHz Rebanding,” Public Notice, 24 FCC 
Rcd 7831 (2009). 
16 Licensees that were unable to propose a specific implementation timetable because they had not completed FRA 
negotiations as of the March and April 2008 filing deadlines filed requests for “interim” waiver. 
17 Supplemental filings for interim or standard requests for waiver are made by licensees to update requested dates 
or to provide additional information regarding their original request for waiver filing. 
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Licensees are expected to complete their reconfiguration activities in accordance with the 
implementation schedule proposed in their request for waiver.  If a licensee cannot complete 
rebanding by the waiver date it requested in its supplemental request for waiver or by the waiver 
date granted by the PSHSB, it must file a further request for waiver with the PSHSB.  

3. Vacated Interleaved Band Channels and NPSPAC Clearing 

The FCC tasked the TA with monitoring the NPSPAC clearing process in its October 30, 
2008 Order.18  The FCC’s Interleaved Order also required Sprint Nextel to relinquish all of its 
non-border spectrum in the interleaved band (809-815/854-860 MHz) by March 31, 2010.  Sprint 
Nextel cleared channels in the 809-809.5/854-854.5 MHz band in non-border NPSPAC regions, 
and this spectrum was made available to Public Safety licensees, beginning on January 28, 
2009.19  Based on additional clearing of channels in the old NPSPAC band in certain NPSPAC 
regions, the PSHSB announced on October 28, 2009 that additional channels have been, or will 
be, relinquished by Sprint Nextel in the 809.5-815/854.5-860 MHz band in certain NPSPAC 
regions.20  Those channels were made available to Public Safety licensees starting on December 
2, 2009.  On January 27, 2010, Sprint Nextel filed a request for waiver of the March 31, 2010 
deadline in 21 NPSPAC Regions and proposed to relinquish additional interleaved channels in 
those regions in accordance with the thresholds for staged interleaved spectrum clearing set forth 
in the FCC’s Interleaved Order.21 

As NPSPAC licensees modify their licenses to clear channels in the old NPSPAC band 
and reach certain clearing benchmarks in a region, Sprint Nextel will vacate additional 
interleaved band spectrum in that region.  The TA is monitoring the clearing of channels in the 
old NPSPAC band.  During the fourth quarter, five NPSPAC regions reached higher clearing 
stages, indicating incremental interleaved band channels can be released as part of the vacated 
spectrum process established by the FCC.22  The following map contains information about the 
status of clearing of channels in the old NPSPAC band in each region, as reflected in the FCC’s 
ULS database. 

                                                 
18  See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of 
Channels in the Interleaved, Expansion, and Guard Bands, Order, 23 FCC Rcd 15966 ¶ 18 (2008) (“Interleaved 
Order”). 
19  See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for 
Channels Relinquished by Sprint Nextel Corporation in the 809-809.5/854-854.5 MHz Band,” Public Notice, 23 
FCC Rcd 18343 (2008). 
20 See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for Certain 
Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz Band,” Public Notice, 24 
FCC Rcd 13236 (2009). 
21 See Letter from Lawrence R. Krevor, Sprint Nextel Corporation, to Marlene H. Dortch, Secretary, FCC, WT 
Docket No. 02-55 (filed Jan. 27, 2010).  
22 The five regions are NPSPAC Region 7: Colorado (stage 3 to stage 4); NPSPAC Region 13: Illinois 13 (stage 2 to 
stage 4); NPSPAC Region 15: Iowa (stage 5 to stage 6); NPSPAC Region 29: New Mexico (stage 3 to stage 4); and 
NPSPAC Region 46: Wyoming (stage 4 to stage 6). 
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Map 1: NPSPAC Clearing Progress as of December 31, 2009 

 

Additional information is available in Appendix 2.  

4. U.S.-Mexico Border Region 

The band plan for the U.S.-Mexico border region is still under development.  
Accordingly, the FCC issued a Public Notice on December 31, 2009, modifying the schedule for 
non-NPSPAC (Stage 1) and NPSPAC (Stage 2) licensees in the U.S.-Mexico border region.23  
The FCC extended the negotiation period until April 1, 2010 and postponed the start of the 
mediation period until April 2, 2010 for such licensees.  The FCC also extended the filing freeze 
on new applications in the U.S.-Mexico border region until May 13, 2010.  Extending the 
negotiation period for these licensees is expected to alleviate administrative burdens on licensees, 
avoid unnecessary rebanding expenditures, and provide additional time for resolution of border 
issues and issuance of frequency designations by the TA. 

                                                 
23 See Mexican Border Public Notice. 
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During the extended negotiation periods, the FCC has encouraged Wave 4 licensees 
affected by the Mexican border region to engage in planning and negotiation activities to the 
extent that they are not frequency-dependent and would not result in unnecessary duplication of 
costs.24  If planning funding is required, licensees should submit a Request for Planning Funding 
(“RFPF”) to the TA and negotiate a PFA with Sprint Nextel.  Licensees may submit an RFPF 
prior to receiving replacement frequencies.  As of December 31, 2009, 13 PFAs were submitted 
to the TA for licensees in or adjacent to the Mexican border region. 

                                                 
24 See id. 
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II. QUARTERLY UPDATE 

This section highlights the key areas within each stage and provides financial and support 
information about the program. 

A. Update by Stage and Wave 

This section presents further detail about the status of negotiations and reconfiguration 
implementation for licensees.  The status of implementation for Stage 1 systems has a direct 
effect on the pace of reconfiguration for Stage 2 systems.  Stage 1 licensees must be relocated off 
their frequencies in the lower 1-120 channel portion of the 800 MHz band before Stage 2 
NPSPAC licensees can move to their new frequencies in that portion of the 800 MHz band.  This 
interdependency of reconfiguration progress between Stages 1 and 2 is consistent across all four 
waves. 

1. Stage 1 (Channels 1-120) 

This section presents information about non-border Stage 1 licensees.  

a. Planning and Negotiations 

Most Stage 1 licensees included planning costs (if any) in their FRAs, but some 
negotiated Planning Funding Agreements with Sprint Nextel.  As of December 31, 2009, 53 
PFAs, with a total contract value, including amendments, of $7.5 million, were submitted to the 
TA for non-border Stage 1 licensees. 

The negotiation of FRAs for non-border Stage 1 licensees is virtually completed.  As of 
December 31, 2009, 912 FRAs (99 percent) have been submitted to the TA out of the 914 FRAs 
anticipated for Stage 1 licensees.  The contract value of these FRAs, including amendments, 
totals $78.4 million.  Appendix 1A provides additional information about the status of FRA 
negotiations for non-border Channels 1-120 licensees. 

In Stage 1, there were no mediation dockets (or “cases”) pending as of December 31, 
2009.  As of December 31, 2009, no Stage 1 mediations were the subject of Recommended 
Resolutions pending before the FCC for de novo review.  

b. Reconfiguration Implementation 

As of December 31, 2009, Sprint Nextel reported that physical retuning is complete for 
887 Stage 1 FRAs out of the 914 FRAs anticipated for Stage 1, which is 97 percent of non-
border Channels 1-120 FRAs (an increase from 96.8 percent as of September 30, 2009).  Certain 
Public Safety licensees in Stage 1 have elected to retune their Stage 1 facilities along with their 
Stage 2 facilities.   

As of December 31, 2009, 69.6 percent (up from 68.1 percent as of September 30, 2009) 
of the Stage 1 Channels 1-120 site-specific call signs were reported by Sprint Nextel as being 
cleared by licensees.  The difference between the percentages of call signs compared to the 
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percentages of FRAs is due to the FRA statistics not including agreements in border areas, while 
the call sign statistics do include border area call signs in border areas, with the majority of 
outstanding call signs being in the border areas a shown in Map 2.  As of December 31, 2009, 
there were 33 NPSPAC regions that reported that 100 percent of the Channels 1-120 call signs 
were cleared. 

The following map shows the progress of clearing Channels 1-120 to allow relocation of 
the NPSPAC band, with material progress in all areas of the country outside the areas affected by 
international borders. 

Map 2: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of 
December 31, 200925 

 
 

                                                 
25 The licensee clearing information is provided by Sprint Nextel.  Some regions adjacent to international borders 
will not reach 100 percent until revised border area band plans are available.  Locations noted on the map are based 
upon ULS data regarding Channels 1-120 licensing as of November 2004.   
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2. Stage 2 (NPSPAC and Public Safety Expansion Band) 

This section presents information about non-border Stage 2 licensees.  

a. Planning and Negotiations 

In Stage 2, nearly half of the licensees sought planning funding and negotiated PFAs.  As 
of December 31, 2009, 427 PFAs, with a total contract value, including amendments, of $72.9 
million, were submitted to the TA for non-border Stage 2 licensees. 

Steady progress continues to be made in the negotiation of FRAs for Stage 2 licensees.  
During the fourth quarter of 2009, parties completed negotiations on and submitted to the TA an 
additional 11 Stage 2 FRAs.  As shown in the table below, as of December 31, 2009, 811 FRAs 
(93 percent) have been submitted to the TA out of the 871 FRAs anticipated for non-border 
Stage 2 licensees.26  The contract value of these FRAs, including amendments, totals $612.5 
million. 

Table 1: Status of Reconfiguration for Stage 2 (NPSPAC and Public Safety Expansion 
Band) Licensees as of December 31, 2009 (milestones achieved by number of FRAs)27 
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Wave 1 360 330 330 92% 182 51% 88 87 24% 
Wave 2 228 217 217 95% 131 57% 79 78 34% 
Wave 3 236 219 218 92% 84 36% 28 28 12% 
Wave 4 47 45 44 94% 26 55% 10 10 21% 
Total 871 811 809 93% 423 49% 205 203 23% 

* This table does not include any estimate of deals that will include call signs in or affected by the FCC-defined 
border areas.  

                                                 
26 One FRA that was included in the count of FRAs submitted to the TA in the Quarterly Progress Report for the 
Quarter Ended September 30, 2009 has been recategorized as a border area FRA. 
27 Sprint Nextel is the data source for the estimated number of anticipated FRAs in column 2 and the number of 
FRAs with physical retunes reported as completed in column 6.  The figures have not been verified by the TA.  Any 
changes to the number of anticipated FRAs from previous Quarterly Progress Reports are the result of how Sprint 
Nextel structures deals with licensees (i.e., deals cancelled or consolidated).  For Wave 3, Stage 2, the number of 
expected FRAs will increase as additional FRAs are reached with Wave 3 Southeast ESMR Band licensees who 
were deferred from Wave 3, Stage 1 to Wave 3, Stage 2 and those deals are added to the count.  Given that some 
FRAs noted in the table are for licensees with mobile-only systems, there will be a difference between the number of 
FRAs and the number of FRAs reporting frequencies cleared. 
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The remaining licensees without FRAs are:  (1) in the planning process, in which they are 
conducting planning activities pursuant to a PFA and working on preparing a cost estimate for 
their reconfiguration; (2) in the process of negotiating an FRA with Sprint Nextel; or (3) the 
subject of Recommended Resolutions pending before the FCC for de novo review.  Some of 
these licensees have reached verbal agreement on, but have not yet executed, an FRA. 

The table below provides Stage 2 status information in terms of the number of call signs 
that have achieved particular milestones.  

Table 2: Status of Reconfiguration for Licensees in Stage 2 (NPSPAC and Public Safety 
Expansion Band) as of December 31, 2009 (milestones achieved by number of call signs) 
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Wave 1 2202 1950 1780 81% 1178 53% 116 114 5% 
Wave 2 948 837 652 69% 341 36% 140 137 14% 
Wave 3 1176 1032 742 63% 293 25% 46 46 4% 
Wave 4 1959 392 313 16% 62 3% 20 19 1% 
Total 6285 4211 3487 55% 1874 30% 322 316 5% 

* Includes call signs in the FCC-defined international border areas. 

(i) Wave 1 

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves.  As shown 
in Table 1 above, as of December 31, 2009, approximately 92 percent of the FRAs expected for 
Wave 1, Stage 2 have been approved by the TA.  

The Wave 1, Stage 2 mediation period began on November 1, 2006.  As of December 31, 
2009, of the 337 mediation dockets opened for Wave 1, Stage 2 licensees, 310 mediation dockets 
had been resolved (an increase from 308 resolved as of September 30, 2009).  The parties in 18 
mediations had negotiated PFAs and were in various stages of planning; one of these had 
reached agreement but had not yet executed an FRA.  Eight mediation dockets were the subject 
of Recommended Resolutions pending before the FCC for de novo review.   

(ii) Wave 2 

As shown in Table 1 above, as of December 31, 2009, approximately 95 percent of the 
FRAs expected for Wave 2, Stage 2 have been approved by the TA.  
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The Wave 2, Stage 2 mediation period began on February 1, 2007.  As of December 31, 
2009, of the 233 mediation dockets opened for Wave 2, Stage 2 licensees, 218 mediation dockets 
had been resolved (an increase from 217 resolved as of September 30, 2009).  The parties in 12 
mediations had negotiated PFAs and were in various stages of planning.  The parties in three 
mediation dockets were in the process of negotiating FRAs following de novo review by the 
FCC. 

(iii) Wave 3 

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast 
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee’s request.28  As 
shown in Table 1 above, as of December 31, 2009, approximately 93 percent of the FRAs 
expected for Wave 3, Stage 2 have been approved by the TA. 

The Wave 3, Stage 2 mediation period began on May 1, 2007.  As of December 31, 2009, 
of the 272 mediation dockets opened for Wave 3, Stage 2 licensees, 243 mediation dockets had 
been resolved (an increase from 237 resolved as of September 30, 2009).29  The parties in 27 
mediations had negotiated PFAs and were in various stages of planning; four had reached 
agreement but had not yet executed FRAs.  One mediation docket was the subject of a 
Recommended Resolution pending before the FCC for de novo review. 

(iv) Wave 4 

As shown in Table 1 above, as of December 31, 2009, approximately 94 percent of the 
non-border area FRAs expected for Wave 4, Stage 2 have been approved by the TA.  The 
expected FRAs for Wave 4, Stage 2 licensees with systems located in, or affected by, the 
international border areas with Canada and Mexico are not included in the FRA statistics for 
Wave 4. 

The Wave 4, Stage 2 mediation period for non-border area licensees began on August 1, 
2007.  As of December 31, 2009, of the 66 mediation dockets opened for Wave 4, Stage 2 
licensees, 64 mediation dockets had been resolved (an increase from 63 resolved as of September 
30, 2009).  The parties in one mediation had negotiated a PFA and were in various stages of 
planning.  No mediations were pending before the FCC for de novo review. 

b. Reconfiguration Implementation 

Non-border Stage 2 licensees continue to make progress with their implementation 
activities.  

                                                 
28 Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had 
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2. 
29 The difference between the number of mediation dockets and the number of expected FRAs for Wave 3, Stage 2 
is largely due to certain deals with Wave 3 Southeast ESMR Band licensees who were deferred from Wave 3, Stage 
1 to Wave 3, Stage 2 not being included in the number of expected FRAs.  The number of expected FRAs for Wave 
3, Stage 2 will increase as additional FRAs are reached with such licensees and those deals are added to the count. 
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(i) Implementation Planning Sessions 

One of the TA’s methods for facilitating implementation activities has been to conduct 
regional Implementation Planning Sessions (“IPS” or “sessions”).  These sessions bring together 
NPSPAC and interoperable Expansion Band licensees, their equipment vendors, technical 
consultants, and Sprint Nextel to develop consolidated implementation schedules.  The FCC 
requires licensees that have not completed reconfiguration to participate in IPS in their region, if 
offered.30 

During the sessions, the TA works with licensees to develop implementation schedules 
for the regions that identify key milestones and dependencies associated with reconfiguration 
implementation activities.  This is particularly important because many FRAs for NPSPAC 
licensees do not contain firm implementation dates.  The sessions help licensees adjust 
implementation schedules to deal with complicated interconnections and interdependencies of 
shared networks – particularly regarding setting dates for retuning mutual aid channels used by 
neighboring municipalities.  IPS have also been successful in enabling parties to reach an 
understanding on the timing of clearing and surrendering frequencies for those licensees that are 
ready to transition to the new channels. 

During the fourth quarter, the TA conducted a follow-up session in the Sacramento area 
of NPSPAC Region 6: Northern California.  As of December 31, 2009, the TA had conducted 39 
IPS in 28 NPSPAC regions, which were attended by 554 licensees, operating approximately 1.3 
million radios.31  Licensees that have participated in IPS should continue to move forward with 
and complete their implementation activities in accordance with the regional schedule developed 
at the session. 

The TA will continue to hold IPS for NPSPAC regions in all waves, and follow-up 
sessions when needed.  The TA continues to evaluate the remaining non-border NPSPAC 
regions to determine when it will be appropriate to schedule IPS in those regions.  In some 
regions, the TA will hold IPS to develop an initial regional schedule, with the understanding that 
follow-up IPS may be necessary.  In regions where accelerating IPS is not viable, or where the 
TA has determined that a session may not be necessary, the TA will communicate with licensees 
to document the interoperability environment, dependencies, and any other relevant issues and 
develop a regional schedule. 

(ii) Reconfiguration of Subscriber Equipment 

A key component of reconfiguration implementation is the retuning, reflashing, and/or 
replacement of subscriber equipment.  Non-border Stage 2 licensees retuned, reflashed, or 

                                                 
30 See June 9, 2009 Waiver Order, 24 FCC Rcd 7765 ¶ 9; see also September 12, 2007 Public Notice, 22 FCC Rcd 
17230 (stating that NPSPAC licensees “are expected to participate” in IPS). 
31 The TA conducted 17 IPS in Wave 1 NPSPAC regions attended by 177 licensees, 11 IPS in Wave 2 NPSPAC 
regions attended by 167 licensees, and 11 IPS in Wave 3 NPSPAC regions attended by 210 licensees.  The TA is 
gathering and analyzing information to assess future IPS for Wave 4. 
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replaced approximately 90,000 radios (first touches) in the fourth quarter of 2009, raising the 
total number to approximately 790,000 radios (first touches) as of December 31, 2009. 

(iii) Infrastructure Retuning and System Cutover 

Another significant milestone in the implementation process is the retuning of base 
stations to the licensee’s new channel assignments and commencement of system operations on 
the new channels.  During the fourth quarter of 2009, there were an additional 32 Stage 2 FRAs 
for which licensees reported their physical retunes as complete.  Of the 871 non-border FRAs 
expected for Stage 2, there were 423 FRAs as of December 31, 2009 for which licensees had 
completed their physical retunes and transitioned to their new channels.  This does not consider 
licensees with post-cutover subscriber unit second touches or other technical work.  As of 
December 31, 2009, physical retuning was complete for 49 percent of non-border Stage 2 FRAs 
(an increase from 45 percent from September 30, 2009).  

As of December 31, 2009, 29 percent (up from 24 percent as of September 30, 2009) of 
Stage 2 call signs were reported by Sprint Nextel as being cleared by licensees, which includes 
call signs in the border areas.  The difference between the numbers by percentages of call signs 
compared to the numbers by percentages of FRAs is  again due to the fact that the FRA statistics 
do not include agreements in border areas, while the call sign statistics do include border area 
call signs. 

The following map graphically depicts a geographic perspective of NPSPAC 
reconfiguration progress, as of December 31, 2009, by licensed NPSPAC locations.  Progress on 
Expansion Band clearing is detailed in Appendix 2. 
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Map 3: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region as of 
December 31, 200932 

 
 

3. Implementation Schedule Implications  

The TA has identified below certain regions where one or more key licensees and Sprint 
Nextel have not yet reached agreement on an FRA, and where the resulting delay is impeding 
program progress and delaying implementation by other licensees within their region and, in 
some cases, outside their region due to interoperability and dependencies between licensees.  In 
regions with extensive interoperability, licensees with FRAs are waiting for the trailing licensees 
to complete FRA negotiations so that all licensees in the region can coordinate their 
implementation schedules in order to preserve interoperability and mutual aid operations.  The 
TA encourages all parties to work to complete the steps necessary to allow appropriate dialogue 

                                                 
32 This map shows frequency clearing as reported by the licensee to Sprint Nextel.  Licensees generally report 
clearing before they file license modifications to delete cleared frequencies.  Map 1 reflects clearing based on ULS 
licensing data, which is the basis for determining the release of additional interleaved band spectrum by Sprint 
Nextel. 
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on proposed costs and to reach agreement.  Several regions that appeared on this list in the third 
quarter of 2009 have been removed from the list. 

a. Wave 1 

• Region 6:  Northern California 

• Region 19:  New England 

• Region 28:  Eastern Pennsylvania (east of Harrisburg, southern New Jersey, & 
Delaware) 

• Region 42:  Virginia 

In addition, a delay in the clearing of Channels 1-120 by one licensee in Region 19 has 
delayed the implementation of at least three other licensees.  

b. Wave 2 

• Region 16:  Kansas 

c. Wave 3 

• Region 1:  Alabama 

• Region 9:  Florida 

• Region 10:  Georgia 

• Region 18:  Louisiana 

• Region 23:  Mississippi 

• Region 31:  North Carolina 

• Region 37:  South Carolina  

4. Canadian Border Regions 

The 30-month transition period for reconfiguration of licensees in the U.S.-Canada 
border regions began on October 14, 2008 and will end on April 14, 2011. 33   The TA’s 
Implementation Plan and Timetable for the Reconfiguration of the 800 MHz Band in the U.S.-
Canada Border Regions (“Implementation Plan”) established two stages for the reconfiguration 
of Canadian border licensees.34  Stage 1 includes non-Public Safety licensees, such as B/ILT and 
                                                 
33 See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz 
Band Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14, 2008,” Public 
Notice, 23 FCC Rcd 14877 (2008) (“Canadian Border Public Notice”). 
34 See 800 MHz Transition Administrator, LLC, “Implementation Plan and Timetable for the Reconfiguration of the 
800 MHz Band in the U.S.-Canada Border Regions,” WT Docket No. 02-55 (filed Oct. 1, 2008), available at 
http://www.800TA.org/content/PDF/other/Implementation_Plan_and_Timetable_CBR.pdf, approved by Canadian 
Border Public Notice. 
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SMR licensees.  Stage 2 is comprised of both NPSPAC and non-NPSPAC Public Safety 
licensees.  The TA continued its efforts to support Canadian border region reconfiguration during 
the fourth quarter by using the mediation process to assist licensees and Sprint Nextel in 
negotiating PFAs and FRAs and by hosting an Interoperability and Planning Workshop with 
licensees in Michigan.  

a. Frequency Proposals 

In the fourth quarter of 2009, the TA analyzed and proposed 9,067 additional 
replacement frequencies for Canadian border region Stage 2 licensees, with most of these being 
the final proposals to complete planning for two large licensees.  These proposals completed the 
identification of replacement frequencies for all Canadian border affected licensees.  Going 
forward, frequency planning activities in this area are anticipated to involve addressing issues 
(such as combiner spacing) raised by licensees and providing replacement frequencies for STAs 
granted after the initial planning was completed.  Additional information about Frequency 
Proposal Reports (“FPRs”) is provided in Appendix 5. 

b. Planning 

Stage 1 or 2 licensees seeking planning funding were required to submit a Request for 
Planning Funding by the October 14, 2008 deadline established by the FCC and negotiate a PFA 
with Sprint Nextel.  As of December 31, 2009, 67 PFAs, with a total contract value of $13.8 
million, were submitted to the TA by licensees in or adjacent to the Canadian border regions. 

After reaching agreement on a PFA, licensees and their vendors conduct planning 
activities, such as system inventory, frequency analysis, and development of a reconfiguration 
plan, and prepare a cost estimate for their reconfiguration.  Licensees are required to complete 
planning and submit a cost estimate to Sprint Nextel within 90 to 110 days, depending on the 
number of subscriber units in their system, of the later of TA approval of the PFA or receipt of 
an FPR.  If a licensee needs additional time to complete planning, it should request an extension 
from the PSHSB. 

Once a licensee’s planning is complete and a cost estimate is submitted to Sprint Nextel, 
the licensee and Sprint Nextel will have 30 days for FRA negotiations.  If they are unable to 
negotiate an FRA within the 30-day period, the parties will actively participate in mediation for 
20 days. 

c. Negotiations 

Substantial progress has been made in the negotiation of FRAs for licensees in the 
Canadian border regions.  The table below provides information about the status of FRA 
negotiations and approval. 



  Quarterly Progress Report  
  for the Quarter Ended December 31, 2009 

22 
 

Table 3: Status of FRA Negotiations for Canadian Border Licensees as of December 31, 
2009 

By number of FRAs By number of Call Signs 
Submitted to 

TA 
Approved by 

TA Submitted to TA Approved by 
TA Stage Anticipated 

Total # % # % 
Total 

# % # % 
Stage 1 85 67 79% 58 68% 273 170 62% 145 53%
Stage 2 130 61 47% 54 42% 1540 133 9% 106 7% 
Total 215 128 60% 112 52% 1813 303 17% 251 14%
   

Appendices 1B and 3B provide additional information about the status of FRA 
negotiations for Canadian border licensees. 

(i) Stage 1 

Most Canadian border Stage 1 licensees included planning costs (if any) in their FRAs.  
Seven Stage 1 licensees negotiated PFAs and are in various stages of the planning or FRA 
negotiation process. 

The majority of Stage 1 licensees without a PFA were required to submit a cost estimate 
by January 12, 2009.  The expedited negotiation and mediation period for Canadian border 
region Stage 1 licensees without a PFA began on January 12, 2009.  After submitting a cost 
estimate, a licensee and Sprint Nextel had 30 days to negotiate an FRA under the monitoring of a 
TA mediator.  If, at the end of the 30-day period, there was no agreement on an FRA, the 
licensee and Sprint Nextel actively participated in mediation for 20 days. 

As of December 31, 2009, of the 129 mediation dockets opened for Stage 1 licensees, 
113 mediation dockets had been resolved (an increase from 106 resolved as of September 30, 
2009).  The parties in five mediations had negotiated PFAs and were in various stages of 
planning.  The parties in two mediations had reached agreement but had not yet executed FRAs.  
No mediation dockets were pending before the FCC for de novo review. 

During the fourth quarter, parties completed negotiations on and submitted to the TA an 
additional 2 FRAs for Stage 1 licensees.  As of December 31, 2009, 67 FRAs (79 percent) were 
submitted to the TA out of the 85 FRAs anticipated for Canadian border region Stage 1 licensees.  
The contract value of these FRAs, including amendments, totals $5.3 million. 

(ii) Stage 2 

Nearly half of the Canadian border Stage 2 licensees submitted an RFPF and negotiated a 
PFA.  These licensees are currently engaged in activities to plan for their reconfigurations and 
prepare reconfiguration cost estimates, and some licensees have already submitted cost estimates 
and entered into FRA negotiations with Sprint Nextel. 

For Canadian border region Stage 2 licensees that do not require a PFA, the expedited 
negotiation and mediation period began on April 15, 2009.  After submitting a cost estimate, a 
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licensee and Sprint Nextel had 30 days to negotiate an FRA under the monitoring of a TA 
mediator.  If, at the end of the 30-day period, there was no agreement on an FRA, the licensee 
and Sprint Nextel actively participated in mediation for 20 days. 

As of December 31, 2009, of the 156 mediation dockets opened for Stage 2 licensees, 95 
mediation dockets had been resolved (an increase from 66 resolved as of September 30, 2009).  
The parties in one mediation had reached agreement but had not yet executed a PFA.  The parties 
in 49 mediations had negotiated PFAs and were in various stages of planning; six of these had 
reached agreement but had not yet executed FRAs.  The parties in 8 mediations in which the 
licensee did not have a PFA had reached agreement but had not yet executed FRAs.  No 
mediation dockets were pending before the FCC for de novo review.  

During the fourth quarter, parties completed negotiations on and submitted to the TA an 
additional 20 FRAs for Stage 2 licensees.  As of December 31, 2009, 61 FRAs (46 percent) were 
submitted to the TA out of the 130 FRAs anticipated for Canadian border region Stage 2 
licensees.  The contract value of these FRAs, including amendments, totals $19.7 million. 

d. Reconfiguration Implementation 

While a number of Canadian border FRAs have been submitted to and approved by the 
TA, reconfiguration implementation is still getting underway for Canadian border licensees.  A 
number of licensees, especially Stage 1 licensees, are moving forward with, and in some cases 
completing, their implementation activities. 

(i) Stage 1 

During the fourth quarter, there were an additional 18 Canadian border Stage 1 FRAs for 
which licensees reported their physical retunes as complete.  As of December 31, 2009, there 
were 36 Canadian border Stage 1 FRAs for which licensees had completed their physical retunes 
and transitioned to their new channels.  As of December 31, 2009, physical retuning was 
complete for 42 percent of Canadian border Stage 1 FRAs (an increase from 21 percent from 
September 30, 2009). 

The map below shows the progress of Stage 1 licensees in the Canadian border regions as 
many licensees moved from the negotiation phase to the implementation phase. 
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Map 4: Canadian Border Region Stage 1 Clearing Progress 

 
 

(ii) Stage 2 

Reconfiguration of Stage 2 Public Safety licensees, often with complex system designs 
and interoperability requirements among numerous licensees in a region, requires more time and 
coordination than is needed for Stage 1 reconfiguration.  Furthermore, certain Stage 1 licensees 
need to complete their physical reconfiguration in order to clear replacement channels for Stage 
2 licensees.  Stage 2 licensees have commenced, and, in some cases, completed implementation 
activities.  During the fourth quarter, there were an additional 6 Canadian border Stage 2 FRAs 
for which licensees reported their physical retunes as complete.  As of December 31, 2009, there 
were 8 Canadian border Stage 2 FRAs for which licensees had completed their physical retunes 
and transitioned to their new channels.  As of December 31, 2009, physical retuning was 
complete for 6 percent of Canadian border Stage 2 FRAs (an increase from 1 percent from 
September 30, 2009). 

The map below shows the implementation progress of Stage 2 licensees in the Canadian 
border regions. 
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Map 5: Canadian Border Region Stage 2 Clearing Progress 

 
 

5. Change Notices and Amendments 

When a licensee encounters an emergency or other unanticipated need to change the 
scope or cost of its planning or reconfiguration implementation activities after it has signed its 
TA-approved PFA or FRA, it must submit a Change Notice request to Sprint Nextel and the TA.  
The TA encourages licensees to use the Change Notice Form available on the TA’s website 
when submitting a Change Notice request.35  Note that a Change Notice applies only to costs and 
other circumstances that arise from an emergency or otherwise could not have been reasonably 
anticipated before the PFA or FRA, as applicable, was signed.  Change Notices generally seek 
modifications to the services, equipment, or accessories provided for in the PFA or FRA, and the 
associated costs.  A licensee should receive approval of a Change Notice by Sprint Nextel and 
the TA before incurring the costs sought in a Change Notice.  Until the additional costs are 
agreed with Sprint Nextel and reviewed and approved by the TA, the licensee bears the risk that 
the additional costs will not be reimbursed by Sprint Nextel. 

                                                 
35 The form is available at http://www.800TA.org/content/resources/Change_Notice_Form.doc. 
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During the fourth quarter of 2009, licensees submitted 165 Change Notices, which is 
equal to the number of Change Notices submitted during the third quarter of 2009.  Some 
Change Notices are resolved quickly, but others can take time to negotiate and result in an 
amendment to the PFA or FRA which must be submitted to the TA for approval.  In some cases, 
the TA uses the mediation process to assist licensees and Sprint Nextel in reaching agreement on 
Change Notices.  During the fourth quarter of 2009, licensees and Sprint Nextel negotiated and 
submitted to the TA 118 amendments (a decrease from 130 amendments submitted in the third 
quarter of 2009). 

B. Program Financial Information 

This section provides information for the fourth quarter of 2009 regarding 
reconfiguration expenditures, letter of credit, the external audit, the TA’s fees and expenses, and 
the closing process and reconfiguration Completion Certifications.   

1. Reconfiguration Expenditures 

a. 800 MHz Incumbent Licensee Reconfiguration Costs 

As of December 31, 2009, Sprint Nextel and incumbent licensees had executed FRAs and 
PFAs pursuant to TA-approved cost estimates totaling approximately $796.3 million, and Sprint 
Nextel had paid approximately $412.9 million of this amount as advance payments and for work 
completed to date.  This compares to $751.2 million in executed FRAs and PFAs and $374.3 
million paid as of September 30, 2009. 

Sprint Nextel has reported to the TA that, as of December 31, 2009, it had incurred, on a 
cash basis, approximately $1,077.7 million in costs for:  (1) payments made to incumbent 
licensees or their vendors in accordance with TA-approved agreements executed by incumbent 
licensees and Sprint Nextel; and (2) replacement equipment costs, including costs related to the 
development of software for certain incumbent licensee subscriber equipment that enables such 
subscriber equipment to be retuned rather than replaced and costs related to replacement 
equipment to be provided to incumbent licensees by Sprint Nextel (collectively “800 MHz 
Incumbent Licensee Reconfiguration Costs”).  To date, Sprint Nextel had requested that the TA 
assess approximately $451.7 million of the 800 MHz Incumbent Licensee Reconfiguration Costs 
(submitted as of September 30, 2009) for the purpose of determining whether those costs are 
creditable against the payment Sprint Nextel will make to the United States Treasury at the 
completion of reconfiguration (“Creditable Costs”).  The status of these costs is as follows: 

• $356.3 million was determined by the TA to be Creditable Costs pending the Final 
Accounting to be performed at completion of reconfiguration and the results of the 
external audit. 

 
• The remaining $95.4 million requires additional information from Sprint Nextel or 

incumbent licensees to determine whether these costs are creditable. 
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Sprint Nextel has not submitted the remaining $626.0 million of the 800 MHz Incumbent 
Licensee Reconfiguration Costs to the TA for credit assessment or for external audit.  The 
$626.0 million consists primarily of advance payments for equipment, and such costs are not 
submitted until the equipment is attributed to a particular licensee and that licensee completes its 
reconfiguration and cost reconciliation.   

b. Sprint Nextel Costs 

Sprint Nextel has reported to the TA that, as of December 31, 2009, it had incurred, on a 
cash basis, approximately $286.3 million in costs to support:  (1) incumbent licensee 
negotiations; (2) systems development costs for tracking and reporting of program activity, 
(3) Sprint Nextel’s program and financial management activities; (4) other program costs; and 
(5) reconfiguration of Sprint Nextel’s systems in the 800 MHz band (collectively “Sprint Nextel 
Costs”).  The Sprint Nextel Costs exclude certain amounts incurred related to Sprint Nextel’s 
internal network costs that Sprint Nextel may submit for credit at a later date (“To Be 
Determined Sprint Nextel Costs”).  To date, Sprint Nextel has requested that the TA assess 
approximately $239.7 million of the Sprint Nextel Costs (submitted as of September 30, 2009) 
for the purpose of determining whether those costs are Creditable Costs.  The TA has analyzed 
approximately $229.6 million in costs (submitted as of December 31, 2008).  The status of these 
costs is as follows: 

• $65.8 million was determined by the TA to be Creditable Costs pending the Final 
Accounting to be performed at completion of reconfiguration and the results of the 
external audit. 

 
• The remaining $163.8 million requires additional information from Sprint Nextel to 

determine whether these costs are creditable. 
 

Sprint Nextel has not submitted the remaining $46.6 million of the Sprint Nextel Costs or 
any of the To Be Determined Sprint Nextel Costs to the TA for credit assessment or for external 
audit.  

c. 1.9 GHz Clearing Costs 

Sprint Nextel has reported to the TA that, as of December 31, 2009, it had incurred 
approximately $699.1 million in costs associated with reconfiguration of the 1.9 GHz band.  
These costs are reported for informational purposes only.  The TA does not conduct an analysis 
of these costs.  

d. Estimated Total Reconfiguration Expenditures 

On February 26, 2010, Sprint Nextel filed with the Securities and Exchange Commission 
(“SEC”) its Annual Report on Form 10-K for the fiscal year ended December 31, 2009 and 
disclosed that from the inception of the program through December 31, 2009, Sprint Nextel has 
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incurred approximately $2.4 billion of costs directly attributable to the spectrum reconfiguration 
program.36 

2. Letter of Credit 

For the quarter ended December 31, 2009, Sprint Nextel made its required payments to 
licensees and vendors.  Accordingly, there has been no need to draw on the Letter of Credit 
through December 31, 2009.  Sprint Nextel has reported to the TA that, as of December 31, 2009, 
it had incurred, on a cash basis, approximately $118.6 million in Letter of Credit Fees. 

The TA has continued to monitor the amount of the Letter of Credit in view of Sprint 
Nextel’s programmatic obligations.  On October 15, 2009, the TA recommended that the Letter 
of Credit be reduced by $113.5 million based on costs paid through March 31, 2009.  The FCC 
concurred with the TA’s request on November 18, 2009, and the Letter of Credit was reduced 
from $1.782 billion to $1.668 billion.  On December 10, 2009, the TA recommended that the 
Letter of Credit be reduced by $82.0 million based on costs paid through June 30, 2009.  The 
FCC concurred with the TA’s request on March 12, 2010, and the Letter of Credit was reduced 
from $1.668 billion to $1.586 billion. 

3. External Audit 

In the fourth quarter of 2009, Reznick Group, the external auditors selected by the TA, 
continued the annual audit of program expenditures for the year ended December 31, 2009 and 
for the period from inception (August 6, 2004) through December 31, 2009 (“the 2009 Audit”). 

4. Transition Administrator 

a. Fees, Expenses, and Staffing  

The TA’s fees and expenses for the quarter ended December 31, 2009 were 
approximately $8.4 million in fees and approximately $0.1 million in expenses, for a total of 
approximately $8.5 million, which is approximately $0.3 million less than the forecast for the 
fourth quarter.  Additional details are provided in Appendix 9.  TA staffing as of December 31, 
2009 consisted of 67 Full Time Equivalents (“FTEs”).  

The TA’s fees and expenses for the quarter ending March 31, 2010 are estimated at $8.5 
million in fees and $0.2 million in expenses, for a total of $8.7 million.  

b. Disclosure of Non-Reconfiguration Fees 

In accordance with the TA’s Independence Management Plan, the TA reports that 
Deloitte LLP received $113,803 from Sprint Nextel in non-TA fees and costs for the quarter 
ended December 31, 2009.37 

                                                 
36  See Sprint Nextel Corporation, Annual Report (Form 10-K), at 46 (filed Feb. 26, 2010), available at 
http://www.sec.gov/Archives/edgar/data/101830/000119312510042491/d10k.htm. 



  Quarterly Progress Report  
  for the Quarter Ended December 31, 2009 

29 
 

5. Closing Process and Reconfiguration Completion Certifications 

After licensees complete planning activities or physical reconfiguration, they must close 
their PFA or FRA with Sprint Nextel.  The closing process ensures that both parties have met all 
of their obligations.  For FRAs, the closing process consists of the following activities: 

1. License Modification – The modification of the licensee’s FCC licenses to delete 
old frequencies. 

2. Equipment Reconciliation – The true up of all loaned, replaced, and replacement 
equipment. 

3. Actual Cost Reconciliation (“ACR”) – The true up of cost support with amounts 
paid or to be paid by Sprint Nextel. 

4. Closing – The preparation, execution, and delivery of the closing documents, 
including an FRA Completion Certification. 

The ACR Process helps ensure that all of the licensee’s costs are supported by sufficient 
documentation.  During the ACR Process, a licensee provides Sprint Nextel with supporting 
documentation for the actual costs incurred for its planning or reconfiguration, and Sprint Nextel 
validates the costs incurred and performs a true-up of the actual costs as compared to the 
estimated costs in the PFA or FRA.  The result is an ACR Statement documenting the actual 
costs incurred and payments made to the licensee, including the final payment to the licensee or 
any refunds due Sprint Nextel.   

Once the ACR Statement is complete, Sprint Nextel sends the licensee closing 
documents, including a Completion Certification.  A licensee is required by its PFA or FRA to 
execute and return the closing documents to Sprint Nextel. 

The PFA Completion Certification indicates that all work required to plan for the 
reconfiguration of the licensee’s facilities has been satisfactorily completed and that the licensee 
and Sprint Nextel have agreed on the amount paid by Sprint Nextel for such work.  During the 
fourth quarter of 2009, 20 PFA Completion Certifications were submitted to the TA, increasing 
the total submitted to 198.38  Of these, the TA reviewed and found 197 PFAs complete, subject to 
post-close audit adjustments, with the remaining one under review as of December 31, 2009.  
Appendix 8 contains a summary of PFAs that have closed as of December 31, 2009. 

The FRA Completion Certification certifies that the licensee has relinquished its original 
800 MHz frequencies and reconfigured its facilities to operate on replacement frequencies; that 
all reconfiguration work required has been satisfactorily completed; and that the licensee and 
Sprint Nextel have agreed on the amount paid by Sprint Nextel for such work.  A licensee’s 

                                                                                                                                                             
37 See “Independence Management Plan for 800 MHz Transition Administrator Team Members (Version 1.3),” at 4, 
attached to Letter from Robert B. Kelly, Squire, Sanders & Dempsey L.L.P., to Marlene H. Dortch, Secretary, FCC, 
WT Docket No. 02-55 (filed Dec. 30, 2009). 
38 Of these, 24 were for Stage 1 licensees and 174 were for Stage 2 licensees. 
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reconfiguration is not complete until this certification has been executed and delivered by the 
licensee.  During the fourth quarter of 2009, 41 FRA Completion Certifications were submitted 
to the TA, increasing the total submitted to 1,023.39  Of these, the TA reviewed and found 1,009 
FRAs complete, subject to post-close audit adjustments, with the remaining 14 under review as 
of December 31, 2009.  Appendix 8 contains a summary of FRAs that have closed as of 
December 31, 2009. 

The TA verified the amounts expended on activities for the above-referenced PFAs and 
FRAs, pending any results of the TA’s post-close review rights or external audit, to ensure 
(1) that the amounts paid by Sprint Nextel do not exceed TA-approved contract amounts, and (2) 
that the reconciliation (“true-up”) of any additional amount due to the licensee or its vendor or 
any refund due Sprint Nextel, as determined by Sprint Nextel and the licensee, is properly 
reflected in the 800 MHz accounting records and is consistent with payments made. 

Sprint Nextel provided the TA with the following data regarding the status of FRAs in 
each stage of the closing process as of December 31, 2009.  As outlined in Table 4, there 
continues to be significant delays between the time licensees complete physical reconfiguration 
and the closing of the FRA.  Since the beginning of the program, the closing process has taken an 
average of 11.4 months to complete following the completion of physical reconfiguration.  For 
those licensees that have completed physical reconfiguration but have not closed the FRA as of 
December 31, 2009, an average of 14.7 months has elapsed since the completion of the physical 
reconfiguration. 

                                                 
39 Of these, 817 were for Stage 1 licensees and 206 were for Stage 2 licensees. 
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Table 4: Status of FRAs in the Closing Process  
Following Completion of Physical Reconfiguration40 

   Time Elapsed Since Physical Retune Complete 

Status of FRAs  
Activity to be Completed Quantity 

Less 
than 3 

Months 

3 to 6 
Months 

6 to 9 
Months 

9 to 12 
Months 

12 
Months 

or Longer 

% Greater 
than or 

Equal to 12 
Months 

Equipment Reconciliation  160 31 20 29 16 64 39.5% 

License Modification 5 1 0 0 0 4 2.5% 

Actual Cost Reconciliation 
Process * 110 17 17 15 8 53 32.7% 

Closing 59 3 9 6 0 41 25.3% 

Total FRAs Pending TA 
Completion Certifications 334 52 46 50 24 162  

Closed FRAs ** 1,023 

Total FRAs for which 
physical reconfiguration is 
complete 

1,357 
 

* Includes 27 FRAs that are also pending License Modification. 
** Includes 14 FRAs that are pending TA review of the TA Completion Certifications. 
 

It is very important for licensees and Sprint Nextel to complete the closing process in a 
timely manner.  In the updated Actual Cost Reconciliation Fact Sheet, which was posted on the 
TA’s website in December 2009, the TA suggested specific timeframes by which licensees and 
Sprint Nextel are encouraged to complete ACR and the other closing activities.  To minimize the 
effort and times associated with the closing process, licensees should also review the following 
TA guidance:  the Change Notice Process Fact Sheet, the Incumbent Labor Reimbursement 
Policy, and the Reconfiguration Completion Checklist.  Each of these documents is available on 
the TA’s website at www.800TA.org.  In addition, the TA holds Webinars (online training 
seminars) regarding closing process topics, such as Actual Cost Reconciliation and 
Reconfiguration Completion, to assist licensees in understanding the process from start to 
finish.41  The TA will continue to monitor the closing process, and make inquiries of licensees 
and Sprint Nextel, to ensure adherence to the timelines and guidance. 

C. Specialized Support Functions 

This section outlines additional information about TA activities that support the program, 
such as the Contact Center, the website, outreach, and FRA review. 

                                                 
40 Sprint Nextel is the data source for this table. 

41 Information about Webinars is available at http://www.800TA.org/content/ipswebinars. 
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To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders 
must have rapid and consistent access to accurate reconfiguration information, processes, and 
procedures.  As such, the TA executes an approach that is intended to engage, educate, and equip 
the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration 
activities.  The TA employs a multi-pronged approach, including direct calling campaigns, 
conference and event attendance (“Stakeholder Outreach”), Webinars (online training seminars), 
and interaction with industry press to accomplish these goals. 

1. Stakeholder Inquiries 

The TA maintains a “Contact Center” to receive and process questions and requests for 
information regarding reconfiguration and the TA’s activities.  The TA receives inquiries from a 
variety of stakeholders:  licensees, vendors, consultants, associations, and the trade press.  
During the fourth quarter, the TA received a total of 4,556 inquiries to the Contact Center (1,366 
in October 2009; 1,341 in November 2009; and 1,610 in December 2009). 

Several parties have contacted the TA regarding possible investment opportunities in 800 
MHz band spectrum following reconfiguration.  The TA has no role in the allocation of 
frequencies following the completion of the 800 MHz band reconfiguration.  The TA does not 
provide advice on investments, acquisitions, or usage of licenses in the 800 MHz band.  Parties 
interested in such matters may wish to consult the FCC’s rules and regulations and visit the 
FCC’s website relating to the 800 MHz band at http://www.fcc.gov/pshs/public-safety-
spectrum/800-MHz/. 

2. TA-Produced Materials and the TA’s Website 

During the fourth quarter, the TA continued to distribute informational materials to 
stakeholders relating to the reconfiguration process, including fact sheets, licensee forms, direct 
mailings, and other materials as listed below.  Many of these items are posted on the TA’s 
website (www.800TA.org). 

• Guidance for Filing a Supplemental Request for Waiver to Complete a Second 
Touch – The TA created a Fact Sheet containing guidance and instructions for 
licensees that need to file a supplemental request for waiver of the rebanding 
completion deadline because they have not completed a second (or subsequent) touch 
to remove the pre-rebanding channels from their subscriber units. 

• Forms and Fact Sheets – Created or updated and posted several documents, including 
an updated Actual Cost Reconciliation Fact Sheet and Frequently Asked Questions on 
requests for waiver of the rebanding completion deadline.   

• Cost Metrics – The TA published, on its website, monthly updates to the FRA Cost 
Metrics, which identify statistical measures of licensee reconfiguration 
implementation costs and rates based on system size. 

• Webinars – The TA posts audio-visual recordings of its Webinar presentations on the 
TA’s website following each Webinar session.  These recordings are available at 
http://www.800ta.org/content/ipswebinars/  



  Quarterly Progress Report  
  for the Quarter Ended December 31, 2009 

33 
 

• TA Alerts – TA Alerts are the TA’s listserv feature, which allows website visitors to 
sign up to receive emails from the TA with the latest updates and news.  TA Alerts 
are sent when changes or updates are made to the website, when the FCC releases an 
Order or Public Notice, and/or when the TA has an announcement.  There are 329 
subscribers for TA Alerts.  In the fourth quarter of 2009, the TA sent four TA Alerts. 

  
These new or modified materials, in addition to materials previously published, are 

intended to provide stakeholders with sufficient information to effectively plan, negotiate, and 
implement reconfiguration. 

During the fourth quarter, the TA also submitted a rebanding newsletter for use in the 
Association of Public-Safety Communications Officials’ (“APCO’s”) November 2009 issue.  
The TA provides articles to various Public Safety communications publications as another 
medium to communicate with licensees and to educate those involved in the rebanding process.   

The TA’s website is a significant component of the Stakeholder Outreach efforts.  During 
the fourth quarter, updates were made to the TA’s website to post and advertise new and updated 
TA-produced materials and guidance for licensees, and to post copies of FCC Public Notices and 
Orders.  The TA’s website received an estimated 9,752 visits during the fourth quarter.42 

3. Outreach Events and TA-Sponsored Education and Training 

The TA has continued to conduct Webinars that provide information on all facets of 
reconfiguration.  In the fourth quarter, the TA offered six Webinars sessions on the following 
topics:  Actual Cost Reconciliation; TA Review Rights (available specifically for licensees 
selected for the process); and Payment Process.  The Payment Process Webinar was a new 
webinar topic, targeting licensees whose questions and concerns were not addressed in the ACR 
or Review Rights Webinars.  In the first quarter of 2010, the TA is scheduled to offer additional 
Webinars on these topics, as well as Webinars on Preparing for IPS. 

Webinars have proven to be an effective, low-cost method for reaching wide audiences 
and providing interactive and just-in-time guidance.  The TA solicited feedback following each 
delivery.  According to participant surveys, reaction to the Webinars has been overwhelmingly 
positive, with participants indicating that the opportunity for live discussion is the most helpful 
aspect. 

4. Frequency Reconfiguration Agreement Review 

The TA continues to meet its service-level goals for reviewing FRAs. 43   Detailed 
information about the time required by the TA to review and approve Stages 1 and 2 FRAs 
submitted to the TA is available in Appendices 6 and 7.  

                                                 
42 The TA has adopted “visits” instead of “hits” as a more accurate metric to utilize in identifying website traffic. 
43 The TA’s service-level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95 
percent within 10 business days, and 100 percent within 15 business days. 
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III. APPENDICES 

 



Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2009

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement*

FRAs Submitted 
to TA

FRAs Approved by
TA

FRAs with 
Physical Retunes 

Reported as 
Completed*

Wave 1 354 354 354 354 349
Multiregion 93 93 93 93 91

6 36 36 36 36 36
7 12 12 12 12 12
8 34 34 34 34 34
11 9 9 9 9 9
13 18 18 18 18 18
14 10 10 10 10 10
19 15 15 15 15 15
20 18 18 18 18 16
27 22 22 22 22 22
28 24 24 24 24 24
35 14 14 14 14 14
41 7 7 7 7 7
42 16 16 16 16 15
45 7 7 7 7 7
54 19 19 19 19 19

Wave 2 205 205 205 205 205
Multiregion 62 62 62 62 62

4 8 8 8 8 8
12 4 4 4 4 4
15 5 5 5 5 5
16 9 9 9 9 9
17 10 10 10 10 10
22 28 28 28 28 28
24 13 13 13 13 13
25 5 5 5 5 5
26 4 4 4 4 4
32 0 0 0 0 0
34 2 2 2 2 2
38 1 1 1 1 1
39 23 23 23 23 23
40 12 12 12 12 12
44 1 1 1 1 1
46 0 0 0 0 0
49 2 2 2 2 2
51 8 8 8 8 8
52 8 8 8 8 8

NPSPAC Region
Number of 

Channels 1-120 
FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2009

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement*

FRAs Submitted 
to TA

FRAs Approved by
TA

FRAs with 
Physical Retunes 

Reported as 
Completed*

NPSPAC Region
Number of 

Channels 1-120 
FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
Wave 3 241 240 240 240 229

Multiregion 70 69 69 69 66
1 13 13 13 13 13
9 59 59 59 59 51
10 36 36 36 36 36
18 14 14 14 14 14
23 14 14 14 14 14
31 22 22 22 22 22
37 5 5 5 5 5
47 5 5 5 5 5
48 3 3 3 3 3

Wave 4 114 113 113 113 104
Multiregion 23 23 23 23 21

2 4 4 4 4 4
3 22 22 22 22 22
5 2 2 2 2 2
10 1 1 1 1 1
18 14 14 14 14 8
21 1 1 1 1 1
23 1 1 1 1
29 7 7 7 7 7
30 5 5 5 5 5
33 7 7 7 7 7
36 4 4 4 4 4
43 5 5 5 5 5
50 6 6 6 6 6
53 6 6 6 6 6
54 4 4 4 4 4

55 0 0 0 0 0

63 2 1 1 1 1
TOTAL 914 912 912 912 887

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 1B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 1: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2009

Sprint Nextel 
Initiated Contact 
with Licensee*

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement*

FRAs Submitted 
to TA

FRAs Approved 
by TA

FRAs with 
Physical Retunes 

Reported as 
Completed*

Canadian Border
Multiregion 7 5 4 4 2 2

2 4 2 2 2 2 0
12 1 0 0 0 0 0
19 9 7 7 7 7 3
21 9 8 7 7 4 2
22 3 3 3 3 3 3
25 2 2 2 2 2 0
30 4 4 4 4 4 3
32 5 5 5 5 5 4
33 18 14 13 13 12 9
36 2 2 2 2 1 0
43 17 14 14 14 12 7
54 1 1 1 1 1 1
55 3 3 3 3 3 2

TOTAL 85 70 67 67 58 36

NPSPAC Region Number of Stage 
1 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2009

Updated 
Call Sign 

Population 
as of 

12/31/09

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 

Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 12/31/09 
Call Signs with 

Reconfiguration 
Applications 

Submitted to FCC

Through 12/31/09 
Call Signs with 

Reconfiguration 
Applications 

Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 12/31/09 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
12/31/09 Call 

signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 790 791 791 791 791 764 764 775 765 760 746
6 CA - North 107 107 107 107 107 106 106 107 107 106 104
7 Colorado 27 27 27 27 27 27 27 27 27 27 27
8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 96 96 96 96

11 Hawaii 55 55 55 55 55 55 55 55 55 55 55
13 Illinois 40 40 40 40 40 37 37 40 40 39 39
14 Indiana 27 27 27 27 27 27 27 27 27 27 27
19 ME, NH, VT, MA, RI, CT* 72 71 71 71 71 63 63 62 56 51 51
20 MD; DC; VA - Northern 66 66 66 66 66 61 61 61 60 61 60
27 Nevada 63 63 63 63 63 63 63 63 63 63 63
28 NJ, PA, DE 67 67 67 67 67 67 67 67 67 67 67
35 Oregon 48 48 48 48 48 48 48 48 48 47 47
41 Utah 21 21 21 21 21 21 21 21 21 21 21
42 Virginia 52 52 52 52 52 44 44 52 49 51 40
45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13
54 Chicago 36 36 36 36 36 36 36 36 36 36 36

Wave 2 Subtotal 470 469 469 469 470 446 446 469 464 454 454
4 Arkansas 38 38 38 38 38 38 38 38 38 38 38

12 Idaho* 14 14 14 14 14 14 14 14 14 14 14
15 Iowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 33 33 33 33 33 32 32 33 33 33 33
17 Kentucky 16 16 16 16 16 15 15 16 16 16 16
22 Minnesota* 74 74 74 74 74 72 72 74 74 70 70
24 Missouri 37 37 37 37 37 37 37 37 37 37 37
25 Montana* 19 19 19 19 19 13 13 19 16 16 16
26 Nebraska 10 10 10 10 10 9 9 10 10 10 10
32 North Dakota* 7 6 6 6 6 6 6 6 4 2 2
34 Oklahoma 25 25 25 25 25 25 25 25 25 25 25
38 South Dakota 1 1 1 1 1 1 1 1 1 1 1
39 Tennessee 43 43 43 43 43 43 43 43 43 40 40
40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38
44 West Virginia 3 3 3 3 3 3 3 3 3 3 3
46 Wyoming 1 1 1 1 1 1 1 1 1 1 1
49 TX - Austin 11 11 11 11 11 11 11 11 11 11 11
51 TX - Houston 42 42 42 42 42 39 39 42 42 41 41
52 TX - Lubbock 42 42 42 42 42 33 33 42 42 42 42

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs

Page 1 of 2



Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2009

Updated 
Call Sign 

Population 
as of 

12/31/09

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 

Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 12/31/09 
Call Signs with 

Reconfiguration 
Applications 

Submitted to FCC

Through 12/31/09 
Call Signs with 

Reconfiguration 
Applications 

Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 12/31/09 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
12/31/09 Call 

signs with 
Surrender 

Applications 
Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 519 517 515 514 512 441 441 501 426 455 407

1 Alabama 9 9 9 9 9 9 9 9 9 9 9
9 Florida 221 220 220 220 219 203 203 215 146 187 184

10 Georgia 50 49 49 49 49 41 41 49 49 49 38
18 Louisiana 79 79 79 79 78 66 66 72 68 56 55
23 Mississippi 23 23 23 22 22 21 21 21 19 21 19
31 North Carolina 67 67 67 67 67 49 49 67 67 66 50
37 South Carolina 37 37 37 37 37 21 21 37 37 36 21
47 Puerto Rico 19 19 18 18 18 18 18 18 18 18 18
48 US Virgin Islands 14 14 13 13 13 13 13 13 13 13 13

Wave 4 Subtotal 872 444 310 299 267 222 207 235 190 169 169
2 Alaska* 22 22 22 22 22 19 5 22 6 6 6
3 Arizona* 74 53 51 51 51 51 51 51 51 51 51
5 CA - South* 138 20 5 5 5 5 5 5 5 5 5

21 Michigan* 58 35 20 19 12 5 4 5 4 1 1
29 New Mexico* 25 22 22 22 22 21 21 22 22 22 22
30 NY - Albany* 90 38 38 38 32 20 20 29 15 13 13
33 Ohio* 104 76 46 44 34 24 24 20 20 19 19
36 Pennsylvania* 11 9 9 9 8 8 8 8 7 7 7
43 Washington* 150 115 45 40 33 28 28 32 28 17 17
50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10
53 TX - San Antonio* 16 16 16 16 16 16 16 16 15 14 14
54 MI portion of Chicago* 7 7 5 5 5 5 5 5 5 4 4
55 New York - Buffalo* 167 21 21 18 17 10 10 10 2 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 2651 2221 2085 2073 2040 1873 1858 1980 1845 1838 1776

Notes: 
* Data includes call signs in the international border area. Data may change depending upon border area band plans.
a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.  
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let 
them expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e.  Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the  
reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies; 
or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of December 31, 2009

(displayed as 4th quarter percentage/3rd quarter percentage)

The licensee clearing information is provided by Sprint Nextel.  Regions adjacent to international borders will not reach 100 percent until revised border area band plans are available.
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2009

Updated 
Call Sign 

Population 
as of 

12/31/09

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 

Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 12/31/09 
Call Signs with 

Reconfiguration 
Applications 

Submitted to FCC

Through 12/31/09 
Call Signs with 

Reconfiguration 
Applications 

Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 12/31/09 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
12/31/09 Call 

signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 290 288 274 260 231 197 197 145 124 126 60
6 CA - North 88 87 87 87 87 67 67 10 10 19 19
7 Colorado 15 15 15 15 15 15 15 15 12 10 2
8 NY - Metro (CT, NJ, NY, PA) 26 26 25 25 25 25 25 25 25 24 8

11 Hawaii 5 5 5 5 5 5 5 5 5 4 4
13 Illinois 12 12 11 11 11 11 11 11 10 10 2
14 Indiana 34 34 34 34 12 11 11 12 10 9 5
19 ME, NH, VT, MA, RI, CT* 23 23 22 8 8 6 6 6 4 5 3
20 MD; DC; VA - Northern 5 5 5 5 5 1 1 3 3 1 1
27 Nevada 5 5 5 5 5 5 5 5 5 5 0
28 NJ, PA, DE 8 8 5 5 5 3 3 3 3 3 2
35 Oregon 1 1 1 1 1 1 1 1 1 1 0
41 Utah 3 3 3 3 3 3 3 3 3 3 1
42 Virginia 23 22 15 15 15 11 11 13 12 11 3
45 Wisconsin 10 10 10 10 10 10 10 10 4 4 0
54 Chicago 32 32 31 31 24 23 23 23 17 17 10

Wave 2 Subtotal 178 177 175 172 168 104 104 120 104 80 43
4 Arkansas 45 45 45 45 45 6 6 7 7 6 5

12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 Iowa 16 16 16 16 16 15 15 16 13 12 3
16 Kansas 6 6 6 5 1 1 1 1 1 1 0
17 Kentucky 13 13 13 13 13 12 12 12 12 11 11
22 Minnesota* 10 10 10 10 10 9 9 10 10 10 9
24 Missouri 11 11 11 11 11 7 7 9 7 5 2
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 4 4 4 4 4 4 4 4 3 3 2
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 3 3 3 2 2 1 1 1 1 1 1
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 30 30 28 28 28 26 26 26 25 17 5
40 TX - Dallas 21 21 21 21 21 10 10 17 15 5 0
44 West Virginia 1 1 1 1 1 1 1 1 1 1 1
46 Wyoming 2 2 2 2 2 2 2 2 2 2 2
49 TX - Austin 9 9 9 9 9 7 7 9 4 4 2
51 TX - Houston 6 5 5 4 4 2 2 4 2 1 0
52 TX - Lubbock 1 1 1 1 1 1 1 1 1 1 0

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2009

Updated 
Call Sign 

Population 
as of 

12/31/09

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 

Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 12/31/09 
Call Signs with 

Reconfiguration 
Applications 

Submitted to FCC

Through 12/31/09 
Call Signs with 

Reconfiguration 
Applications 

Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 12/31/09 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
12/31/09 Call 

signs with 
Surrender 

Applications 
Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 200 199 188 187 166 94 94 105 92 68 26

1 Alabama 29 28 19 19 19 11 11 11 9 9 5
9 Florida 61 61 60 60 58 23 23 24 22 17 8

10 Georgia 29 29 29 29 25 19 19 19 19 14 3
18 Louisiana 16 16 16 15 15 5 5 7 6 3 0
23 Mississippi 17 17 17 17 16 13 13 15 10 9 3
31 North Carolina 23 23 22 22 22 14 14 20 18 9 5
37 South Carolina 23 23 23 23 10 9 9 9 8 7 2
47 Puerto Rico 2 2 2 2 1 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 281 195 141 141 141 110 109 101 21 90 12
2 Alaska* 1 1 1 1 1 1 1 1 1 0 0
3 Arizona* 20 3 2 2 2 2 2 2 2 2 0
5 CA - South* 92 39 24 24 24 10 10 0 0 1 1

21 Michigan* 0 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 5 4 4 4 5 3 3 4 3 0 0
30 NY - Albany* 62 62 62 62 62 61 61 61 0 61 1
33 Ohio* 36 36 8 8 7 1 0 0 0 0 0
36 Pennsylvania* 9 9 9 9 9 6 6 5 5 5 5
43 Washington* 16 15 6 6 6 4 4 6 5 3 2
50 TX - El Paso* 5 2 2 2 2 2 2 2 2 1 0
53 TX - San Antonio* 16 6 6 6 6 3 3 3 0 0 0
54 MI portion of Chicago* 4 4 3 3 3 3 3 3 3 3 3
55 New York - Buffalo* 15 14 14 14 14 14 14 14 0 14 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 949 859 778 760 706 505 504 471 341 364 141

Notes: 
* Data includes call signs in the international border area. Data may change depending upon border area band plans.
a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.  
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let 
them expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e.  Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional   
time lags in the reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network. 
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Appendix 2
Public Safety Expansion Band Locations and Reconfiguration Status, by NPSPAC Region as of December 31, 2009
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2009

Updated 
Call Sign 

Population 
as of 

12/31/09

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 12/31/09 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 12/31/09 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 12/31/09 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
12/31/09 Call 

signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 1912 1861 1713 1690 1549 1116 1111 1208 1054 1025 1021
6 CA - North 137 123 123 123 121 45 44 41 34 32 31
7 Colorado 225 224 224 224 224 220 220 224 221 221 220
8 NY - Metro (CT, NJ, NY, PA) 384 384 353 353 353 325 325 338 288 303 301
11 Hawaii 28 28 28 28 28 21 21 28 28 15 15
13 Illinois 140 139 139 138 138 118 118 138 138 133 133
14 Indiana 143 131 131 131 16 14 14 14 12 11 11
19 ME, NH, VT, MA, RI, CT* 131 126 84 64 64 31 28 43 34 28 28
20 MD; DC; VA - Northern 95 89 79 79 75 5 5 6 6 0 0
27 Nevada 40 38 38 38 36 21 21 36 20 20 20
28 NJ, PA, DE 215 214 180 180 180 40 40 44 19 21 21
35 Oregon 40 38 37 37 37 35 34 37 12 13 13
41 Utah 146 146 146 146 146 146 146 146 146 144 144
42 Virginia 53 46 33 33 31 14 14 15 11 8 8
45 Wisconsin 3 3 3 3 3 3 3 3 2 2 2
54 Chicago 132 132 115 113 97 78 78 95 83 74 74

Wave 2 Subtotal 770 679 668 665 484 233 233 280 237 184 180
4 Arkansas 96 95 95 95 95 2 2 4 4 3 2
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 Iowa 7 7 7 7 7 7 7 7 7 7 7
16 Kansas 281 206 198 197 17 15 15 15 13 13 13
17 Kentucky 16 16 15 15 14 12 12 11 9 9 9
22 Minnesota* 50 50 50 50 50 41 41 50 50 50 50
24 Missouri 19 19 19 19 18 14 14 16 12 11 9
25 Montana* 1 0 0 0 0 0 0 0 0 0 0
26 Nebraska 31 30 30 30 30 27 27 30 29 20 20
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 40 36 36 35 35 9 9 10 5 3 3
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 56 56 55 55 55 31 31 30 29 25 25
40 TX - Dallas 46 43 43 43 44 30 30 37 29 14 14
44 West Virginia 10 9 8 8 8 5 5 5 2 2 2
46 Wyoming 7 7 7 7 7 7 7 7 7 7 7
49 TX - Austin 65 65 65 65 65 15 15 40 30 6 5
51 TX - Houston 43 38 38 37 37 16 16 16 9 12 12
52 TX - Lubbock 2 2 2 2 2 2 2 2 2 2 2

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2009

Updated 
Call Sign 

Population 
as of 

12/31/09

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 12/31/09 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 12/31/09 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 12/31/09 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
12/31/09 Call 

signs with 
Surrender 

Applications 
Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 976 876 856 845 576 298 297 252 201 121 115

1 Alabama 33 31 23 20 20 12 12 11 9 8 8
9 Florida 330 324 321 313 312 160 160 87 63 34 34
10 Georgia 81 77 75 75 74 59 59 56 52 43 43
18 Louisiana 64 63 61 61 61 11 10 20 15 2 2
23 Mississippi 24 23 22 22 21 8 8 13 7 2 2
31 North Carolina 264 193 189 189 51 22 22 34 34 14 14
37 South Carolina 167 153 153 153 31 26 26 31 21 18 12
47 Puerto Rico 13 12 12 12 6 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 1678 834 255 251 172 69 63 57 41 35 35
2 Alaska* 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 106 4 3 3 2 0 0 1 1 1 1
5 CA - South* 384 216 94 94 34 3 3 3 3 3 3
21 Michigan* 304 284 14 12 10 2 2 0 0 0 0
29 New Mexico* 9 7 7 7 7 6 6 6 6 6 6
30 NY - Albany* 190 12 12 12 9 3 3 4 4 4 4
33 Ohio* 178 131 53 51 46 31 25 18 12 8 8
36 Pennsylvania* 266 33 33 33 31 4 4 4 3 3 3
43 Washington* 160 101 13 13 11 4 4 5 4 3 3
50 TX - El Paso* 3 2 2 2 2 2 2 2 2 1 1
53 TX - San Antonio* 29 17 17 17 17 13 13 13 5 5 5
54 MI portion of Chicago* 21 21 1 1 1 0 0 0 0 0 0
55 New York - Buffalo* 27 5 5 5 1 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 5336 4250 3492 3451 2781 1716 1704 1797 1533 1365 1351

Notes: 
* Data includes call signs in the international border area. Data may change depending upon border area band plans.
a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.  
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 
expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e.  Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional   
time lags in the reporting on licensee frequency clearing.
f. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).
g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Status of NPSPAC Channels 

Cleared, Per Region, Per Wave as of December 31, 2009

Public 
Safety 
Region 
(PSR)

PSR Name Wave
Cleared NPSPAC 
Channels (25 kHz 

equivalents)

Percentage 
Clear

Percentage 
Encumbered

Reliquishment 
Stage Attained

6 Califormia - North 1 1 0.8 99.2 Stage 1
7 Colorado 1 94 78.3 21.7 Stage 4 (75%)
8 New York - Metropolitan 1 6 5 95 Stage 1

11 Hawaii 1 20 16.7 83.3 Stage 1
13 Illinois 1 104 86.7 13.3 Stage 4 (75%)
14 Indiana 1 1 0.8 99.2 Stage 1

19
Maine, New Hampshire, Vermount, 
Massachusetts, Rhode Island, Connecticut 1 1 0.8 99.2 Stage 1

20 Maryland; Washington, DC; Virginia - Northern 1 0  -   100 Stage 1
27 Nevada 1 21 17.5 82.5 Stage 1
28 New Jersey, Pennsylvania, Delaware 1 0  -   100 Stage 1
35 Oregon 1 30 25 75 Stage 2 (25%)
41 Utah 1 120 100  -   Stage 6 (100%)
42 Virginia 1 6 5 95 Stage 1
45 Wisconsin 1 118 98.3 1.7 Stage 5 (90%)
54 Chicago - Metropolitan 1 1 0.8 99.2 Stage 1
4 Arkansas 2 0  -   100 Stage 1

12 Idaho 2 120 100  -   Stage 6 (100%)
15 Iowa 2 120 100  -   Stage 6 (100%)
16 Kansas 2 2 1.7 98.3 Stage 1
17 Kentucky 2 77 64.2 35.8 Stage 3 (50%)
22 Minnesota 2 120 100  -   Stage 6 (100%)
24 Missouri 2 87 72.5 27.5 Stage 3 (50%)
25 Montana 2 114 95 5 Stage 5 (90%)
26 Nebraska 2 73 60.8 39.2 Stage 3 (50%)
32 North Dakota 2 120 100  -   Stage 6 (100%)
34 Oklahoma 2 16 13.3 86.7 Stage 1
38 South Dakota 2 120 100  -   Stage 6 (100%)
39 Tennessee 2 54 45 55 Stage 2 (25%)
40 Texas - Dallas 2 6 5 95 Stage 1
44 West Virginia 2 85 70.8 29.2 Stage 3 (50%)
46 Wyoming 2 120 100  -   Stage 6 (100%)
49 Texas - Austin 2 3 2.5 97.5 Stage 1
51 Texas - Houston 2 0  -   100 Stage 1
52 Texas - Lubbock 2 112 93.3 6.7 Stage 5 (90%)
1 Alabama 3 34 28.3 71.7 Stage 2 (25%)
9 Florida 3 0  -   100 Stage 1

10 Georgia 3 12 10 90 Stage 1
18 Louisiana 3 0  -   100 Stage 1
23 Mississippi 3 21 17.5 82.5 Stage 1
31 North Carolina 3 0  -   100 Stage 1
37 South Carolina 3 0  -   100 Stage 1
47 Puerto Rico 3 16 13.3 86.7 Stage 1
48 U.S. Virgin Islands 3 120 100  -   Stage 6 (100%)
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Appendix 2
Status of NPSPAC Channels 

Cleared, Per Region, Per Wave as of December 31, 2009

Public 
Safety 
Region 
(PSR)

PSR Name Wave
Cleared NPSPAC 
Channels (25 kHz 

equivalents)

Percentage 
Clear

Percentage 
Encumbered

Reliquishment 
Stage Attained

2 Alaska 4 118 98.3 1.7 Stage 5 (90%)
3 Arizona 4 0  -   100 Stage 1
5 California - South 4 0  -   100 Stage 1

21 Michigan 4 0  -   100 Stage 1
29 New Mexico 4 96 80 20 Stage 4 (75%)
30 New York - Albany 4 0  -   100 Stage 1
33 Ohio 4 0  -   100 Stage 1
36 Pennsylvania 4 0  -   100 Stage 1
43 Washington 4 0  -   100 Stage 1
50 Texas - El Paso 4 113 94.2 5.8 Stage 5 (90%)
53 Texas - San Antonio 4 14 11.7 88.3 Stage 1
55 New York - Buffalo 4 84 70 30 Stage 3 (50%)
61 Gulf of Mexico 4 120 100  -   Stage 6 (100%)
62 Marianas 4 120 100  -   Stage 6 (100%)
63 Guam 4 120 100  -   Stage 6 (100%)
64 American Samoa 4 120 100  -   Stage 6 (100%)

Note: There are 120, 25 kHz channel equivalents in the 821-824/866-869 MHz band.  For a 25 kHz channel to be cleared, the center NPSPAC 
channel as well as the adjacent offset channels must be cleared.  For instance, to clear 821/866.0625, 821/866.0500 and 821/866.0750 must also be 
cleared.
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band: 

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2009

Updated 
Call Sign 

Population 
as of 

12/31/09

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 12/31/09 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 12/31/09 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 12/31/09 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
12/31/09 Call 

signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Wave 2 Subtotal 7 7 7 7 7 7 7 7 7 7 5

39 Tennessee 7 7 7 7 7 7 7 7 7 7 5
Wave 3 Subtotal 241 241 227 226 211 173 173 176 161 146 109

1 Alabama 59 59 45 44 44 34 34 35 32 30 25
9 Florida 32 32 32 32 32 16 16 14 8 7 4
10 Georgia 76 76 76 76 73 67 67 67 67 60 39
18 Louisiana 5 5 5 5 5 4 4 4 4 4 4
23 Mississippi 50 50 50 50 48 44 44 47 42 40 34
31 North Carolina 7 7 7 7 2 2 2 2 2 1 1
37 South Carolina 12 12 12 12 7 6 6 7 6 4 2

Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 248 248 234 233 218 180 180 183 168 153 114

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs

Notes: 
a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint 
Nextel credit.  
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let 
them expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that ma
be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional   
time lags in the reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network. 
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Appendix 2
Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region as of December 31, 2009
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2009

Sprint Nextel 
and Licensee 

Reach Pre-
Contract 

Agreement*

FRAs Submitted to 
TA

FRAs Approved by 
TA

FRAs with  
Physical Retunes 

Reported as 
Completed*

Wave 1 360 331 330 330 182
Multiregion 53 48 47 47 21

6 34 34 34 34 23
7 8 8 8 8 7
8 42 42 42 42 28
11 3 3 3 3 2
13 7 7 7 7 6
14 23 19 19 19 15
19 50 48 48 48 25
20 32 30 30 30
27 4 4 4 4 3
28 22 17 17 17 11
35 5 5 5 5 5
41 9 9 9 9 3
42 24 17 17 17 4
45 4 4 4 4 4
54 40 36 36 36 25

Wave 2 228 219 217 217 131
Multiregion 26 26 25 25 10

4 9 8 8 8 7
12 0 0 0 0 0
15 16 16 16 16 12
16 20 13 13 13 8
17 17 17 17 17 15
22 15 15 15 15 15
24 13 13 13 13 8
25 0 0 0 0 0
26 17 17 17 17 13
32 0 0 0 0 0
34 8 8 8 8 3
38 0 0 0 0 0
39 23 22 22 22 15
40 32 32 32 32 12
44 1 1 1 1 1
46 2 2 2 2 2
49 17 17 17 17 5
51 10 10 9 9 4
52 2 2 2 2 1

NPSPAC Region Number of 
Stage 2 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2009

Sprint Nextel 
and Licensee 

Reach Pre-
Contract 

Agreement*

FRAs Submitted to 
TA

FRAs Approved by 
TA

FRAs with  
Physical Retunes 

Reported as 
Completed*

NPSPAC Region Number of 
Stage 2 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
Wave 3 236 221 219 218 84

Multiregion 22 20 20 20 7
1 18 15 15 15 7
9 59 57 55 55 17
10 45 42 42 42 30
18 29 26 26 26 3
23 14 14 14 13 4
31 28 26 26 26 9
37 15 15 15 15 7
47 6 6 6 6 0
48 0 0 0 0 0

Wave 4 47 45 45 44 26
Multiregion 7 7 7 7 3

2 1 1 1 1 1
3 1 1 1 1 0
5 3 3 3 3 3
21 1 1 1 1 0
29 6 6 6 6 4
30 3 3 3 3 2
33 10 8 8 8 4
36 3 3 3 2 1
43 2 2 2 2 2
50 2 2 2 2 2
53 6 6 6 6 3
54 1 1 1 1 1
55 0 0 0 0 0
62 0 0 0 0 0
63 1 1 1 1 0

TOTAL 871 816 811 809 423

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 3B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 2: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2009 

Sprint Nextel 
Initiated Contact 
with Licensee*

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement*

FRAs Submitted 
to TA

FRAs Approved 
by TA

FRAs with  
Physical Retunes 

Reported as 
Completed*

Canadian Border
Multiregion 25 14 6 6 5 1

2 0 0 0 0 0 0
12 0 0 0 0 0 0
19 0 0 0 0 0 0
21 23 14 13 11 10 2
22 1 1 1 1 1 1
25 0 0 0 0 0 0
30 5 3 3 3 3 0
32 0 0 0 0 0 0
33 39 31 24 20 15 1
36 3 0 0 0 0 0
43 21 15 13 12 12 2
54 0 0 0 0 0 0
55 13 10 10 8 8 1

TOTAL 130 88 70 61 54 8

NPSPAC Region Number of Stage 
2 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2009

Licensee ST Call Sign Frequencies
Anchorage, Municipality of AK KNNQ425 860.9875
Anchorage, Municipality of AK WNQL400 860.4875, 860.7125, 860.9875
Anchorage, Municipality of AK WPRG698 860.7125
Anchorage, Municipality of AK WPRR956 860.7375
North Slope, Borough of AK WNDX449 860.7375
North Slope, Borough of AK WPZW513 860.7375
North Slope, Borough of AK WPZW653 860.7375
Dothan, City of AL WPQD755 858.4875
Houston, County of AL WPQH284 857.7625, 858.2625
Mobile, County of AL WNUX634 857.7625, 857.9875, 858.2375, 858.2625, 858.4375, 

858.4625
Northport, City of AL WNJD323 857.7125
Bentonville, City of AR WPPH830 860.2625
Fayetteville, City of AR WPJI661 860.2375, 860.7375
Hot Springs, City of AR WPHP482 860.2625
Jefferson, County of AR WNVR873 860.2375, 860.2625, 860.7375, 860.9625
Jefferson, County of AR WPLY444 860.2125
Paragould, City of AR WPFN317 860.2875
Arizona, State of AZ WNMY720 860.2125, 860.9375
Flagstaff, City of AZ WPWK889 860.4375
Lake Havasu City, City of AZ WPXB342 860.4375, 860.9625
Paradise Valley, Town of AZ WNMW364 860.2375
Phoenix, City of AZ WNMT600 860.9875
Phoenix, City of AZ WPXD838 860.9875
City of Palm Springs CA WNZH770 860.7125
Contra Costa Community College District CA WNMM865 860.2375
Contra Costa Community College District CA WNMM866 860.2375
Elk Grove Unified School District CA WPJY405 860.7875, 860.8125
Lassen Union School District CA WPEF987 860.7875
Lodi, City of CA WNLH967 860.2125
Long Beach, City of CA KNCR530 860.2375
Los Angeles, County of CA KNER447 860.2625
Los Angeles, County of CA WPDV636 860.2625
Marin, County of CA KNJH407 860.9375
Marin, County of CA WPFQ266 860.4625
Merced, City of CA WPPX706 860.4375
Monterey Salinas Transit Authority CA WPRI866 860.2125
Mountain Valley Emergency Medical Services Agency 
(Stanislaus County)

CA WNVJ731 860.9375

Orange, County of, CA CA WNIB734 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX476 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX750 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX751 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX752 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMY325 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMY330 815.2125, 815.4625, 815.7125, 815.9625
Orange, County of, CA CA WPMY335 815.2125, 815.4625, 815.7125, 815.9625
Orange, County of, CA CA WPMY394 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMZ774 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMZ776 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPNP991 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WQZ938 860.2125, 860.4625, 860.7125, 860.9625
Palo Alto, City of CA WNFI750 860.7125
Placer, County of CA WPIE742 860.9375
Pleasant Hill, City of CA WNMP521 860.4375
Sacramento City Unified School District CA WNHX890 860.4625
Sacramento, County of CA WNBQ990 860.7125
Sacramento, County of CA WPDD467 860.2125, 860.4375
Sacramento, County of CA WPWV729 860.4875
Sacramento, County of CA WPXL514 860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2009

Licensee ST Call Sign Frequencies
Sacramento, County of CA WQDK496 860.4875
Sacramento, County of CA WQDK705 860.4875
San Bernardino, County of CA WNNB563 860.2500, 860.4750
San Bernardino, County of CA WNNB565 860.2500
San Bernardino, County of CA WNNB566 860.4500
San Bernardino, County of CA WNNB567 860.2500
San Bernardino, County of CA WNNB568 860.2500
San Bernardino, County of CA WNNB575 860.2500
San Bernardino, County of CA WNNB576 860.4500
San Bernardino, County of CA WNNB578 860.2250, 860.9500
San Bernardino, County of CA WPMC676 860.2500, 860.4250
San Bernardino, County of CA WPNW306 860.2875, 860.8125, 860.8375
San Bernardino, County of CA WPNZ337 860.2875, 860.8375
San Bernardino, County of CA WPYQ990 860.8125
San Bernardino, County of CA WQCW497 860.8125
San Francisco, City and County of CA KNGD851 860.4875
San Francisco, City and County of CA WNMP411 n/a*
San Francisco, City and County of CA WNMP522 860.4625
San Francisco, City and County of CA WNNF327 860.4375
San Francisco, City and County of CA WPQA782 860.4875
San Francisco, City and County of CA WPQF830 860.2125
San Rafael, City of CA WNSS412 860.9625
Sierra Community College District CA WPIE754 860.9625
Ventura, County of CA WPGV544 860.4625
Ventura, County of CA WPHY525 860.4625, 860.9625
Watsonville, City of CA WPKI847 860.2375
Arapahoe, County of CO WNIJ887 860.3125
Aurora, City of CO WNAU532 860.7625, 860.9375, 860.9625, 860.9875
Baca, County of CO WPNP223 860.2125
Pueblo, City of CO WQAL936 860.7125
Connecticut, State of CT WPPF755 860.4875
Cromwell, Town of CT WNKR770 860.9625
District of Columbia DC KNJU834 860.9875
District of Columbia DC WPXT459 860.9875
City of West Palm Beach FL KNER586 860.7125
City of West Palm Beach FL WNKD520 860.2125
Clay, County of FL WPDC613 860.4375, 860.9625
Collier, County of FL WNLK955 860.2625, 860.4375, 860.4875, 860.7625, 860.9375, 

860.9625
Collier, County of FL WNSK615 860.4375, 860.4875, 860.7625, 860.9625
Indian River, County of FL WNMZ770 860.4875, 860.9875
Indian River, County of FL WQHR977 860.9875
Jacksonville, City of FL WNFP698 860.2125, 860.2625, 860.4625, 860.4875, 860.9375
Jacksonville, City of FL WNRE843 860.9375
Jacksonville, City of FL WNSC913 860.2375, 860.7375
Jacksonville, City of FL WPGY728 860.9875
Jacksonville, City of FL WPTF860 860.4625, 860.7125, 860.9375
Miami, City of FL KNGR376 860.2125, 860.4625, 860.7125
Miami, City of FL WNCE612 860.2125, 860.4625, 860.7125
Palm Beach, County of FL WNHE888 860.3125, 860.3375
Palm Beach, County of FL WPRS827 860.3125, 860.3375
Reedy Creek Improvement District FL WPTU288 860.2625
Saint Lucie, County of FL WPDV207 860.2375, 860.4625
The School Board of Broward County, Florida FL KNJJ560 860.9375, 860.9625
Volusia, County of FL WNHE867 860.2625, 860.4875, 860.7125, 860.7375, 860.7625
Volusia, County of FL WPFQ272 860.2625, 860.4875, 860.7125, 860.7375, 860.7625, 

860.9375
Volusia, County of FL WPPW666 860.2125
DeKalb County Police Department GA KNAN828 858.2625
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2009

Licensee ST Call Sign Frequencies
Guam, Government of

GU WPDA554
860.2125, 860.2375, 860.2625, 860.4625, 860.7125, 
860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU WPCG201 860.2625
Northern Mariana Islands, Commonwealth of GU WPTY944 860.9875
Honolulu, City and County of HI WPQZ565 860.4625
Honolulu, City and County of HI WPRG484 860.4625
Iowa City, City of IA WNXG714 860.2625
Iowa City, City of IA WNXG746 860.9875
Story, County of IA WPQI296 860.4375
The University of Iowa Hospital & Clinics IA WPKN529 860.2125
Boise, City of ID WPII857 860.9375
Emmett Independent School District ID WPYY420 860.8875
Idaho, State of ID WPIP622 860.7625
Idaho, State of ID WPIP626 860.7625
Idaho, State of ID WPIS652 860.7625
Nampa & Meridian Irrigation District ID WPUD400 860.7875
City Colleges of Chicago IL WNMA681 860.2375
Decatur, City of IL WNKZ536 860.2625, 860.4625
Deerfield, Village of (Police Department) IL WNGC398 860.7375
Effingham, County of IL WPNY754 860.4875
Illinois, State of IL WQCT712  860.9375
Illinois, State of (Department of Corrections) IL WPLR422 860.2625
Illinois, State of (Department of Corrections) IL WPMR362 860.7375
Illinois, State of (Department of Corrections) IL WPPD278 860.9375
Jefferson, County of IL WPTX994 860.4375
La Salle County of IL WPUK993 860.4875
Lansing, Village of IL WNNS478 860.7375
Marion County ETSB IL KNNT505 860.9875
Normal, Town of IL WPIX239 860.4875
Ogle County Sheriff's Office IL WQCV211 860.7125
Peoria County Sheriffs Department IL WQAB235 860.2625, 860.9625, 860.9875
Rolling Meadows, City of IL KNJU694 860.2125
Springfield, City of IL WQAZ465 860.4875
Tazewell, County of IL WPNW387 860.7125
Tazewell, County of IL WQCX272 n/a*
Williamson, County of IL WPKM918 860.7625
Floyd, County of IN WPNQ948 860.4875
Indiana University IN WPCW647 860.8875
Steuben, County of IN WPDU229 860.2125
Tippecanoe, County of IN WNQH693 860.7375
Garden City, City of KS WPMI551 860.4375
Kansas City, City of KS WNWF608 860.7625, 860.9375
Kansas City, City of KS WPGP232 860.3125
Kentucky, Commonwealth of KY WQCP214 860.2625
Madison, County of KY WNVN963 860.4875, 860.7375
Powderly, City of KY WQCD705 860.4375
Richmond, City of KY WQDE403 860.2625
Caddo Parish Communications District No 1 LA WPMA320 860.7125
Caddo Parish Communications District No 1 LA WPSQ740 860.7125
East Baton Rouge, Parish of LA KNJU727 860.7125
Iberia, Parish of LA WPQY650 860.7625
Lafourche, Parish of LA WPRX834 860.9375
Louisiana, State of LA WNII532 860.2375
Louisiana, State of LA WNII533 860.2375, 860.7625
Louisiana, State of LA WNII534 860.7625
Louisiana, State of LA WNII535 860.4625, 860.9625
Louisiana, State of LA WNII536 860.4375, 860.9875
Louisiana, State of LA WNMA687 860.2625
Louisiana, State of LA WPHE601 860.7625
Louisiana, State of LA WPHE605 860.2375
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2009

Licensee ST Call Sign Frequencies
Louisiana, State of LA WPHE609 860.9625
Louisiana, State of LA WPHE617 860.9875
Louisiana, State of LA WPHE629 860.9625
Louisiana, State of LA WPHE633 860.4375
Louisiana, State of LA WPHE641 860.7625
Louisiana, State of LA WPHE657 860.2375, 860.4375
Louisiana, State of LA WPHE661 860.4875
Louisiana, State of LA WPHF287 860.9625
Louisiana, State of LA WPHG955 860.4625
Louisiana, State of LA WPIB392 860.7125
Louisiana, State of LA WPIR915 860.4625
Louisiana, State of LA WPIR919 860.7125
Louisiana, State of LA WPIR923 860.7625
Louisiana, State of LA WPJI711 860.4625
Louisiana, State of LA WPKD955 860.4625, 860.9625
Louisiana, State of LA WPMI999 860.2625
Louisiana, State of LA WPMQ475 860.4875
Louisiana, State of LA WPNS672 860.9875
Louisiana, State of LA WPPE847 860.2125
Louisiana, State of LA WPPE848 860.9375
Madison, Parish of LA WPMA348 857.9625
Minden, City of LA WPWJ531 860.4875
New Orleans Convention Center LA WPJS469   860.2375
New Orleans Regional Transit Authority LA WPAP726 860.2125, 860.4375
New Orleans, City of LA WNCD880 860.7875, 860.8125
Orleans Levee District LA WNQC758 860.2625
Orleans Parish School Board LA KNJU690 860.7125
Sterlington, Town of LA WPNZ848 860.7375
Allegany, County of MD WPRS598 860.4875
Baltimore, County of MD WNLM765 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM766 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM767 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM768 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM769 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM770 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM771 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM772 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNQK948 860.2125, 860.4625, 860.7125, 860.9625
Garrett, County of (Board of Education) MD WPRU936 860.7375
Howard, County of MD WPLU397 860.2375, 860.7375
Howard, County of MD WPQX905 860.2375, 860.7375
Howard, County of MD WPXJ396 860.7375
Salisbury, City of MD WPHQ675 860.7625
Somerset, County of MD WPWR884  860.9625
Worcester, County of MD WPNW557 860.4625, 860.7125
Forest Hills Public Schools MI WPUA724 860.7625
Grand Rapids Public Schools MI WPIP999 860.2125, 860.9875
Lansing Board of Water & Light MI WPYH599 860.3125
Walker, City of MI WPVP312 860.4375
Clay, County of MN WPLS888 860.7125
Dakota, County of MN WPEP246 860.7375
Metropolitan Council/Metro Transit MN WPQH695 860.4375
Minnesota, State of MN WPKG265 815.2375, 815.2625, 815.4375, 815.9375, 815.9875
Minnesota, State of MN WPKG266 815.2625, 815.4375, 815.9375, 815.9875
Minnesota, State of MN WPYS897 860.2125, 860.2375, 860.4375, 860.7125, 860.7375, 

860.9375, 860.9625
Minnesota, State of MN WPYY636 815.2125, 815.2375, 815.4375, 815.7125, 815.7375, 

815.9375, 815.9625
Minnesota, State of MN WPYY637 860.2375, 860.7375, 860.9375, 860.9625
Minnesota, State of MN WQDF219 815.9375
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2009

Licensee ST Call Sign Frequencies
Minnesota, State of MN WQDF220 860.9375
Minnesota, State of MN WQDG878 860.4375, 860.9375, 860.9875
Minnesota, State of MN WQDJ490 860.2375, 860.2625, 860.7625, 860.9625
Minnesota, State of MN WQDJ508 860.2375, 860.4625, 860.4875, 860.7375, 860.7625
Minnesota, State of MN WQDR523 815.2375, 815.2625, 815.4375, 815.4625, 815.4875, 

815.7375, 815.7625, 815.9375, 815.9625, 815.9875
Minnesota, State of MN WQHF462 860.2375, 860.7125, 860.9625
Minnesota, State of MN WQHK535 860.2375, 860.4375, 860.7125, 860.9625
Minnesota, State of MN WPER943 860.2375, 860.2625, 860.4375, 860.9375, 860.9875
Minnesota, State of MN WPKG359 860.9375
Minnesota, State of MN WPKG360 860.2625
Minnesota, State of MN WPYM573 860.9875
Moorhead, City of MN WPHY859 860.4625
Blue Springs, City of MO WNDG561 860.4875
Curators of the University of Missouri MO WPJI572 860.2125
Saint Joseph, City of MO WPDC582 860.4875
State of Missouri, Department of Corrections MO WPUK277 860.9375
Bolivar County E911 MS WPXA863 860.2375
City of Columbus MS WPNS534 858.2125
De Soto, County of MS WPCC361 860.4875, 860.7625
Jackson-Evers International Airport Authority MS WQDD668 857.9875
Meridian, City of MS WQAP232 858.2125
Mississippi, University of MS WPJQ621 860.7375
Smith, County of MS WPKG621 858.4375
South Mississippi State Hospital MS WPQJ606 857.9875
Vicksburg, City of MS KNNH519 857.7125, 858.2625
Asheville, City of NC WNXR226 860.7625, 860.9875
Guilford, County of NC WPEM250 860.7625
McDowell, County of NC KNNP950 860.9625
Mecklenburg, County of NC WNGU623 860.2375, 860.4875, 860.7375, 860.7625, 860.9875
Mecklenburg, County of NC WQGP564 860.2375, 860.4875, 860.7375, 860.7625, 860.9875
North Carolina State Highway Patrol NC WNRU500 860.4625, 860.4875
North Carolina State Highway Patrol NC WPHM257 860.7125
North Carolina State Highway Patrol NC WPHM264 860.4375
North Carolina State Highway Patrol NC WPJQ536 860.2625, 860.4375
North Carolina State Highway Patrol NC WPKN567 860.4375
North Carolina State Highway Patrol NC WPKN591 860.7375
North Carolina State Highway Patrol NC WPKN594 860.9875
North Carolina State Highway Patrol NC WPMB804 860.4375
North Carolina State Highway Patrol NC WPOX341 860.4375
North Carolina State Highway Patrol NC WPOX343 860.4375
North Carolina State Highway Patrol NC WPOZ292 860.7125
North Carolina State Highway Patrol NC WPPB719 860.7125
North Carolina State Highway Patrol NC WPRJ405 860.4375
North Carolina State Highway Patrol NC WPSM605 n/a*
North Carolina State Highway Patrol NC WPYC603 860.4375
North Carolina State Highway Patrol NC WQCQ971 860.4875
North Carolina State Highway Patrol NC WQCS908 860.9375
Fargo, City of ND KNNT448 860.2125
Omaha Public Power District NE KNER503 860.4375, 860.4875, 860.9375
Omaha Public Power District NE KNER504 860.4375, 860.4875, 860.9375
Omaha Public Power District NE WPPY921 860.9375
Omaha Public Power District NE WPSZ331 860.3375
Omaha Public Power District NE WPTA210 860.3375
Scotts Bluff, County of NE WPKU672 860.2125, 860.2375, 860.2625, 860.4875, 860.7375
Manchester, City of NH WPDK444 860.4875
Atlantic City, City of NJ WPRS952 860.7625
Camden, City of NJ WNWG655 860.9875
Camden, City of NJ WQAF461 860.9875
Delaware River Port Authority NJ WPXY839 860.9875
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Entities Filing Expansion Band Elections, as of December 31, 2009

Licensee ST Call Sign Frequencies
New Jersey Department of Correction NJ KNJH415 860.2625
New Jersey Department of Correction NJ KNJH416 860.2625
New Jersey, State of NJ WNDD570 860.4625, 860.9625
New Jersey, State of NJ WNDD571 860.4625, 860.9625
New Jersey, State of NJ WNDD572 860.4625, 860.9625
New Jersey, State of NJ WNDD573 860.4625, 860.9625
New Jersey, State of NJ WNDD574 860.4625, 860.9625
New Jersey, State of NJ WNDD575 860.2125, 860.7125
New Jersey, State of NJ WNDD576 860.2125, 860.7125
New Jersey, State of NJ WNDD577 860.9375
New Jersey, State of NJ WNDD578 860.9375
New Jersey, State of NJ WNDD579 860.9375
New Jersey, State of NJ WNDD580 860.2125, 860.7125
New Jersey, State of NJ WNHS409 860.9375
New Jersey, State of NJ WNHS410 860.2125, 860.4625, 860.7125, 860.9625
New Jersey, State of NJ WNII538 860.9375
New Jersey, State of NJ WNJI598 860.9375
New Jersey, State of NJ WNPS351 860.4625, 860.9625
New Jersey, State of NJ WNXC890 860.4625, 860.9625
New Jersey, State of NJ WNXC891 860.2125, 860.7125
New Jersey, State of NJ WNXZ718 860.9625
New Jersey, State of NJ WNZZ317 860.7125
New Jersey, State of NJ WPSE858 860.2125, 860.7125
New Jersey, State of NJ WPUH543 860.9375
New Jersey, State of NJ WPYQ725 860.4625, 860.9625
New Jersey, State of NJ WQBY316 860.4625, 860.9625
Vineland, City of NJ WNXZ709 860.4625, 860.9625
Bernalillo, County of NM WNZW684 n/a*
Bernalillo, County of NM WPUW259 860.4375, 860.9625
State of Nevada NV WNZB252 860.7375
State of Nevada NV WPKB391 860.7375
State of Nevada NV WPKJ524 860.2125, 860.7125, 860.9625
State of Nevada NV WPKJ526 860.4625, 860.7375, 860.9625
State of Nevada NV WPQD805 860.2125, 860.9875
State of Nevada NV WPQD806 860.2125, 860.9875
State of Nevada NV WPQZ376 860.2125, 860.4375
State of Nevada NV WPRY226 860.2125, 860.9875
State of Nevada NV WPRY297 860.2375, 860.7375
State of Nevada NV WPST690 860.7375
State of Nevada NV WPTR307 860.2125
State of Nevada NV WPZZ385 860.2375
State of Nevada NV WQAV628 860.2125
State of Nevada NV WQAV634 860.2125
University and Community College System NV WPWK236 860.4625
Washoe, County of NV WPRX312 860.2125, 860.2375, 860.2625, 860.4375, 860.4625, 

860.4875, 860.7625, 860.9375, 860.9875
Washoe, County of NV WPRX313 860.7625
Albany County Airport Authority NY WPBD381 860.7625
Albany, County of NY WPTC680 860.7375
Chemung, County of NY WPDT243 860.2625
City of Albany NY WPWW868 860.2125, 860.4375
City of New York DoITT FCC Licensing Support NY KNBX914 860.7375, 860.9875
City of New York DoITT FCC Licensing Support NY KNER623 860.4375, 860.7625, 860.9375
City of New York DoITT FCC Licensing Support NY WPML463 860.7625
City of New York DoITT FCC Licensing Support NY WPML524 860.7625
City of New York DoITT FCC Licensing Support NY WPML525 860.7625
City of New York DoITT FCC Licensing Support NY WPML526 860.7625
City of New York DoITT FCC Licensing Support NY WQCI937 860.4375
Colonie, Town of NY WNRN976 860.2625
Colonie, Town of NY WPJS475 860.2375
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2009

Licensee ST Call Sign Frequencies
New York City Transit Authority NY KB23096 815.3875, 815.4125
New York City Transit Authority NY KNEH690 860.3875, 860.4125
New York City Transit Authority NY KNEH691 815.3875, 815.4125
New York City Transit Authority NY WNUB684 860.3875, 860.4125
New York City Transit Authority NY WNUB732 860.3875, 860.4125
Niskayuna, Town of NY WPKY419 860.9875
Rockland, County of NY WPED556 860.7250
Troy, City of NY WPPC682 860.9375
Columbus, City of OH WNRJ541 860.2125, 860.4875, 860.9375, 860.9875
Forest Park, City of OH WNJH360 860.9875
Grove City, City of OH WPBY922 860.2375
Southwest Ohio Regional Transit Authority OH WPGY687 860.4875, 860.9375
City of Norman OK WPPC871 860.7625, 860.9625
Edmond, City of OK WPJT968 860.9375
Lincoln, County of OK WPVM206 860.7375
Oklahoma, State of OK KNBU457 860.2375, 860.2625, 860.4375, 860.4875
Oklahoma, State of OK WPIP614 860.7125, 860.7375, 860.7625, 860.9875
Oklahoma, State of OK WPIP618 860.2375, 860.4375, 860.4875, 860.7125
Oklahoma, State of OK WQCQ850 860.9875
Oklahoma, State of OK WQCQ878 860.7125
Oklahoma, State of OK WQFN465 860.7125
Oklahoma, State of OK WQFN466 860.7375
Oklahoma, State of OK WQFN467 860.2625
Oklahoma, State of OK WQFR618 860.2125
Oklahoma, State of OK WQFR886 860.4875
Oklahoma, State of OK WQFR887 860.7625
Oklahoma, State of OK WQFR889 860.9375
Oklahoma, State of OK WQFR890 860.2375
Oklahoma, State of OK WQFZ462 860.7125
Oklahoma, State of OK WQGF211 860.4375
Shawnee, City of OK WNWV280 860.4625
Bend, City of OR WNVN568 860.9625
City of Portland OR WNVL283 860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR WNZY850 860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR WPFQ300 860.8125, 860.8625
Deschutes, County of OR WPHE354 860.7375, 860.9875
Deschutes, County of OR WPJR649 860.2125, 860.9375
Jackson County Juvenile Department OR WQCC874 860.2375
Redmond, City of OR WQAY688 860.7625
Salem, City of OR WPKB609 860.4875
Washington County Consolidated Communications Agency OR WNSK475 860.2375, 860.7375

Washington County Consolidated Communications Agency OR WQES432 860.2375, 860.7375

Washington County Consolidated Communications Agency OR WQES436 860.2375, 860.7375

Allegheny County Emergency Services PA KNJH332 860.2625, 860.4375, 860.7625
Allegheny County Emergency Services PA WNWC473 860.2125, 860.4875
Allegheny County Emergency Services PA WPJG234 860.2125, 860.4875
Allentown, City of PA WPJK416 860.9375
Carlisle, Borough of PA KNNK871 860.2375, 860.4875
Chester, County of PA KNNM504 860.2375, 860.4375, 860.4875, 860.9875
Chester, County of PA WPAJ870 860.2625, 860.4375, 860.4875
Chester, County of PA WPAJ871 860.2625, 860.4375
Chester, County of PA WPCN956 860.2375
Chester, County of PA WPCN957 860.2375
Chester, County of PA WPHC513 860.2625
Chester, County of PA WPHC515 860.2625
Chester, County of PA WPHC705 860.4375, 860.4875
Chester, County of PA WPHC709 860.4375, 860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2009

Licensee ST Call Sign Frequencies
Chester, County of PA WPHC717 860.4375
Chester, County of PA WPHK779 860.4875
Chester, County of PA WPJR834 860.2625
Chester, County of PA WPKX415 860.4625, 860.9625
Chester, County of PA WPMJ468 860.4375
Chester, County of PA WPWE515 860.4875
Chester, County of PA WPWI590 860.4875
Chester, County of PA WPYE456 860.2375, 860.4875
Chester, County of PA WPYG324 860.2375, 860.4375, 860.4875
Chester, County of PA WPYH558 860.2375, 860.4375, 860.4875
Commonwealth of Penna Bloomsburg University PA WPGD607 860.8375
Cumberland County, Pennsylvania Department of 
Emergency Preparedness

PA WQAB589 860.4375

Fayette, County of PA WPDS263 860.2375
Fayette, County of PA WPDS263 860.4625
Fayette, County of PA WPDS263 860.9875
Lower Allen, Township of PA WPAP650 860.9875
Luzerne, County of PA WPMZ512 860.7375
Luzerne, County of PA WPQD915 860.9875
Luzerne, County of PA WPYT624 860.7125, 860.9625
School District of Philadelphia PA WNKV367 860.8125, 860.8375, 860.9125
Westmoreland, County of PA WPFG220 860.9375
Westmoreland, County of PA WPWE776 860.9375
Westmoreland, County of PA WPZS814 860.9375
Westmoreland, County of PA WPZU942 860.9375
Whitehall, Borough of PA WPRF753 860.7125
Rhode Island, State of RI WNCX326 860.3125
Charleston, County of SC WNVH447 860.2375, 860.4875, 860.7375, 860.9375
Charleston, County of SC WPRR560 860.4625
Clemson, City of SC WPKU649 860.7375
Greenville, County of SC WPDK619 860.7125
Greenwood, County of SC WPOX642 857.7375
South Carolina State Ports Authority SC WPLU704 860.7125
South Carolina, State of SC WPWM262 860.9875
Spartanburg, County of SC WPGR361 860.4625, 860.9375
Spartanburg, County of SC WPKZ275 860.2125
Spartanburg, County of SC WPLZ536 860.2375, 860.2625
Athens Utilities Board TN WQDM490 857.7375
Bartlett, City of TN WNVF991 860.7375
Clarksville, City of TN WQCL650 860.2375
Jackson Energy Authority TN WQBJ748 860.7375
Jackson Energy Authority TN WQBJ748 860.7375
Jackson, City of TN WPEU965 860.2625, 860.7625
Jackson, City of TN WQBB501 860.9875
Memphis Shelby County Airport Authority TN WPUQ392 860.2625
Memphis, City of TN WNRM943 860.2625
Memphis, City of TN WPAB818 860.3375, 860.3875
Shelby, County of TN WNQU968 860.2125
Tennessee, State of TN WPKH401 860.9375
Tennessee, State of TN WPZB947 858.4875
Tennessee, State of TN WQBY860 857.9875, 860.2375
Anderson County, Texas TX WPYA801 860.2375, 860.9875
Austin, City of TX WNBZ704 860.2625, 860.4375
Austin, City of TX WPYE613 860.2125, 860.2625, 860.4375
Austin, City of TX WPYU318 860.4375
City Public Service TX WNLI313 860.2875, 860.3375
Dallas, City of TX WNBG573 860.7375, 860.9875
Harris, County of TX WNBZ674 860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX WPPF214 860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX WQBM285 860.7125
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2009

Licensee ST Call Sign Frequencies
Houston, City of (Dept. of Aviation) TX KNDH570 860.2875, 860.3125
Houston, City of (Dept. of Aviation) TX WPNW558 860.7375
Metropolitan Transit Authority of Harris County TX KRX666 860.3875
Metropolitan Transit Authority of Harris County TX WPTD745 860.3875
Missouri City TX WNAS493 860.9625
San Antonio, City of TX WPBG238 860.3625
Texas Tech University TX KNNJ876 860.9625
Travis County Emergency Service Dist #9 TX KSP328 860.9375
Travis, County of TX WPYE612 860.2125, 860.2625
Travis, County of TX WPZR511 860.4375
Wichita Falls, City of TX WQAW913 860.4625, 860.9625
League City, City of TX WNNL329 860.9875
Murray, City of UT WPSK554 860.4375
Murray, City of UT WPWH838 860.4375
Murray, City of UT WPXK838 860.4375
Salt Lake City, City of UT KNJU695 860.7625, 860.9625
Salt Lake Department of Airports UT WNYR765 860.2375, 860.2625, 860.4875
Salt Lake Department of Airports UT WQBM266 860.2625
Salt Lake, County of UT WPGJ689 860.4625, 860.7125, 860.7375
Utah Communications Agency Network UT KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625, 

860.4875, 860.7125, 860.7375, 860.7625, 860.9625, 
860.9875

Utah Communications Agency Network UT WQCE706 860.7125
Utah, County of UT WPZV887 860.2125, 860.9375
Arlington, County of VA KNIQ704 860.4375, 860.7625, 860.9375
Fairfax, County of VA KNIH412 860.2625
Fairfax, County of VA WNAJ365 860.2625
Virginia Beach, City of VA WNAU439 860.4625, 860.4875, 860.7125, 860.7375
Virginia Beach, City of VA WNSS359 860.4875, 860.7375
Virginia, Commonwealth of (Department of Corrections) VA WPIZ624 860.4875
Virginia, Commonwealth of (NVCC) VA WPRR746 860.4875
Chelan County Public Utility District No 1 WA WPKP369 860.4875, 860.7375, 860.7625, 860.9875
Chelan County Public Utility District No 1 WA WPKP374 860.4875, 860.7375, 860.7625, 860.9875
Chelan County Public Utility District No 1 WA WPKP377 860.4875, 860.7375, 860.7625, 860.9875
Clark, County of WA WPJY899 860.9875
Clark, County of WA WPLR403 860.9625
Clark, County of WA WPLX749 860.7625, 860.9375
Clark, County of WA WQEQ542 860.9875
King, County of WA WQBZ725 860.4625, 860.9625
Public Utility District #2 of Grant County, WA WA KNNJ860 860.2375, 860.2625, 860.4375
Public Utility District #2 of Grant County, WA WA KNNJ862 860.2375
Public Utility District #2 of Grant County, WA WA KNNJ865 860.2625
Public Utility District #2 of Grant County, WA WA KNNJ866 860.2625
Public Utility District #2 of Grant County, WA WA KNNJ867 860.4375
Valley Communications Center WA WQBD600 860.2625, 860.7125
East Troy, Town of WI WNMD420 860.4375
Oregon Schools WI WPMV532 860.8875
Ozaukee, County of WI WNWS961 860.7125, 860.7625
Sheboygan, County of WI WPTS436 860.2625
Watertown Water, City of WI WPFD727 860.2375
Wisconsin, University of WI WPJH396 860.7875
Morgan, County of WV WPSD704 860.2125
Morgan, County of WV WPTA421 860.2125
Morgan, County of WV WPTA470 860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located 
at 860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5 
MHz).
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Appendix 5
Call Sign-Related Reconfiguration Information, as of December 31, 2009

Channels 
1-120 

Public Safety 
Expansion 

Band
NPSPAC Band SE ESMR Band Total

Wave 1 Subtotal 790 290 1912 0 2992
6 CA - North 107 88 137 0 332
7 Colorado 27 15 225 0 267
8 NY - Metro (CT, NJ, NY, PA) 96 26 384 0 506
11 Hawaii 55 5 28 0 88
13 Illinois 40 12 140 0 192
14 Indiana 27 34 143 0 204
19 ME, NH, VT, MA, RI, CT* 72 23 131 0 226
20 MD; DC; VA - Northern 66 5 95 0 166
27 Nevada 63 5 40 0 108
28 NJ, PA, DE 67 8 215 0 290
35 Oregon 48 1 40 0 89
41 Utah 21 3 146 0 170
42 Virginia 52 23 53 0 128
45 Wisconsin 13 10 3 0 26
54 Chicago 36 32 132 0 200

Wave 2 Subtotal 470 178 770 7 1425
4 Arkansas 38 45 96 0 179
12 Idaho* 14 0 0 0 14
15 Iowa 16 16 7 0 39
16 Kansas 33 6 281 0 320
17 Kentucky 16 13 16 0 45
22 Minnesota* 74 10 50 0 134
24 Missouri 37 11 19 0 67
25 Montana* 19 0 1 0 20
26 Nebraska 10 4 31 0 45
32 North Dakota* 7 0 0 0 7
34 Oklahoma 25 3 40 0 68
38 South Dakota 1 0 0 0 1
39 Tennessee 43 30 56 7 136
40 TX - Dallas 38 21 46 0 105
44 West Virginia 3 1 10 0 14
46 Wyoming 1 2 7 0 10
49 TX - Austin 11 9 65 0 85
51 TX - Houston 42 6 43 0 91
52 TX - Lubbock 42 1 2 0 45

Wave 3 Subtotal 519 200 976 241 1936
1 Alabama 9 29 33 59 130
9 Florida 221 61 330 32 644
10 Georgia 50 29 81 76 236
18 Louisiana 79 16 64 5 164
23 Mississippi 23 17 24 50 114
31 North Carolina 67 23 264 7 361
37 South Carolina 37 23 167 12 239
47 Puerto Rico 19 2 13 0 34
48 US Virgin Islands 14 0 0 0 14

Current Population of Call Signs, Per Wave, Per Region, as of December 31, 2009

Public Safety 
Region (PSR) PSR Name

Number of Call Signs
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Appendix 5
Call Sign-Related Reconfiguration Information, as of December 31, 2009

Channels 
1-120 

Public Safety 
Expansion 

Band
NPSPAC Band SE ESMR Band Total

Current Population of Call Signs, Per Wave, Per Region, as of December 31, 2009

Public Safety 
Region (PSR) PSR Name

Number of Call Signs
Wave 4 Subtotal 872 281 1678 0 2831

2 Alaska* 22 1 1 0 24
3 Arizona* 74 20 106 0 200
5 CA - South* 138 92 384 0 614
21 Michigan* 58 0 304 0 362
29 New Mexico* 25 5 9 0 39
30 NY - Albany* 90 62 190 0 342
33 Ohio* 104 36 178 0 318
36 Pennsylvania* 11 9 266 0 286
43 Washington* 150 16 160 0 326
50 TX - El Paso* 10 5 3 0 18
53 TX - San Antonio* 16 16 29 0 61
54 MI portion of Chicago* 7 4 21 0 32
55 New York - Buffalo* 167 15 27 0 209
61 Gulf of Mexico 0 0 0 0 0
62 Marianas 0 0 0 0 0
63 Guam 0 0 0 0 0

Total for Waves 1-4 2651 949 5336 248 9184

* Public Safety Region includes call signs in the international border area. Data may change depending upon 
border area band plans.
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of December 31, 2009

Stage 1 Stage 2 Total

Wave 1 Subtotal 17 3 20
19 ME, NH, VT, MA, RI, CT 17 2 19
35 Oregon 0 1 1

Wave 2 Subtotal 63 3 66
12 Idaho 3 0 3
15 Iowa (a) 1 0 1
22 Minnesota 24 3 27
25 Montana 10 0 10
32 North Dakota 25 0 25

Wave 3 Subtotal 0 0 0
Wave 4 Subtotal 193 1507 1700

2 Alaska 23 0 23
21 Michigan 40 335 375
30 NY - Albany 15 245 260
33 Ohio 61 228 289
36 Pennsylvania 3 219 222
43 Washington 39 269 308
54 MI portion of Chicago 2 22 24
55 New York - Buffalo 10 189 199

Total for Waves 1-4 273 1513 1786

Note:
(a) For Non-Canadian Border PSR 15, a call sign has frequencies in both PSR 15 and 
PSR 22.  The reconfiguration of the frequencies on this call sign in PSR 22 necessitated 
the reconfiguration of the same frequencies in PSR 15.

Current Population of Canadian Border Region Call Signs, Per Wave, Per Region, as of December 31, 
2009

Public Safety Region 
(PSR) PSR Name

Number of Call Signs
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Appendix 5
Call Sign-Related Reconfiguration Information, as of December 31, 2009

1-120 Exp Band NPSPAC 1-120 SE ESMR Exp Band NPSPAC 1-120 SE ESMR Exp Band NPSPAC 1-120 Exp Band NPSPAC
100.0% 100.0% 99.9% 100.0% 100.0% 100.0% 99.8% 99.5% 100.0% 100.0% 100.0% 80.3% 64.8% 70.1%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 19.7% 35.2% 29.0%
0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.5% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

0.0% 0.0% 0.1% 0.0% 0.0% 0.0% 0.2% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.9%
0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Notes: 

Wave 4

d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call 
signs added through pending applications. Licensees may cancel licenses or let them expire without entering into an FRA.
c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate 
geographic data to determine a PSR.  Expansion Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band 
may be defined inside and outside the Southeast ESMR region, with adequate geographic data to determine a PSR.  NPSPAC data includes call signs with fixed 
locations in the 866-869 MHz range with adequate geographic data to determine a PSR.  Southeast ESMR Band data includes call signs with fixed locations in the 
858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR.  Call signs with locations in multiple PSRs are 
counted for each PSR.  Call signs are counted within every PSR for which they have a fixed primary location.

a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are not 
going to be submitted to the TA for review and approval for Sprint Nextel credit.  Data for Expansion Band call signs excludes call signs under prior contract and call 
signs for which licensees have elected not to reconfigure.

EA/ESMR Related Call Signs

Recent grants, revised or pending proposals

Frequency Proposal Reports for Waves 1-4, as of December 31, 2009

Total

Wave 1 Wave 2 Wave 3

FPR Sent

Affected by Border Zone

FPRs in process

Under Prior Contract

Status
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1, Per 

Wave, Per Region, as of December 31, 2009

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt Total

Wave 1 Subtotal 294 47 13 0 0 354
Multiregion 73 16 4 0 0 93

6 Northern California 31 3 2 0 0 36
7 Colorado 11 0 1 0 0 12
8 Metropolitan NYC Area (NY, NJ, CT) 29 5 0 0 0 34

11 Hawaii 7 0 2 0 0 9
13 Illinois 16 2 0 0 0 18
14 Indiana 7 2 1 0 0 10
19 New England 15 0 0 0 0 15
20 MD; DC; VA - Northern 12 6 0 0 0 18
27 Nevada 18 3 1 0 0 22
28 Eastern Pennsylvania 23 0 1 0 0 24
35 Oregon 13 1 0 0 0 14
41 Utah 5 2 0 0 0 7
42 Virginia 14 2 0 0 0 16
45 Wisconsin 6 1 0 0 0 7
54 Southern Lake Michigan 14 4 1 0 0 19

Wave 2 Subtotal 167 35 2 1 0 205
Multiregion 47 14 1 0 0 62

4 Arkansas 5 3 0 0 0 8
12 Idaho 4 0 0 0 0 4
15 Iowa 3 2 0 0 0 5
16 Kansas 8 0 0 1 0 9
17 Kentucky 9 1 0 0 0 10
22 Minnesota 25 3 0 0 0 28
24 Missouri 10 3 0 0 0 13
25 Montana 4 0 1 0 0 5
26 Nebraska 3 1 0 0 0 4
32 North Dakota 0 0 0 0 0 0
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 1 0 0 0 0 1
39 Tennessee 20 3 0 0 0 23
40 Texas (Central & Northeast) 10 2 0 0 0 12
44 West Virginia 1 0 0 0 0 1
46 Wyoming 0 0 0 0 0 0
47 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 1 1 0 0 0 2
51 Texas - East (Houston Area) 8 0 0 0 0 8
52 Texas - Panhandle, High Plains & NW 8 0 0 0 0 8

NPSPAC 
Region NPSPAC Region Name Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1, Per 

Wave, Per Region, as of December 31, 2009

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt TotalNPSPAC 
Region NPSPAC Region Name Number of Frequency Reconfiguration Agreements (FRAs)

Wave 3 Subtotal 217 19 4 0 0 240
Multiregion 63 5 1 0 0 69

1 Alabama 12 1 0 0 0 13
9 Florida 51 6 2 0 0 59

10 Georgia 33 3 0 0 0 36
18 Louisiana 13 1 0 0 0 14
23 Mississippi 13 1 0 0 0 14
31 North Carolina 20 1 1 0 0 22
37 South Carolina 4 1 0 0 0 5
47 Puerto Rico 5 0 0 0 0 5
48 US Virgin Islands 3 0 0 0 0 3

Wave 4 Non-
Border Subtotal 105 7 1 0 0 113

Multiregion 22 0 1 0 0 23
2 Alaska 4 0 0 0 0 4
3 Arizona 22 0 0 0 0 22
5 CA - South 2 0 0 0 0 2

10 Georgia 1 0 0 0 0 1
18 Louisiana 10 4 0 0 0 14
21 Michigan 1 0 0 0 0 1
23 Mississippi 1 0 0 0 0 1
29 New Mexico 7 0 0 0 0 7
30 Eastern Upstate NY 4 1 0 0 0 5
33 Ohio 7 0 0 0 0 7
36 Pennsylvania 4 0 0 0 0 4
43 Washington 5 0 0 0 0 5
50 TX - El Paso 6 0 0 0 0 6
53 TX - San Antonio 4 2 0 0 0 6
54 MI portion of Chicago 4 0 0 0 0 4
55 New York - Buffalo 0 0 0 0 0 0
63 Guam 1 0 0 0 0 0

Canadian 
Border Subtotal 41 13 4 0 0 58

Multiregion 1 1 0 0 0 2
2 Alaska 1 1 0 0 0 2

19 New England 5 2 0 0 0 7
21 Michigan 3 1 0 0 0 4
22 Minnesota 3 0 0 0 0 3
25 Montana 1 1 0 0 0 2
30 Eastern Upstate NY 2 1 1 0 0 4
32 North Dakota 5 0 0 0 0 5
33 Ohio 9 2 1 0 0 12
36 Pennsylvania 1 0 0 0 0 1
43 Washington 7 4 1 0 0 12
54 MI portion of Chicago 1 0 0 0 0 1
55 New York - Buffalo 2 0 1 0 0 3

824 121 24 1 0 970Totals for Waves 1-4 and Canadian Border

Page 2 of 2



Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2, Per 

Wave, Per Region, as of December 31, 2009

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt
11-15 Days 

from Receipt
16-20 Days 

from Receipt

21 Days or 
More from 

Receipt Total

Wave 1 Subtotal 256 62 12 0 0 330
Multiregion 30 13 4 0 0 47

6 Northern California 27 7 0 0 0 34
7 Colorado 7 0 1 0 0 8
8 Metropolitan NYC Area (NY, NJ, CT) 36 5 1 0 0 42
11 Hawaii 1 0 2 0 0 3
13 Illinois 5 2 0 0 0 7
14 Indiana 15 4 0 0 0 19
19 New England 38 10 0 0 0 48
20 MD; DC; VA - Northern 18 11 1 0 0 30
27 Nevada 3 1 0 0 0 4
28 Eastern Pennsylvania 13 4 0 0 0 17
35 Oregon 5 0 0 0 0 5
41 Utah 8 1 0 0 0 9
42 Virginia 15 0 2 0 0 17
45 Wisconsin 3 1 0 0 0 4
54 Southern Lake Michigan 32 3 1 0 0 36

Wave 2 Subtotal 179 34 4 0 0 217
Multiregion 18 7 0 0 0 25

4 Arkansas 8 0 0 0 0 8
12 Idaho 0 0 0 0 0 0
15 Iowa 15 1 0 0 0 16
16 Kansas 12 1 0 0 0 13
17 Kentucky 14 3 0 0 0 17
22 Minnesota 15 0 0 0 0 15
24 Missouri 12 1 0 0 0 13
25 Montana 0 0 0 0 0 0
26 Nebraska 14 3 0 0 0 17
32 North Dakota 0 0 0 0 0 0
34 Oklahoma 7 1 0 0 0 8
38 South Dakota 0 0 0 0 0 0
39 Tennessee 17 5 0 0 0 22
40 Texas (Central & Northeast) 26 6 0 0 0 32
44 West Virginia 1 0 0 0 0 1
46 Wyoming 1 0 1 0 0 2
47 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 13 3 1 0 0 17
51 Texas - East (Houston Area) 4 3 2 0 0 9
52 Texas - Panhandle, High Plains & NW 2 0 0 0 0 2

NPSPAC 
Region NPSPAC Region Name Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2, Per 

Wave, Per Region, as of December 31, 2009

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt
11-15 Days 

from Receipt
16-20 Days 

from Receipt

21 Days or 
More from 

Receipt TotalNPSPAC 
Region NPSPAC Region Name Number of Frequency Reconfiguration Agreements (FRAs)

Wave 3 Subtotal 158 57 4 0 0 219
Multiregion 14 5 1 0 0 20

1 Alabama 10 4 1 0 0 15
9 Florida 37 18 1 0 0 56
10 Georgia 33 9 0 0 0 42
18 Louisiana 17 9 0 0 0 26
23 Mississippi 12 1 0 0 0 13
31 North Carolina 22 4 0 0 0 26
37 South Carolina 7 7 1 0 0 15
47 Puerto Rico 6 0 0 0 0 6
48 US Virgin Islands 0 0 0 0 0 0

Wave 4 Non-
Border Subtotal 36 8 0 0 0 44

Multiregion 6 1 0 0 0 7
2 Alaska 0 1 0 0 0 1
3 Arizona 1 0 0 0 0 1
5 CA - South 2 1 0 0 0 3
21 Michigan 1 0 0 0 0 1

29 New Mexico 4 2 0 0 0 6
30 Eastern Upstate NY 3 0 0 0 0 3
33 Ohio 7 1 0 0 0 8
36 Pennsylvania 2 0 0 0 0 2
43 Washington 2 0 0 0 0 2
50 TX - El Paso 2 0 0 0 0 2
53 TX - San Antonio 5 1 0 0 0 6
54 MI portion of Chicago 1 0 0 0 0 1
55 New York - Buffalo 0 0 0 0 0 0
63 Guam 0 1 0 0 0 0

Canadian 
Border Subtotal 34 18 2 0 0 54

Multiregion 2 2 1 0 0 5
2 Alaska 0 0 0 0 0 0
19 New England 0 0 0 0 0 0
21 Michigan 8 2 0 0 0 10
22 Minnesota 0 1 0 0 0 1
25 Montana 0 0 0 0 0 0
30 Eastern Upstate NY 3 0 0 0 0 3
32 North Dakota 0 0 0 0 0 0
33 Ohio 8 6 1 0 0 15
36 Pennsylvania 0 0 0 0 0 0
43 Washington 9 3 0 0 0 12
54 MI portion of Chicago 0 0 0 0 0 0
55 New York - Buffalo 4 4 0 0 0 8

663 179 22 0 0 864Totals for Waves 1-4 and Canadian Border
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

1 Lodi Unified School District 12/22/05
2 Oregon, State of 12/22/05
3 Slater, Stuart R 12/23/05
4 RA Comm Inc 1/10/06
5 Transit Mix Concrete Co 1/24/06
6 Wireless Market Source 2 1/26/06
7 Firstview Communications 2 1/27/06
8 Billiou Ranch Inc. 2/7/06
9 Jokers, Lloyd L 2/7/06

10 Parrot Ranch Company 2/15/06
11 Lowery, Nelda 2/15/06
12 Stock, Marcia 2/15/06
13 Clifford Broman & Sons Trucking Inc 2/16/06
14 Kuypers, John 2/27/06
15 Coast Hotels and Casinos 2/27/06
16 Vico Construction Company 4/17/06
17 Crader, R David 4/17/06
18 Herby, Clinton 4/17/06
19 Gold Star FS INC 4/18/06
20 High Peak Communications, LLC 4/21/06
21 Taylor, Eugene J. 4/21/06
22 Ruffin Gaming LLC 4/23/06
23 Boyar, Adam 4/25/06
24 Plantings By the Sea 4/25/06
25 Marco Polo Rebanding 4/27/06
26 Ohio Valley Gas 4/27/06
27 Binder Machinery Corporation 4/27/06
28 Sunset Scavenger Corp 4/27/06
29 Espinoza, Raul 4/27/06
30 Taylor, Dorothy L 4/27/06
31 Cunningham, Barbara 5/3/06
32 Albany, City of 5/3/06
33 Salisbury, Town of 5/9/06
34 Tooele, County Of 5/9/06
35 Viking Land Mobile Communications, Inc. (2) 5/9/06
36 Emery, Connie R 5/10/06
37 Steg, Bernard (2) 5/10/06
38 Detweiler, Scott R. 5/15/06
39 ISG Indiana Harbor Inc. 5/16/06
40 Smith, Alton 5/18/06
41 Myers, Natalie 5/18/06
42 Gallagher Asphalt # 2 5/23/06
43 Super Shuttle International 2 5/24/06
44 Access Ag, Inc. 5/24/06
45 Chapin, Barbara A. 5/25/06
46 Yamaoka Bros Inc 5/25/06
47 Black, Daniel 6/1/06
48 Cupertino Union School District 6/6/06
49 Emery, Robert M 6/6/06
50 Brandenburg, James: Brandenburg, Donald 6/6/06
51 PK Smith Limousine Co., Inc.2 6/8/06
52 Bresnan Communications, LLC 6/9/06

Stage 1 FRAs

Wave 1
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 FRAs

53 Communications Systems Specialist, Inc. 6/9/06
54 Patel, Shailesh N #3 ( swap) 6/14/06
55 Chicago, City of - Streets & Sanitation 6/14/06
56 Sobota, Carolyn 6/16/06
57 Ferrari, Julia (Plote) 6/16/06
58 West County Transportation Agency 6/19/06
59 Underground Inc 6/21/06
60 Storer, Donald B. 6/21/06
61 Perdue Farms Inc. 6/23/06
62 Henderson, Henry 6/26/06
63 Estate of Rolland Gonsalves 6/30/06
64 Resorts USA Inc. 6/30/06
65 Dick Anderson and Sons, Inc 7/5/06
66 841 Bishop, LLC 7/6/06
67 Las Vegas Paving 7/6/06
68 Brock, Harold: Samuel: Dorothy (Nevada) 7/6/06
69 Celco SND Comm Inc 7/7/06
70 Wulf, Thomas 7/10/06
71 Casino Queen INC 7/10/06
72 Secom Communications 2 7/10/06
73 Commonwealth Repeater Services, Inc. 7/12/06
74 Mammoth June Ski Resort, Inc. 7/12/06
75 Lely, Gerald 7/12/06
76 Triangle Wireless Inc 7/12/06
77 Prentiss Properties (rebanding) 7/13/06
78 F & D Enterprises Inc. 7/17/06
79 Wilbur Ellis Company DBA Helm Fertilizers 7/17/06
80 Salvation Army Harrisburg 7/17/06
81 Denver Radio Electronics & Technology 7/19/06
82 Shledon Gwyneth A # 4 (swap) 7/20/06
83 Clean Water Services 7/21/06
84 Rocky Mountain Motorists Inc. 7/24/06
85 Central Jersey Irrigation 7/24/06
86 M S Concrete 7/26/06
87 Radisson Hotel and Conference Center 7/26/06
88 San Jose Unified School District 7/27/06
89 Henry Nelch & Son Co 7/28/06
90 Irving Materials 7/28/06
91 Easton, Town of 7/28/06
92 Aluminium Company of America 1 7/28/06
93 A Teichert & Son Contract 8/1/06
94 Church of Jesus Christ of LDS 8/1/06
95 Blankenbechler, Steve 8/1/06
96 Community Repeater Guidance CA 8/1/06
97 Total Networks Communications Inc 8/3/06
98 Mandalay Corp 8/3/06
99 Jeffersonville,City of 8/4/06

100 Lyon, Corey M 8/4/06
101 Sangamon, County of (Courthouse) 8/4/06
102 London Towncars Inc 8/8/06
103 CU Radio Enterprises, Inc. 8/8/06
104 CSI Communications d/b/a Day Wireless Systems 8/9/06
105 Tilden, Robert 8/9/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 FRAs

106 Lectro Communications Inc. 8/9/06
107 E&J Gallo Winery 8/14/06
108 Steuben County 3 8/15/06
109 Wheatridge, City of 8/15/06
110 Shearer Communications 8/15/06
111 Donald, C. Alger 8/15/06
112 Whitley County Consolidated Schools 8/16/06
113 Hardy Plumbing , Heating & Air Conditioning, Inc 8/16/06
114 Cook Dupage Transportation 8/21/06
115 Boston Properties limited Partnership 8/24/06
116 Shuluk, Greg 8/28/06
117 Excalibur Hotel Casino 8/28/06
118 Technology Associates, LLC 8/29/06
119 Levi Strauss & Co 8/30/06
120 Fruit Belt Service Co. Inc 8/30/06
121 Veach, Dorothy 8/30/06
122 The Boeing Company 8/30/06
123 Fowlkes, Edddie 8/31/06
124 Methvin, Madeline 9/5/06
125 Denver Public Schools 9/6/06
126 Waste Management Holdings Inc. (2) 9/6/06
127 Sangamon, County of (Mobile Data) 9/8/06
128 Granite Contruction Company 9/8/06
129 Upper Merion, Township of 9/8/06
130 Jung, Mark 9/11/06
131 Ferma Corp 9/20/06
132 State Farm Mutual Automobile Insurance Co (2) 9/26/06
133 State Farm Mutual Automobile Insurance Co (4) 9/27/06
134 Mobile Radio of Kokomo Inc. 10/5/06
135 Stamford Fire Department 10/6/06
136 Aeronautical Radio - NJ 10/6/06
137 NBC Telemundo License Company 10/9/06
138 New Star Fresh Foods LLC 10/9/06
139 Illinois, State of 10/12/06
140 Crane, Bert 10/16/06
141 Wireless Connections LLC 10/17/06
142 Petry, Gay 10/17/06
143 Ihilani Rebanding 10/20/06
144 Wright Jr, Gary L 10/23/06
145 Waterbury, City of 10/24/06
146 Dorler Communications Company 11/1/06
147 Conley, George 11/2/06
148 Deere & Company 11/2/06
149 TKT INC 11/2/06
150 Morgan, County of (WV) 11/10/06
151 Rock County, WI 11/13/06
152 Globeground North America LLC 11/20/06
153 Windham, Town of 11/20/06
154 Duncan Gordon L 11/21/06
155 Comcast of Connecticut, Inc. 11/27/06
156 G & G Communications Inc. Rebanding 11/27/06
157 Baker Rock Crushing Company 11/27/06
158 Brooks, Janis 12/1/06
159 Mountaire Farms 12/5/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 FRAs

160 Mathews Ferderick and Chas 12/6/06
161 Wecom Inc. 12/6/06
162 Triple C Communications 12/6/06
163 CNF Tranportation Inc. 12/8/06
164 Mid - State Mobile Radio Inc. 12/8/06
165 Hampden Communication Corp 12/12/06
166 Weleczki, Alan M 12/28/06
167 Connecticut State of , CCSU 1/8/07
168 Aggregate Inc. 1/17/07
169 Hartford Hospital 1/19/07
170 Mc Clatchy Newspaper Inc. 1/19/07
171 Willard Agri Svc 1/19/07
172 K & A Mutual Associates Inc. 1/23/07
173 K5 Contruction 1/24/07
174 Dole Fresh Fruit 1/25/07
175 Wille Brother Company 1/25/07
176 New Haven, City of 1/25/07
177 Baltimore Gas & Electric Company 1/26/07
178 Emergency Radio Services Inc. 2 1/29/07
179 KLL Wireless, INC 1/29/07
180 Adler, Philip 2/1/07
181 William A. Hazel 2/2/07
182 Stoller Construction 2/5/07
183 R. W. Miller & Sons Inc 2/8/07
184 Frederick County, MD Board of Education 2/8/07
185 Frontier Radio 2/9/07
186 Frederick County, MD 2/9/07
187 Caterpillar 2/15/07
188 Joseph J Albanese Inc 2/15/07
189 Brenner, Jerry 2/21/07
190 JTE Enterprises 2/21/07
191 Insight Communications Midwest LLC 2/26/07
192 Mary Ellen Brewer  (Lundy) 2/26/07
193 Sprague, Town of 2/27/07
194 Nevada Ready Mix II 2/27/07
195 Sonoma County, CA 3/1/07
196 WP Company LLC 3/2/07
197 Lockheed Martin Corporation 3/6/07
198 Chaney Enterprises (2) 3/8/07
199 Praire Group Inc. 3/15/07
200 County of Ocean New Jersey 3/15/07
201 Radon - Norcom 3/15/07
202 Soundview Spectrum, LLC 3/15/07
203 Glastonbury Police Department 3/15/07
204 Metro Electronics 3/16/07
205 Hawaii, State of 3/16/07
206 Rhode Island, State of 3/20/07
207 XW LLC #2 (swap) 3/21/07
208 Meriden, City of 3/21/07
209 Mirage Resorts Inc. 3/26/07
210 Gerawan Farming (Re-band) 3/27/07
211 Horizon Mobile Communications Inc. 3/29/07
212 Trenton, City of 4/6/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 FRAs

213 Montgomery Shuttle 4/11/07
214 Central Bucks School District 4/13/07
215 Motient (Deal I - L120) 4/17/07
216 First Student, Inc. 4/19/07
217 Motorola (2) 4/20/07
218 Olde City Taxi Coach Association, Inc. 4/30/07
219 Durham School services - PHI, PA 5/1/07
220 Durham School services - CHI, IL 5/1/07
221 Durham Scool Services - North CA 5/1/07
222 Sun Cab Inc dba Nellis Cab Company 5/11/07
223 Pennington, Agnes 5/15/07
224 PG & E (Re-Band) 5/15/07
225 Adams, Don Jr. 5/17/07
226 Anderson, Glen 5/18/07
227 Rheins, Joy 2 5/23/07
228 Townsend Booth 5/23/07
229 Durham School Services - Decatur, IL 5/23/07
230 Hudson General -NY 5/24/07
231 Colorado, State of ( L-120) 5/30/07
232 Vectren Corporation/ Indiana Gas Co. Inc. 5/31/07
233 New York Communications Company Inc. 6/1/07
234 O'Hare Midway Limousine Svcs, Inc. 6/4/07
235 Reilly, Phillip 6/5/07
236 Cumberland, County of 6/5/07
237 Cohen, Eliahu 6/11/07
238 Orosz, Joseph Rebanding 6/11/07
239 Browning Ferris Industries, Inc. 2005 6/12/07
240 Hernandez, David A 6/12/07
241 RCMH Car Company, Inc. 2 6/14/07
242 Ragan Communications, Inc #3 (swap) 6/22/07
243 Ready Mixed Concrete Company 6/26/07
244 David Whiteside 6/26/07
245 Bethlehem, City of 6/27/07
246 Cure Brothers 6/28/07
247 Mora, Albert 7/2/07
248 Desilva Gates Const. 7/2/07
249 Thelen Sand & Gravel Inc 7/10/07
250 Academy Express 7/10/07
251 Illinois Power Company 7/12/07
252 RSK World, Inc. Rebanding 7/17/07
253 ANAT, LLC Rebanding 7/23/07
254 VCF Inc. 7/24/07
255 John E Sola Estate 7/25/07
256 Egg Harbor, Township of 9/7/07
257 PCS Communications 9/19/07
258 Atlantic, County of 10/3/07
259 Myers Brothers Inc 10/23/07
260 York Cable Televison 10/24/07
261 Montgomery, County of 2005 10/24/07
262 Union, County of 10/25/07
263 Coastal SMR/ARC 11/16/07
264 Craig Antenna Service 2 12/20/07
265 Ray's Radio #2 1/11/08
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 FRAs

266 DuPage, County of 1/14/08
267 Nevada Ready Mix 1/15/08
268 Johnson, County of 1/31/08
269 Peco Energy Company 2/1/08
270 MCM  Construction # 2 Swap 2/12/08
271 Township of Berkeley 3/10/08
272 Murray City Power Department 3/13/08
273 Redland Genstar Inc. 3/25/08
274 Peltzer Farm Management, Inc. 3/31/08
275 Illinois Cooperative Assoiciation, INV #4 4/11/08
276 Harris Communications / A-1-A TA Inc. 4/14/08
277 Hudson, County of 4/24/08
278 Hale, Robert 5/6/08
279 Chesterfield County, VA 5/9/08
280 Quicksilver Express Courier 5/19/08
281 Laidlaw Transit 5/20/08
282 Myers + Brown # 6 5/27/08
283 Virginia Commonwealth of DMV 5/27/08
284 United Communications Co 5/27/08
285 Virginia, Commonwealth of - CNU 5/27/08
286 Manassas, City of 5/27/08
287 Wireless US, LLC 6/10/08
288 Concord Body Repair LLC 6/11/08
289 Computer Car Inc. 6/30/08
290 Ocean City, Town of 10/1/08
291 Charter, Tom or Perry DBA - T&P Farms 10/3/08
292 United Illuminating Company 10/14/08
293 State of Connecticut 12/4/08
294 Helms Brothers 1/22/09
295 Kuilima Resort Company Rebanding 1/22/09
296 Seabrook  Joint Owners - Rebanding 1/26/09
297 Fresno Unified School District 1/30/09
298 Ameren Services Company 2/16/09
299 Regency Cab Inc. 2/25/09
300 Roanoke, County of (VA) 3/23/09
301 Roy Street Enterprises Inc. 3/24/09
302 Essex, County of 3/24/09
303 Sandwich, Town of 4/9/09
304 New Jersey Turnpike Authority 5/4/09
305 Chevron USA Inc 5/6/09
306 MARYLAND, STATE OF- MDOT- MAA 5/6/09
307 Mashpee, Town of 5/12/09
308 California State Auto Assn. 5/18/09
309 G & P Communications 6/12/09
310 Susquehanna Township 6/24/09
311 Passaic, City of 6/29/09
312 Fresno Mobile Radio 7/16/09
313 Ledgemere- Maine 7/17/09
314 Lectracom, Inc. 2 8/4/09
315 Norfolk, City of 9/1/09
316 FOB Inc. 9/1/09
317 Maryland, State of - Rebanding 9/22/09
318 Bourne, Town of 10/2/09
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 FRAs

319 Portland, City of 10/8/09
320 Tarco Inc. 10/28/09
321 Radio Services Inc 11/11/09

321

1 Lees Summit Board of Education 12/6/05
2 Maplewood, City of 1/3/06
3 Raft River Rural Electric Corp 1/5/06
4 Zenk, John 1/10/06
5 Idaho Supreme Potatoes 2/3/06
6 Nebco Inc. 2/27/06
7 Electronic Specialties, Inc 3/8/06
8 Champion Communications Services 3/14/06
9 Johnson, Christian 3/14/06

10 Lyondell Citgo 3/27/06
11 First Student, Inc. 4/17/06
12 McMahon, Eric 4/17/06
13 Fischer, Craig D 4/21/06
14 Steier, Tim 4/21/06
15 Triple D Communications Inc 4/27/06
16 Seba Bros Farms Inc 4/27/06
17 Metro Communications LLC 4/27/06
18 Hewlett Packard Company Inc. 5/5/06
19 Malavia, Jim 5/9/06
20 Mid Tennessee third Mobile 5/9/06
21 Battles Communications 2 5/15/06
22 Minnesota, State of 5/15/06
23 Radioland Inc. 5/15/06
24 Cox Communications - Wichita, KS 5/15/06
25 Best D & D 5/18/06
26 Smith, Eleanor (2) 5/18/06
27 Stinnett Heater Treater Repairs 5/24/06
28 Graybill Electronics Inc. 5/25/06
29 Epperson, Jimmy A. 5/25/06
30 Frontier El Dorado Refining 6/1/06
31 Telebeep Inc. 6/1/06
32 Myers, L E 6/2/06
33 J Lee Milligan 6/6/06
34 Roadrunner Transportation 6/6/06
35 Melba School District 136 6/6/06
36 Boyar, Chris 6/9/06
37 Holsum Bakers Inc DBA Caprock Communications 6/9/06
38 Pine Bluff, City of, AR 6/16/06
39 Kenton County Airport Board 6/19/06
40 Minneapolis, City of 6/19/06
41 Houston 900 Network 6/23/06
42 Hopkins, Terry 6/26/06
43 Balis, Gregory K 6/28/06
44 Wood Communications 2 6/28/06
45 Douglas E Morris Profit Sharing Trust 6/29/06
46 Scott Strouts DBA AMC Taxi 7/5/06
47 Butler, Edward 7/6/06
48 Ashland Construction Communications 7/6/06

Subtotal FRA count for Wave 1
Wave 2
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Summary of Stage 1 FRAs that have Closed, as of December 31, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 FRAs

49 West Central Communications 2 7/12/06
50 TFM Comm Inc. 7/13/06
51 North Kansas City, City of ( School District) 7/13/06
52 Fred Weber Inc. 7/19/06
53 Estate of Joseph C Thames 7/21/06
54 Allied Services LLC 7/26/06
55 Herby, John 7/27/06
56 Alperowitz, Francine 7/28/06
57 Leonardt, Bruno 8/1/06
58 Williamstown, City of 8/7/06
59 21st Century Wireless ( L120 Rebanding ) 8/9/06
60 Molitor Farms Inc 8/9/06
61 Bellar Communications Co 8/14/06
62 Davis Jr, Clifton 8/15/06
63 Ames Construction Inc. 8/15/06
64 Herby, Martha A 8/16/06
65 Craighead, County of AR 8/16/06
66 Stier Transportation Services Inc. 8/18/06
67 Miller, Cleo 8/24/06
68 Co Op Agriculture Center 8/24/06
69 Minnesota Mobile Telephone 8/24/06
70 Airtel Wireless, LLC 8/28/06
71 City of Dakota Dunes 8/28/06
72 Lehman Roberts 9/15/06
73 Watonwan Farm Service 9/27/06
74 Hearthstone Enterprises Inc 10/3/06
75 Gateway Wireless Services 3 10/4/06
76 AVR Inc. 10/6/06
77 Michael Howell 10/12/06
78 Action Radio & Communications INC 10/23/06
79 Aeronautical Radio Inc 10/27/06
80 Richardson, TX City of 10/30/06
81 Hopkins, City of 10/31/06
82 Crittenden County, AR 11/1/06
83 Schmidtke, Dave 11/1/06
84 Midwest City 11/2/06
85 Raabe, Richard 11/8/06
86 C & W Comm (Steve Gill) 11/9/06
87 John Knox Village 11/10/06
88 Athens Utilities Board, TN 11/17/06
89 C S Leasing 11/27/06
90 Dallas Count, TX 11/27/06
91 Aeronautical Radio - MS 11/29/06
92 Eastman Chemical Company 12/1/06
93 American Red Cross 12/1/06
94 Union Carbide Corp 12/8/06
95 Mustang, City of, OK 12/15/06
96 Bismark, City of 12/27/06
97 Griffin, Bryan 1/3/07
98 County Douglas - KS 1/3/07
99 Chattanooga SMR Inc 1/3/07

100 Callahan Tower Joint Venture 1/5/07
101 Curtis Well Servicing 1/10/07
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TA Completion Certification 
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Stage 1 FRAs

102 Corey Seppmann Well Drilling 1/17/07
103 W G Block Co 1/17/07
104 Xcel Energy Services Inc 1/18/07
105 Brush,Peter 2/1/07
106 Gem State 2/5/07
107 Anchorage, City of 2/5/07
108 Cemstone Products Company 2/7/07
109 Snyder, Kenneth C. 2/8/07
110 Sater, Gary N. 2/12/07
111 Mattson Well Company 2/19/07
112 Crescent, The 2/26/07
113 Electronic Engineering Co. 3 2/26/07
114 Occidental Permiam LTD 2/26/07
115 Ebenhyoh, Daniel 2/26/07
116 Holes Inc 2/27/07
117 Gerbus Bros Contruction Co 2/28/07
118 Grant County, AR 3/5/07
119 SP100 South 5th Street LLC & SP150 South Street 3/5/07
120 SR Communications Associates 3/6/07
121 Alpha Wireless Communications Inc. 3/13/07
122 Wenner Farms 3/14/07
123 Young, Chris: Paschall, Larry A 3/15/07
124 Hennepin County 3/15/07
125 Northwest Airlines 3/15/07
126 Boulder AG 3/20/07
127 Charleston Housing 3/22/07
128 Green Isle Countryside Farms 3/28/07
129 JP Jenkins, Inc. 3/28/07
130 Comm Center /Phoenix Distributing 4/3/07
131 W A Ellis Construction Company 4/9/07
132 Atofina Petrochemicals Inc 4/9/07
133 MO ARK Communications Inc. 4/11/07
134 Sebastian, County of, AR 4/13/07
135 G & D Communications 4/19/07
136 Durham School Services - MO 5/1/07
137 Intermountain Communications of Southern Idaho Inc. #6 5/2/07
138 Berry Hill, City of 5/14/07
139 Raymer, Joe R 5/17/07
140 Chevron Phillips Chemical Co LP 5/17/07
141 Minnesota, State of - Dept. of Corrections 5/18/07
142 Ford Communications 5/24/07
143 JRJ Paving 5/24/07
144 Leavenworth, County of, KS 6/4/07
145 Main Street Partners 6/7/07
146 Challenger Construction INC. 6/11/07
147 Central Communications & Electronics 6/11/07
148 A Communications LLC 6/12/07
149 Lexington Fayette Urban County Government 6/25/07
150 Hertz Rent A Car 7/2/07
151 Aldredge, RW:Kay, AP:Weishuhn G 7/2/07
152 Airport Fast Park 7/23/07
153 Bass Enterprises Construction Company 7/23/07
154 Bridgeport Tank Trucks 8/15/07
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TA Completion Certification 
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Stage 1 FRAs

155 Peacock, John F 8/24/07
156 Gladstone, City of 8/24/07
157 Bliss, Robert D 10/10/07
158 Hillard, Harold 2 10/17/07
159 Grays Knob Coal Co 10/17/07
160 Baptist Medical System 10/17/07
161 Laidlaw (Wave 2 and 4) 10/18/07
162 Meek,Larry ( Rebanding) 10/23/07
163 Capital Aggregates Inc 10/23/07
164 City of Derby 11/16/07
165 Septran, Inc. 12/12/07
166 Denton, City of 1/14/08
167 Self Radio, Inc. and Self Brothers Oil Company 2/18/08
168 Sedgwick, County of, KS 2/19/08
169 Entergy 2/27/08
170 Kansas, State of 3/10/08
171 Mobil Oil Telcom LTD 3/21/08
172 Mid American Energy Company 4/29/08
173 Anheuser Busch 5/5/08
174 Levake, Martin 2005 5/27/08
175 Covington, City of 5/27/08
176 WASTE CONNECTIONS OF TENNESSEE 6/10/08
177 Quicksilver Express Courier 7/16/08
178 Burkhardt, Phillip 7/17/08
179 CenterPoint Energy Gas Transmission 8/7/08
180 ConocoPhillips Communications Inc. 9/29/08
181 Pitcock and Williams 10/1/08
182 First Digital Holdings LLC 10/20/08
183 Conway, City of, AR 10/21/08
184 Conduff, Archie 11/18/08
185 McClellan, Odis 4/7/09
186 Williamson, Bruce ( EA & Site License) 5/14/09
187 Hamilton, County of, TN 5/19/09
188 Adler, Susan 7/6/09
189 Gulf Coast Electronics 7/17/09
190 Duke Energy (rebanding) 7/17/09
191 Rainbow Taxi Corp 7/28/09
192 Cincinnati, City Of, OH 10/20/09

192

1 Cargill Juice North America, Inc. 1/3/06
2 Time Warner Engertainment-Advance/Nethouse Partnership 3/27/06
3 Curry and Company Plumbing 5/10/06
4 North Communications of PR 5/10/06
5 Wilemon, Jerry W 5/17/06
6 Highland Wireless Services, L.L.C. 5/23/06
7 Boulware, Winston 6/20/06
8 Rodd Electronics Contract 6/29/06
9 Modern Communications of Greenville Mississippi 7/7/06

10 Ben Hill Griffin 7/11/06
11 Shreveport Communications 7/11/06
12 Quadratics Inc. 7/14/06
13 Bright House Networks, LLC 7/19/06

Subtotal FRA count for Wave 2
Wave 3

Page 10 of 28



Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 FRAs

14 Houston County of AL 7/21/06
15 Fulk, Gray L. 7/26/06
16 Lykes Brothers Inc 8/1/06
17 Byrd, Alan P 8/5/06
18 Ingram Grove Service Inc 8/9/06
19 Tri Co Communications 8/10/06
20 Gastonia, city of , NC 8/15/06
21 Louisburg, Town of,  NC 8/15/06
22 Mears Destination Services 8/15/06
23 Morganton, City of, NC 8/28/06
24 Ashford, City of, AL 8/30/06
25 Supershuttle International 9/6/06
26 White, James 9/8/06
27 AFLAC 9/15/06
28 Waters Brothers Contracting 9/15/06
29 Buddys Phone Patching Inc. 9/20/06
30 State Farm Mutual Automobile Insurance Co (3) 9/27/06
31 Oxford, City of, NC 10/6/06
32 Rabalais Jr, Ronald J 10/11/06
33 BJM and Associated Inc 10/17/06
34 CellSMR South Inc 10/17/06
35 Saint Joseph Hospital INC 10/17/06
36 Wireless Technology Equipment Company Inc 10/27/06
37 Two Way Communications, Inc. LA 11/2/06
38 Woodard Communications Corporation 11/7/06
39 Waste Services of Florida 11/17/06
40 Madison, Parish of, LA 11/17/06
41 Everglades Communications Inc 11/20/06
42 Charlotte, City of, NC 11/21/06
43 Tampa Electric Company 11/21/06
44 Washington, County of, FL 11/27/06
45 Action Community Center 11/27/06
46 Tallulah, City of, LA 11/29/06
47 Vestavia Hills, City Of, AL 12/6/06
48 Patterson Communications & Electronics 12/11/06
49 Tallapoosa, County Of, AL 12/11/06
50 Jack M Berry Inc. 12/13/06
51 Haralson, County Of, GA 12/13/06
52 ARC TRANSIT INC 12/15/06
53 Electronic Maintenance Company 12/19/06
54 Perry, County of 12/27/06
55 Hattiesburg-Laurel Regional Airport Authority, MS 12/27/06
56 Florida, State of - Ranger Drainage District 12/28/06
57 S C Department Of Mental Health, SC 1/3/07
58 Columbus, City of, GA 1/17/07
59 FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/07
60 Horn Lake, City of, MS 1/18/07
61 Louisiana Transit Company Inc. 1/30/07
62 GWINNETT, COUNTY OF, GA 1/30/07
63 Palm Beach County Solid Waste Authority 1/31/07
64 North Carolina, State of - DOC 2/2/07
65 Donn Barr - Virigin Islands 2/2/07
66 Neighborly Care Network, Inc. 2/12/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 FRAs

67 Sugar Cane Growers 2/15/07
68 Alpharetta, City of, GA 2/15/07
69 United States Sugar Corporation 2/15/07
70 Gaston, County of, NC 2/21/07
71 Monroe - Southern 2/22/07
72 M. E. Diversified Electronics, Inc 2/23/07
73 Mountain Park, City of, GA 2/26/07
74 Purser, Mark 2/26/07
75 Florida Hospital 2/27/07
76 LAWRENCEVILLE, CITY OF, GA 2/27/07
77 Whitley's Communications Service 3/1/07
78 Anderson, City Of, SC 3/2/07
79 Sunstate Communications Inc 3/2/07
80 Micro Technology Southeast 3/5/07
81 Re Max Agents Realty Inc 3/5/07
82 Lantana, Town of, FL 3/5/07
83 SAINT PETERSBURG, CITY OF, FL 3/5/07
84 Pineville, Town of, NC 3/12/07
85 Federal Express Corporation 3/13/07
86 Palm Beach, County of, FL 3/15/07
87 High Tech Communications Services Inc 3/16/07
88 City of Wilson 3/20/07
89 Shaw Industries Inc 3/21/07
90 NORTH CAROLINA, STATE OF 3/23/07
91 Cameron, Parish Of, LA 3/26/07
92 Richland, City of, MS 3/26/07
93 Dothan City Schools 3/27/07
94 Martha Herby - Virgin Islands 3/27/07
95 Huntsville Radio Service 3/27/07
96 State Farm Mutual Automobile Insurance Companies 3/27/07
97 Mississippi DOT 3/27/07
98 Desoto, County of, Fl 3/28/07
99 Gainesville, City of, GA 3/30/07

100 Roswell, City of, GA 4/2/07
101 Communications Leasing Corp 4/3/07
102 Lakeland, City Of, FL 4/6/07
103 HARDRIVES OF DELRAY INC 4/6/07
104 Alabama, University of 4/16/07
105 Forest Park, City Of, GA 4/19/07
106 SNELLVILLE, CITY OF, GA 4/19/07
107 APM Terminals North America 5/14/07
108 Sea Coast Communications Inc 5/14/07
109 Central Florida Regional Transportation Authority 5/15/07
110 Chatco Communications 5/17/07
111 Consolidated Freightways Corporation 6/1/07
112 Carroll, County Of, GA 6/4/07
113 Palm Springs, Village of, FL 6/19/07
114 Columbus City of - Medical Center 7/2/07
115 Decatur, City of, GA 7/10/07
116 North Sight Communications, INC. 7/12/07
117 BRUNS & MC KENNA 2 INC 7/12/07
118 CONCRETE SUPPLY COMPANY 7/16/07
119 GLYNN, COUNTY OF, GA 7/18/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 FRAs

120 COLUMBUS, CITY OF, MS 7/23/07
121 Chattaway, Paul S 7/25/07
122 Vincent, Perry 7/25/07
123 Tower Communications, Inc 7/26/07
124 McDonald Construction Corporation 7/31/07
125 Orange City, Of, FL 8/6/07
126 South Sales Communications Inc 8/6/07
127 SUMITOMO LIFE REALTY NY INC 8/6/07
128 CORAL SPRINGS, CITY OF, FL 8/6/07
129 Rutherford Electric Membership Corp 8/13/07
130 Two Way Radio of Carolina 8/13/07
131 MECKLENBURG, COUNTY OF, NC 8/13/07
132 C & S Communications INC 8/15/07
133 TERREBONNE, PARISH OF, LA 8/15/07
134 OGLETHORPE POWER CORP 8/24/07
135 Gunby Communications Inc. 9/4/07
136 University of West Florida 9/4/07
137 VoiceLink Communications, Inc. 9/7/07
138 MIAMI SHORES, VILLAGE OF, FL 9/12/07
139 Amoco Oil Company 9/13/07
140 Miami Springs, City of, FL 9/14/07
141 BCW INC 9/18/07
142 Atlanta, City of, GA 9/18/07
143 Bushnell, City of FL / Bushnell Utility Company Inc 9/25/07
144 Carroll County Water Authority, GA 10/1/07
145 COLLINS, ROLAND 10/3/07
146 PINELLAS, COUNTY OF, FL 10/8/07
147 MEDLEY, TOWN OF, FL 10/16/07
148 GAINESVILLE, CITY OF, FL 10/16/07
149 Orange, County of, FL 10/23/07
150 PALM BEACH, TOWN OF, FL 10/25/07
151 WHITE MOUNTAIN COMMUNICATIONS INC 11/16/07
152 Car Comm / End of Line 12/14/07
153 JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/08
154 GREATER ORLANDO AVIATION AUTHORITY, FL 2/27/08
155 Wireless Services of Puerto Rico Inc 3/11/08
156 DAPHNE, CITY OF, AL 3/11/08
157 TIFT, COUNTY OF, GA 3/13/08
158 Florida, State of - State Attorney 3/21/08
159 Targa Midstream Services Limited Partnership 3/24/08
160 Richard Raabe - Virgin Islands & PR 4/7/08
161 John Herby - VI 4/11/08
162 LAUDERHILL, CITY OF, FL 4/14/08
163 LAMAR, COUNTY OF, MS 4/14/08
164 JEFFERSON LEVEE BOARD, LA 4/14/08
165 Monsanto Company 4/18/08
166 Fayette, County of, GA 4/22/08
167 CHATHAM, COUNTY OF, GA 4/23/08
168 Mac Bee Harvesting Inc 5/5/08
169 Clyde W Sell - PR 5/19/08
170 CAPE CORAL, CITY OF, FL 5/27/08
171 MOSS POINT, CITY OF, MS 5/27/08
172 Mead Coated Board Inc 6/10/08
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2009

Deal Name
TA Completion Certification 
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Deal 
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Stage 1 FRAs

173 Wackenhut Corporation 6/10/08
174 Exxon Communications Company 6/23/08
175 Florida, State of - DOC 8/14/08
176 MERIDIAN, CITY OF, MS 9/2/08
177 Chevron USA Mississippi 10/7/08
178 George W Garland - Virgin Islands & PR 10/16/08
179 COCONUT CREEK, CITY OF, FL 10/31/08
180 MACON, CITY OF, GA 12/2/08
181 Fulton, County of, GA 12/2/08
182 FCCA LLC 12/15/08
183 Aeronautical Radio - Georgia 1/22/09
184 Jupiter Town, of, FL 1/30/09
185 MIAMI, CITY OF, FL 2/17/09
186 THOMAS, COUNTY OF, GA 2/17/09
187 Carolina Telephone and Telegraph Company 2/23/09
188 Hillsborough, County Of, FL 3/23/09
189 WINTER GARDEN CITRUS GROWERS ASSN 3/23/09
190 FLORIDA MOBILE TELECOM INC 3/24/09
191 OPELOUSAS, CITY OF, LA 4/29/09
192 CONYERS, CITY OF, GA 5/13/09
193 MEMORIAL MEDICAL CENTER INC 6/12/09
194 BROWARD, COUNTY OF, FL 6/22/09
195 PEACHTREE CITY, CITY OF, GA 7/8/09
196 THIRD DISTRICT VOLUNTEER FIRE DEPARTMENT, LA 7/27/09
197 Solutia Reinstatement 7/28/09
198 Solutia 8/7/09
199 Durham City of 8/13/09
200 KENNER, CITY OF, LA 8/25/09
201 MIDFIELD, CITY OF, AL 9/8/09
202 RUCKERT, BRUCE 10/2/09
203 Miami-Dade, County of, FL 10/6/09
204 CARY, TOWN OF, NC 11/3/09
205 JACKSONVILLE, CITY OF, FL 11/10/09

205

1 J.R. Simplot Company 12/23/05
2 Johnson, Harold L #3 3/27/06
3 Keller, Mike L. 4/27/06
4 Josh Klassen Inc. 6/1/06
5 Wulf, Barbara J # 2 (swap) 6/2/06
6 Hopkins, Terry ( 800 Rebanding ) 6/6/06
7 Kronenfeld, Mark 7/12/06
8 Kronenfeld, Kurt #2 ( Swap) 7/25/06
9 Schatzlein, David A. #2 8/1/06

10 Sims, Vicki 9/15/06
11 Chingas, Joseph 9/18/06
12 Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/06
13 Middlesex, Township of, PA 9/20/06
14 Rizzo, Alice P. 11/9/06
15 Rehoboth Mckinley Christian Hospital 12/6/06
16 Batelle Memorial Institute Inc, WA 1/2/07
17 Texas Communications Inc. 2/5/07
18 Waste Management Holdings, Inc. 2/9/07

Subtotal FRA count for Wave 3
Wave 4
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Deal Name
TA Completion Certification 
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Deal 

Count

Stage 1 FRAs

19 Aksala Electronics Inc. 2/21/07
20 BRAUCHLE, JACK W 2/27/07
21 BLASDELL, JAMES A 3/5/07
22 ABRAHAM, KYE A 3/9/07
23 Pagel Partnership 3/20/07
24 NEW PENN MOTOR EXPRESS 3/27/07
25 SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/07
26 GLEN J PETERSON AND SHIRLEY L PETERSON REVOCABLE TRUST 4/12/07
27 STELLER, JO ANN 4/12/07
28 RON MIEDEMA CEMENT CONTRACTOR INC 4/30/07
29 WELLMON, STEVE 4/30/07
30 B&M Enterprises 5/14/07
31 Brock, Harold:Samuel:Dorothy 5/14/07
32 SAMNADDA, TERRY 5/14/07
33 PETRIE, GLENN 5/17/07
34 Gerhard, Stephen 5/23/07
35 Bumgarner, Jeffrey W 5/23/07
36 SMITH, JOY L 5/25/07
37 Abilene, City of, TX 6/14/07
38 ARROW INDUSTRIES CORP 7/10/07
39 SPRAGUE, JO A 8/6/07
40 TUCKER, ALAN 8/13/07
41 ELLIS COMPANY PARTNERSHIP 8/13/07
42 HAMILTON, COUNTY OF, OH 8/13/07
43 New York, State of - State Police/Albany Police 8/13/07
44 Capital Digitronics, Inc. 8/28/07
45 KARY, LAVERNE E:KARY, EMIL J DBA KARY GROUP 9/14/07
46 Geter, Kim:Geter, Regina 10/17/07
47 Skitronics EA Swap 11/16/07
48 GRAND TRAVERSE, COUNTY OF, MI 11/21/07
49 OTTAWA, COUNTY OF, MI 12/3/07
50 HUMBLE, GARY:LEEPER, DEBRA 12/7/07
51 HAMILTON, CITY OF, OH 1/9/08
52 Specialty Corporation--Gill 1/11/08
53 P & R Spectrum Resources, Inc. 3/10/08
54 SOMERSET, COUNTY OF, PA 3/10/08
55 WYCKOFF FARMS INC 3/21/08
56 PENN HILS, MUNICIPALITY OF, PA 3/25/08
57 Kenneth and Eva Held Trust #2 Reband 800 4/30/08
58 CINCINNATI LIMOUSINE SERVICE INC 4/30/08
59 Telebeeper Guam EA Swap 5/14/08
60 BOLTHOUSE FARMS INC 5/20/08
61 MORAINE MATERIALS CO INC 5/30/08
62 MESA UNIFIED SCHOOL DISTRICT NO 4, AZ 6/16/08
63 Anheuser Busch Wave 4 7/16/08
64 WESTMORELAND, COUNTY OF, PA 7/28/08
65 CELLSMR LICENSE HOLDINGS LLC 7/30/08
66 Durham School Services 8/1/08
67 GRAND RAPIDS, CITY OF, MI 8/12/08
68 CONWAY SR, ROBERT J 9/23/08
69 Clark County, OR 10/30/08
70 KENT, COUNTY OF, MI 11/11/08
71 Santa Fe, City of 11/25/08
72 DAYTON, CITY OF, OH 12/8/08
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TA Completion Certification 
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Stage 1 FRAs

73 BAIRD, MICHAEL M 5/14/09
74 GUZZO, JOHN R 5/14/09
75 TRITON COMMUNICATIONS OF TEXAS LLC 6/4/09
76 COMMUNICATION PROFESSIONALS LTD 6/9/09
77 Creative Airtime Services, LLC 6/15/09
78 Rink, Francis 7/23/09
79 Rink, Michael E 7/23/09
80 Rink, William 7/23/09
81 Bibeau, Fernand 9/3/09
82 AAA ARIZONA INC 10/27/09
83 CITY OF PUBLIC SERVICE, TX 10/28/09
84 TELEBEEPER OF NEW MEXICO INC 11/17/09
85 DHL WORLDWIDE EXPRESS B.V. 12/14/09

85

1 Atlantic Communications, Inc 10/23/09
2 Wibe, Gary 11/25/09
3 Saddle Butte Towers 12/17/09

3
806

Canadian Border Region

Subtotal FRA count for Canadian Border Region
Total FRAs

Subtotal FRA count for Wave 4
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Summary of Stage 1 FRAs that are Pending TA Completion Certification Review, as of December 31, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

1 Smith, Michael D 6/23/2008
2 La Rue Communications 7/16/2008
3 City Pic Corporation 6/22/2009
4 WCCCA 9/15/2009
5 Anheuser Busch Wave 1 10/20/2009

5

1 Fayette, County of 9/13/2007
2 CenterPoint Energy, Inc. 12/30/2009

2

1 MYRTLE BEACH COMMUNICATIONS INC 9/17/09
1

1 HOOPER, STEVEN E 7/7/09
2 MIAMI, TOWNSHIP OF, OH 8/25/09

2

1 S D Warren Company 12/30/09
1

11

Subtotal FRA count for Wave 2

Canadian Border Region

Subtotal FRA count for Canadian Border Region
Total FRAs Pending TA Completion Certification Review

Wave 3

Subtotal FRA count for Wave 3
Wave 4

Subtotal FRA count for Wave 4

Stage 1 FRAs Pending TA Completion Certification Review

Wave 1

Subtotal FRA count for Wave 1
Wave 2
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of December 31, 2009

Deal Name
TA Completion Certification 

Receipt Date Deal Count

1 Roanoke, County of (VA) 12/15/2006
2 Illinois Power Company 7/12/2007
3 Chesterfield County, VA 1/15/2008
4 Boston, City of - Police (MA) 5/12/2008
5 Chevron USA Inc 5/6/2009

5

1 Total Petrochemicals, USA, Inc. 12/1/2006
2 Duke Energy (rebanding) 7/17/2009

2

1 LAMAR, COUNTY OF, MS 9/28/2007
2 HOUSTON, COUNTY OF, GA 10/15/2007
3 JONES, COUNTY OF, MS 4/14/2008
4 COCONUT CREEK, CITY OF, FL 4/17/2008
5 Duke Energy Company - Rebanding 4/22/2008
6 BOCA RATON, CITY OF, FL 4/23/2008
7 DAPHNE, CITY OF, AL 4/29/2008
8 TIFT, COUNTY OF, GA 5/12/2008
9 Pasco, County OF, FL 7/7/2008

10 DeKalb County Police Department, GA 8/29/2008
11 Chevron USA Mississippi 9/29/2008
12 Rockdale County of, GA 11/10/2008
13 HERNANDO, COUNTY OF, FL 8/7/2009
14 BROWARD, COUNTY OF, FL 9/1/2009
15 WALTON, COUNTY OF, GA 10/21/2009

15

1 SLIDELL, CITY OF, LA 1/18/2008
2 SOMERSET, COUNTY OF, PA 1/24/2008

2
24

Subtotal PFA count for Wave 4
Total PFAs

Subtotal PFA count for Wave 2
Wave 3

Subtotal PFA count for Wave 3
Wave 4

Stage 1 PFAs

Wave 1

Subtotal PFA count for Wave 1
Wave 2
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of December 31, 2009

Deal Name
TA Completion Certification 

Receipt Date Deal Count

1 Milwaukee Area Tech College 9/15/06
2 New Albany, City Of 10/2/06
3 Bluffton, City Of, IN PH II 1/17/07
4 Pendleton, Town Of, IN PH II 1/17/07
5 Bloomington, City OF 3/15/07
6 WILMINGTON, CITY OF, DE PH II 3/15/07
7 ELWOOD, CITY OF, IN PH II 5/17/07
8 WALWORTH, COUNTY OF, WI PH II 7/2/07
9 ADAMS, COUNTY OF, PA PH II 7/10/07

10 Poughkeepsie, Town Of, NY 8/6/07
11 WISCONSIN CENTER DISTRICT, WI PH II 8/13/07
12 BRISTOL, CITY OF, CT PH II 9/12/07
13 SOUTHWEST CENTRAL DISPATCH, IL PH II 1/25/08
14 RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH II 2/19/08
15 WATERFORD, TOWN OF, CT PH II 5/15/08
16 NEWTON, CITY OF, MA PH II 6/11/08
17 Monterey, County of (CA) 6/27/08
18 PORTER, TOWN OF, IN PH II 7/16/08
19 WHITE PLAINS, CITY OF, NY PH II 7/22/08
20 MIDDLETOWN, TOWNSHIP OF, NJ PH II 7/22/08
21 HOWELL, TOWNSHIP OF, NJ PH II 7/25/08
22 WESTPORT, TOWN OF, CT PH II 8/4/08
23 Campbell, City of, CA 8/11/08
24 BLACKSBURG, TOWN OF, VA PH II 8/19/08
25 NORTON, TOWN OF, MA PH II 9/3/08
26 New York, State of PH II Metro 21 9/3/08
27 Wilbraham, Town of, MA PH II STA 9/8/08
28 Lagrange County Communications, IN 9/11/08
29 Emeryville, City of, CA 9/16/08
30 Fair Lawn, Boro of, NJ Ph II 9/17/08
31 MISHAWAKA, CITY OF, IN PH II 9/29/08
32 GURNEE, VILLAGE OF, IL PH II 9/29/08
33 SOUTH HADLEY, TOWN OF, MA PH II 10/1/08
34 San Bruno, City of, CA PH II 10/7/08
35 OREGON, STATE OF, OR PH II 10/9/08
36 New York, State of PH II OCFS 10/23/08
37 SCARSDALE, VILLAGE OF, NY PH II 10/27/08
38 WALLINGFORD, TOWN OF, CT PH II 11/7/08
39 REDWOOD CITY, CITY OF, CA PH II 11/21/08
40 CONTRA COSTA, COUNTY OF, CA PH II 11/24/08
41 Bolingbrook, Village of, IL 12/3/08
42 LODI, CITY OF, CA PH II 12/5/08
43 PACIFICA, CITY OF, CA PH II 12/9/08
44 NORTH ANDOVER, TOWN OF, MA PH II 12/9/08
45 PIEDMONT, CITY OF, CA PH II 1/7/09
46 Burns Harbor, Town Of 1/9/09
47 Portage, City of 1/16/09
48 EASTON, TOWN OF, MA PH II 1/22/09
49 KENOSHA, COUNTY OF, WI PH II 1/22/09
50 SUNNYVALE, CITY OF, CA PH II 1/30/09
51 WATERTOWN, TOWN OF, MA PH II 2/17/09
52 ROCK, COUNTY OF, WI PH II 2/17/09
53 CHICOPEE, CITY OF, MA PH II 2/19/09
54 Merced, County of, CA 3/9/09
55 HASBROUCK HEIGHTS, BOROUGH OF, NJ PH II 3/9/09
56 GROTON, TOWN OF, CT PH II 3/12/09
57 BERKSHIRE COUNTY OF, MA PH II 3/13/09

Stage 2 FRAs

Wave 1
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TA Completion Certification 

Receipt Date Deal Count

Stage 2 FRAs

58 ALLEGHANY, COUNTY OF, VA PH II 3/18/09
59 WESTFIELD, TOWN OF, MA PH II 4/1/09
60 REDDING, CITY OF, CA PH II 4/15/09
61 AURORA, CITY OF, CO PH II 4/17/09
62 WEST HELENA, CITY OF, AR PH II 4/29/09
63 BOSTON, CITY OF, MA PH II - Fire 5/4/09
64 MODESTO, CITY OF, CA PH II 5/13/09
65 FRESNO, CITY OF, CA PH II 6/1/09
66 ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH II 6/4/09
67 PARSIPPANY TROY HILLS, TOWNSHIP, NJ PH II 6/16/09
68 Fairfield, Town of 7/8/09
69 Dayville Fire District, CT 7/10/09
70 NEW CASTLE COUNTY OF, DE PH II 7/17/09
71 Hartford Hospital, PH II STA 8/4/09
72 NEW HAVEN, CITY OF, CT PH II 8/11/09
73 HARRISONBURG-ROCKINGHAM EMER COMMS. CENTER PH II 8/25/09
74 CASS, COUNTY OF, IN PH II 8/31/09
75 WEST SPRINGFIELD, TOWN OF, MA PH II 9/17/09
76 SPRINGFIELD, CITY OF, IL PH II 9/17/09
77 BRIGANTINE, CITY OF, NJ PH II 9/22/09
78 WESTMONT, VILLAGE OF, IL PH II 9/24/09
79 New Jersey Sports & Exposition Authority PH II 11/2/09
80 COLLEGE OF WILLIAM AND MARY PH II 11/4/09
81 NEWARK HOUSING AUTHORITY, NJ PH II 11/4/09
82 Champaign, City of, IL PH II STA 11/4/09
83 MADISON, CITY OF, WI PH II 11/11/09
84 HOUSING AUTHORITY OF DENVER PH II 11/11/09
85 WALNUT CREEK, CITY OF, CA PH II 11/19/09
86 NORTHWEST DISTRICT ATTORNEYS OFFICE, MA PH II 12/7/09
87 SOUTH BRUNSWICK, TOWNSHIP OF, NJ PH II 12/14/09
88 MC LEAN, COUNTY OF, IL PH II 12/15/09

88

1 Lexington Fayette Urban County Government 1/3/07
2 Louisville, City of, KY 3/20/07
3 MADISONVILLE, CITY OF, KY PH II 7/2/07
4 MOUNTAIN HOME, CITY OF, AR PH II 7/25/07
5 JONESBORO, CITY OF, AR PH II 7/31/07
6 BLOOMINGTON, CITY OF, MN PH II 9/28/07
7 LINN, COUNTY OF, IA PH II 10/16/07
8 MOWER, COUNTY OF, MN PH II 12/10/07
9 BENTON, COUNTY OF, MN PH II 1/18/08

10 Sebastian, County of, AR PH II 3/11/08
11 SEVIER, COUNTY OF, TN PH II 4/11/08
12 CONWAY, CITY OF, AR PH II 4/11/08
13 DUNCANVILLE, CITY OF, TX PH II 5/9/08
14 KINGSPORT, CITY OF, TN PH II 5/27/08
15 KENTON COUNTY AIRPORT BOARD, KY PH II 6/10/08
16 SCOTTSBLUFF, COUNTY OF, NE PH II 6/13/08
17 LIBERTY, CITY OF, MO PH II 7/8/08
18 TONGANOXIE, CITY OF, KS PH II 7/9/08
19 SHERBURNE, COUNTY OF, MN PH II 7/9/08
20 GARFIELD, COUNTY OF, OK PH II 7/14/08
21 COUNCIL BLUFFS, CITY OF, IA PH II 7/16/08
22 Saline, County of, NE PH II 7/21/08
23 CITY UTILITIES OF SPRINGFIELD, MO PH II 7/30/08
24 CRAWFORD COUNTY OF, KS PH II 8/5/08
25 KENTUCKY, COMMONWEALTH OF PH II 8/8/08

Subtotal FRA count for Wave 1
Wave 2
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26 BROWN, COUNTY OF, MN PH II 8/11/08
27 Nemaha, County of, NE PH II 8/20/08
28 CAMPBELL, COUNTY OF, KY PH II 8/27/08
29 SHERMAN, CITY OF, TX PH II 8/28/08
30 GREENVILLE, CITY OF, TX PH II 9/9/08
31 PARKER, COUNTY OF, TX PH II 9/9/08
32 LOUISVILLE METRO GOVERNMENT, KY PH II 9/9/08
33 Fremont, City of, NE PH II 9/16/08
34 KENTUCKY STATE POLICE PH II 9/16/08
35 WILLIAMSON, COUNTY OF, TN PH II 9/22/08
36 ASHLAND, CITY OF, NE PH II 9/29/08
37 York, County of, NE PH II 9/29/08
38 Richardson, County of, NE PH II 10/1/08
39 Fillmore, County of, NE PH II 10/8/08
40 FINNEY, COUNTY OF, KS PH II 10/10/08
41 JEFFERSON, COUNTY OF, AR PH II 11/3/08
42 York, City of, NE PH II 11/10/08
43 Middle TN State Univ PH II 11/11/08
44 LEXINGTON FAYETTE URBAN CTY GOVERNMENT PH II 12/2/08
45 WATERLOO, CITY OF, IA PH II 1/7/09
46 CEDAR PARK, CITY OF, TX PH II 1/12/09
47 Franklin, City of, TN PH II 1/26/09
48 City of Hendersonville Fire Department, TN PH II 2/6/09
49 STEARNS, COUNTY OF, MN PH II 2/13/09
50 GLADSTONE, CITY OF, MO PH II 3/13/09
51 UNIVERSITY OF NORTHERN IOWA, IA PH II 3/17/09
52 COVINGTON, CITY OF, KY PH II 3/18/09
53 KENTON, COUNTY OF, KY PH II 3/18/09
54 Brentwood, City of, TN 3/23/09
55 WRIGHT, COUNTY OF, MN PH II 4/1/09
56 BUFFALO, COUNTY OF, NE PH II 4/6/09
57 CHEYENNE, CITY OF, WY PH II 4/8/09
58 Dakota, County of, MN PH II STA 4/8/09
59 UNIVERSITY OF TEXAS MEDICAL BRANCH POLICE PH II 4/15/09
60 PRARIE BAND OF POTAWATOMI NATION, KS PH II 5/6/09
61 PARKERSBURG, CITY OF, WV PH II 5/14/09
62 SAUNDERS, COUNTY OF, NE PH II 6/3/09
63 Iowa State Police PH II FB2T 6/4/09
64 OLMSTED, COUNTY OF, MN PH II 6/9/09
65 MINNESOTA, STATE OF PH II 6/9/09
66 DALLAS, COUNTY OF, TX PH II 6/29/09
67 GEORGETOWN, CITY OF, KY PH II 6/29/09
68 AMERICAS CENTER, MO PH II 7/31/09
69 City of North Richland Hills, TX PH II 9/3/09
70 Wyoming, State of PH II 9/17/09
71 SAINT CLOUD, CITY OF, MN PH II 9/22/09
72 MINNEAPOLIS, CITY OF, MN PH II 10/5/09
73 IOWA STATE FAIR, IA PH II 10/6/09
74 BAPTIST MEMORIAL HEALTH CARE CORPORATION PH II 11/2/09
75 RICE & STEELE, COUNTY OF, MN PH II 12/2/09
76 HENNEPIN, COUNTY OF, MN PH II 12/2/09
77 KENTON, COUNTY OF, KY PH II_Sanitation 12/9/09

77

1 HATTIESBURG, CITY OF, MS 7/23/07
2 Crisp County School System, GA 9/4/07
3 WASHINGTON, COUNTY OF, MS PH II 1/14/08
4 GRANVILLE, COUNTY OF, NC PH II 3/10/08

Wave 3
Subtotal FRA count for Wave 2
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of December 31, 2009

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 FRAs

5 PICKENS, COUNTY OF, SC PH II 3/20/08
6 ROCK HILL, CITY OF, SC PH II 7/3/08
7 AVENTURA, CITY OF, FL PH II 7/10/08
8 TAMPA, CITY OF, FL PH II 7/23/08
9 HUNTSVILLE MADISON COUNTY AIRPORT AUTHORITY, AL 10/21/08

10 SIMPSON, COUNTY OF E911 COMMUNICATION, MS PH II 11/3/08
11 FOREST PARK, CITY OF, GA PH II 11/10/08
12 Columbia, County of, GA PH II 11/10/08
13 NORTH CAROLINA DEPT OF CORRECTIONS PH II 3/9/09
14 Catoosa, County of, GA PH II STA 3/12/09
15 ROME, CITY OF, GA PH II 3/18/09
16 CHEROKEE, COUNTY OF, GA PH II 5/13/09
17 JACKSONVILLE BEACH, CITY OF, FL PH II 5/14/09
18 STONE MOUNTAIN PARK PH II 5/21/09
19 WALTON, COUNTY OF, GA PH II 5/27/09
20 TALLADEGA COUNTY EMA, AL PH II 5/29/09
21 RCS Communications EA Swap 6/15/09
22 COWETA, COUNTY OF, GA PH II 7/22/09
23 Marshall, County of, AL PH II 7/22/09
24 EMORY UNIVERSITY, GA PH II 9/8/09
25 Rossville, City of, GA PH II 9/14/09
26 CLEVELAND, COUNTY OF, NC PH II 11/25/09
27 Charleston, City of PH II mobile only 12/7/09
28 Thomasville Fire Rescue, GA PH II 12/9/09

28

1 VANCOUVER HOUSING AUTHORITY, WA PH II 1/25/08
2 AUGLAIZE, COUNTY OF, OH PH II 7/25/08
3 COLONIE, TOWN OF, NY PH II 8/8/08
4 LONG BEACH, CITY OF, CA PH II 10/20/08
5 ALLEN, COUNTY OF, OH PH II 11/17/08
6 VICTORIA, CITY OF, TX PH II 11/24/08
7 CARLSBAD, CITY OF, NM PH II 2/6/09
8 WESTERN MICHIGAN UNIVERSITY, MI PH II 4/1/09
9 ALASKA, STATE OF PH II 5/12/09

10 SAN ANGELO, CITY OF, TX PH II 10/23/09
10

203

Subtotal FRA count for Wave 3
Wave 4

Subtotal FRA count for Wave 4
Total FRAs
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Appendix 8
Summary of Stage 2 FRAs Pending TA Completion Certification Review, as of December 31, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

1 STOCKTON, CITY OF, CA PH II 12/1/2009
1

1 CASPER, CITY OF, WY PH II 4/29/2009
1

0

0

1 Jefferson Transit Authority, WA 12/22/2009
1
3

Stage 2 FRAs Pending TA Completion Certification Review

Wave 1

Subtotal FRA count for Canadian Border Region

Subtotal FRA count for Wave 1
Wave 2

Subtotal FRA count for Wave 2
Wave 3

Total FRAs Pending TA Completion Certification Review

Subtotal FRA count for Wave 3
Wave 4

Subtotal FRA count for Wave 4
Canadian Border Region
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of December 31, 2009

Deal Name
TA Completion Certification 

Receipt Date Deal Count

1 Monterey, County of (CA) 5/11/07
2 ROCK, COUNTY OF, WI PH II 6/11/07
3 VACAVILLE, CITY OF, CA PH II 1/14/08
4 Colorado, State of PH II 3/10/08
5 ALLEN, COUNTY OF, IN PH II 3/12/08
6 EAGLE, COUNTY OF, CO PH II 3/20/08
7 SHEBOYGAN, COUNTY OF, WI PH II 3/20/08
8 SPRINGFIELD, CITY OF, IL PH II 4/7/08
9 Nashua, City of 4/11/08

10 PORTSMOUTH, CITY OF, VA PH II 4/11/08
11 UNIVERSITY OF CONNECTICUT, CT PH II 4/11/08
12 Brown, County of WI 4/14/08
13 NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH II 4/21/08
14 ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH II 4/29/08
15 LA CROSSE, CITY OF, WI PH II 4/29/08
16 Maui, County of, HI PH II 5/21/08
17 EAST CHICAGO, CITY OF, IN PH II 6/9/08
18 University of California - Berkeley 6/11/08
19 SALEM, CITY OF, OR PH II 6/11/08
20 HOPEWELL, CITY OF, VA PH II 7/2/08
21 WALLINGFORD, TOWN OF, CT PH II 7/9/08
22 Cook, County of, IL PH II 8/1/08
23 DAVIS, CITY OF, CA PH II 8/18/08
24 WAUKESHA, COUNTY OF, WI PH II 8/19/08
25 University of California - Santa Cruz 9/17/08
26 ROANOKE, COUNTY OF, VA PH II 11/11/08
27 University of California - Merced 11/24/08
28 ALEXANDRIA, CITY OF, VA PH II 12/19/08
29 EAST HAMPTON, TOWN OF, NY PH II 1/14/09
30 KANKAKEE, CITY OF, IL PH II 2/12/09
31 ILLINOIS, STATE OF PH II 2/12/09
32 UPPER MARYLAND EASTERN SHORE CONSORTIUM, MD PH II 2/25/09
33 MASSACHUSETTS BAY TRANS AUTHORITY PH II 3/17/09
34 WILL, COUNTY OF, IL PH II 3/24/09
35 SALT LAKE CITY, CITY OF, UT PH II 5/18/09
36 CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH II 5/18/09
37 MC LEAN, COUNTY OF, IL PH II 5/20/09
38 CAPITAL REGION AIRPORT COMMISSION, VA PH II 7/17/09
39 PORTLAND, CITY OF, ME PH II 7/22/09
40 CLARK, COUNTY OF, NV PH II 9/14/09
41 Fairfield, Town of 9/25/09
42 SAINT CLAIR, COUNTY OF, IL PH II 9/29/09
43 HANOVER, COUNTY OF, VA PH II 10/20/09
44 GREENFIELD, CITY OF, WI PH II 10/26/09
45 NORFOLK, COUNTY OF, MA PH II 11/6/09
46 HONOLULU, CITY AND COUNTY OF, HI PH II 11/20/09

46

1 DYERSBURG, CITY OF, TN PH II 7/30/2007
2 CARROLLTON, CITY OF, TX PH II 3/26/2008
3 Middle TN State Univ PH II 3/27/2008
4 RAMSEY, COUNTY OF, MN PH II 3/31/2008
5 BI STATE INFORMATION CENTER, TX PH II 4/18/2008
6 Knox County Sheriff TN PH II 4/29/2008
7 AUSTIN, CITY OF, TX PH II 5/1/2008

Subtotal PFA count for Wave 1
Wave 2

Stage 2 PFAs

Wave 1
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of December 31, 2009

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 PFAs

8 PLANO, CITY OF, TX PH II 5/5/2008
9 RICHARDSON, CITY OF, TX PH II 5/9/2008

10 MINNESOTA, STATE OF PH II 5/9/2008
11 North Kansas City Police 5/9/2008
12 COLLIN, COUNTY OF, TX PH II 5/14/2008
13 East Texas Medical Center, TX PH II 5/14/2008
14 LONGVIEW, CITY OF, TX PH II 5/14/2008
15 JEFFERSON, COUNTY OF, OH PH II 5/15/2008
16 JACKSONVILLE, CITY OF, AR PH II 6/10/2008
17 BUCHANAN, COUNTY OF, MO PH II 6/11/2008
18 BOWLING GREEN, CITY OF, KY PH II 6/13/2008
19 Sullivan, County of, TN 6/17/2008
20 WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH II 6/17/2008
21 DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH II 6/17/2008
22 LEE, COUNTY OF, TX PH II 6/23/2008
23 LOUISVILLE METRO GOVERNMENT, KY PH II 6/24/2008
24 BELMONT, COUNTY OF, OH PH II 6/24/2008
25 BEAUMONT, CITY OF, TX PH II 6/30/2008
26 Franklin, City of, TN PH II 7/10/2008
27 STEARNS, COUNTY OF, MN PH II 8/11/2008
28 OMAHA PUBLIC POWER DISTRICT, NE PH II 8/12/2008
29 METRO GVT OF NASHVILLE AND DAVIDSON CTY PH II 8/14/2008
30 WEST DES MOINES, CITY OF, IA PH II 10/8/2008
31 Prairie Village, City of, KS PH II 11/11/2008
32 CEDAR PARK, CITY OF, TX PH II 11/20/2008
33 HENNEPIN, COUNTY OF, MN PH II 1/7/2009
34 CEDAR RAPIDS, CITY OF, IA PH II 1/22/2009
35 DOUGLAS, COUNTY OF, NE PH II 2/3/2009
36 DALLAS, CITY OF, TX PH II 2/19/2009
37 LITTLE ROCK, CITY OF, AR PH II 3/9/2009
38 DENTON, CITY OF, TX PH II 3/24/2009
39 COPPERAS COVE, CITY OF, TX PH II 3/31/2009
40 FORT WORTH, CITY OF, TX PH II 5/18/2009
41 BEDFORD, CITY OF, TX PH II 5/21/2009
42 GRAND PRAIRIE, CITY OF, TX PH II 6/15/2009
43 Johnson City, City of 8/17/2009
44 CHEYENNE, CITY OF, WY PH II 9/14/2009
45 SAINT CLOUD, CITY OF, MN PH II 9/22/2009
46 CONWAY, CITY OF, AR PH II 9/24/2009
47 VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH II 9/25/2009
48 Saint PETERS, CITY OF, MO PH II 9/25/2009
49 NORMAN, CITY OF, OK PH II 11/3/2009
50 UNIVERSITY PARK, CITY OF, TX PH II 11/20/2009
51 OWASSO, CITY OF, OK PH II 12/1/2009
52 WICHITA FALLS, CITY OF, TX PH II 12/15/2009

52

1 EMERGENCY MANAGEMENT DISTRICT, MS 3/11/2008
2 JACKSONVILLE BEACH, CITY OF, FL PH II 3/21/2008
3 LAKELAND, CITY OF, FL PH II 4/4/2008
4 CHARLOTTE, COUNTY OF, FL PH II 4/14/2008
5 CONCORD, CITY OF, NC PH II 4/14/2008
6 FORSYTH, COUNTY OF, GA PH II 4/14/2008
7 BAY COUNTY COMMISSIONERS, FL PH II 4/18/2008
8 ALBANY, CITY OF, GA 4/18/2008
9 SARASOTA, COUNTY OF, FL PH II 4/18/2008

Wave 3
Subtotal PFA count for Wave 2
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of December 31, 2009

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 PFAs

10 ALBERTVILLE, CITY OF, AL 4/21/2008
11 PANAMA CITY, CITY OF, FL 4/21/2008
12 OPELIKA, CITY OF, AL PH II 4/21/2008
13 IBERVILLE, PARISH OF, LA PH II 4/23/2008
14 FAYETTE, COUNTY OF, GA PH II 5/5/2008
15 FLORENCE, COUNTY OF, SC PH II 5/9/2008
16 MARION, COUNTY OF, FL PH II 5/15/2008
17 HINDS, COUNTY OF, MS PH II 5/19/2008
18 MINT HILL, TOWN OF, NC PH II 6/2/2008
19 STONE MOUNTAIN PARK PH II 6/4/2008
20 GAINESVILLE, CITY OF, FL PH II 6/11/2008
21 CALCASIEU PARISH COMMUNICATIONS DISTRICT PH II 6/11/2008
22 CLEVELAND, COUNTY OF, NC PH II 6/30/2008
23 SULPHUR, CITY OF, LA PH II 7/1/2008
24 MOORESVILLE, TOWN OF, NC PH II 7/9/2008
25 TARBORO, TOWN OF, NC PH II 7/10/2008
26 DUKE UNIVERSITY PH II 7/16/2008
27 KERNERSVILLE, TOWN OF, NC PH II 7/24/2008
28 MYRTLE BEACH, CITY OF, SC PH II 7/25/2008
29 SHELBY, CITY OF, NC PH II 9/3/2008
30 SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH II 9/25/2008
31 LEE, COUNTY OF, FL PH II 9/29/2008
32 DELRAY BEACH, CITY OF, FL PH II 10/16/2008
33 CADDO PARISH COMMUNICATIONS DIST  1, LA PH II 10/17/2008
34 SAINT CHARLES, PARISH OF, LA PH II 11/19/2008
35 PITT, COUNTY OF, NC PH II 11/24/2008
36 CALCASIEU, PARISH OF, LA PH II 11/26/2008
37 CHARLESTON, CITY OF, SC PH II 11/26/2008
38 DESOTO, COUNTY OF, FL PH II 12/2/2008
39 LENOIR, COUNTY OF, NC PH II 12/2/2008
40 GWINNETT, COUNTY OF, GA PH II 12/8/2008
41 HORRY, COUNTY OF, SC PH II 12/8/2008
42 Hall, County of 12/15/2008
43 PINEVILLE, TOWN OF, NC PH II 12/15/2008
44 EMORY UNIVERSITY, GA PH II 12/15/2008
45 MECKLENBURG, COUNTY OF, NC PH II 1/6/2009
46 PALM BEACH, COUNTY OF, FL PH II 1/14/2009
47 BOSSIER, PARISH OF, LA PH II 1/30/2009
48 SALISBURY, CITY OF, NC PH II 2/3/2009
49 Atlanta, City of, GA PH II 2/3/2009
50 Athens-Clarke County, GA PH II MA 6/15/2009
51 New Hanover, County of, NC PH II 6/29/2009
52 HOLLYWOOD, CITY OF, FL PH II 7/29/2009
53 FULTON, COUNTY OF, GA PH II 7/30/2009
54 JACKSONVILLE, CITY OF, FL PH II 8/7/2009
55 HICKORY, CITY OF, NC PH II 8/12/2009
56 FAYETTEVILLE, CITY OF, NC PH II 8/25/2009
57 LAFOURCHE, PARISH OF, LA PH II 9/14/2009
58 CHARLESTON, COUNTY OF, SC PH II 10/2/2009
59 AVOYELLES PARISH COMMUNICATIONS DISTRICT, LA PH II 10/19/2009
60 BOSSIER, CITY OF, LA PH II 10/23/2009
61 GLYNN, COUNTY OF, GA PH II 10/28/2009
62 SAINT TAMMANY, PARISH OF, LA PH II 11/11/2009
63 HIALEAH, CITY OF, FL PH II 11/20/2009
64 CRISP, COUNTY OF, GA 11/25/2009
65 CORAL SPRINGS, CITY OF, FL PH II 12/10/2009
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of December 31, 2009

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 PFAs

65

1 WESTERN MICHIGAN UNIVERSITY, MI PH II 3/21/2008
2 CLARK, COUNTY OF, WA PH II 4/29/2008
3 LIVE OAK, CITY OF, TX PH II 11/25/2008
4 HARRISON, COUNTY OF, OH PH II 11/26/2008
5 YAKIMA, CITY OF, WA PH II 12/8/2008
6 HOBBS, CITY OF, NM PH II 12/19/2008
7 CLERMONT, COUNTY OF, OH PH II 1/5/2009
8 VIA METROPOLITAN TRANSIT, TX PH II 3/20/2009
9 BENTON, COUNTY OF, WA PH II 10/5/2009

10 SAN ANGELO, CITY OF, TX PH II 10/20/2009
10

173

Subtotal PFA count for Wave 3
Wave 4

Subtotal PFA count for Wave 4
Total PFAs
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Appendix 8
Summary of Stage 2 PFAs that are Pending TA Completion Certification Review, as of December 31, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

0

1 RAYTOWN, CITY OF, MO PH II 12/23/2009
1

0

0
1

Subtotal PFA count for Wave 4
Total PFAs Pending TA Completion Certification Review

Subtotal PFA count for Wave 3
Wave 4

Subtotal PFA count for Wave 2
Wave 3

Stage 2 PFAs Pending TA Completion Certification Review

Wave 1
Subtotal PFA count for Wave 1

Wave 2
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Appendix 9
800 MHz Transition Administrator, LLC

Fees and Expenses through December 31, 2009

Quarter Ending 
March 31, 2009

Quarter Ending 
June 30, 2009

Quarter Ending 
September 30, 2009

Quarter Ending 
December 31, 2009 Year-to-Date

Fees
Reconfiguration Management $749,393 $784,696 $666,799 $629,719 $2,830,607
Frequency Management $579,894 $634,706 $701,848 $646,787 $2,563,235
Financial Management $1,140,254 $1,088,274 $1,171,352 $1,315,038 $4,714,918
General Counsel/Regulatory Management $1,710,993 $1,902,465 $1,562,942 $1,576,454 $6,752,853
Stakeholder Implementation Management $2,570,657 $2,658,763 $2,616,106 $2,409,506 $10,255,032
TA Systems Support $476,184 $469,994 $505,081 $534,485 $1,985,744
Program Management Support $507,203 $449,879 $463,180 $391,863 $1,812,124
Alternative Dispute Resolution $1,275,861 $1,179,528 $1,086,796 $859,920 $4,402,105

Fees Subtotal $9,010,439 $9,168,304 $8,774,103 $8,363,771 $35,316,617
Expenses $131,141 $180,472 $134,904 $136,974 $583,491
Total Fees and Expenses $9,141,580 $9,348,777 $8,909,007 $8,500,745 $35,900,108

Page 1 of 1




